

Proposed Schedule for Complete Streets Standards Update

The following table outlines the initial schedule anticipated for the Complete Streets update.

Task	Anticipated Timeline
Consultant Procurement	Completed
Initial Stakeholder Workshops	Q3 2023
Engagement with external and internal stakeholders (Ongoing)	Q2 2023 to Q3 2024
Develop an inventory of updates including themes and prioritization.	Ongoing
Conduct research and develop proposed updates to text, images, specifications and/or standard drawings	Q1/Q2 2024
Internal and External Stakeholder Review of Updates	Q2/Q3 2024
Revise and Publish Complete Streets Design and Construction Standards update works	Q3/Q4 2024
Development of a formalized Complete Streets Design and Construction Standards update process and schedule	Q4 2024

Note that the schedule is preliminary and subject to change as the work is completed.