

CAPITAL PROFILE REPORT

PROFILE NAME:	DOWNTOWN COMMUNITY REVITALIZATION LEVIES DELIVERY	FUNDED
PROFILE NUMBER:	CM-74-4100	PROFILE STAGE: Approved
DEPARTMENT:	Community Revitalization Levies	PROFILE TYPE: Composite
LEAD BRANCH:	Capital City Downtown CRL	LEAD MANAGER: Alisa Laliberte
PROGRAM NAME:		PARTNER MANAGER:
PARTNER:		ESTIMATED START: January, 2023
BUDGET CYCLE:	2023-2026	ESTIMATED COMPLETION: December, 2026

Service Category:	Economic Development	Major Initiative:
GROWTH	RENEWAL	PREVIOUSLY APPROVED: 53,270
100		BUDGET REQUEST: -
		TOTAL PROFILE BUDGET: 53,270

PROFILE DESCRIPTION

This composite profile includes funding for delivery of several Catalyst Projects included in the Downtown Community Revitalization Levy Plan, to occur between 2023 and 2026. Funding for the design costs of these projects is included in Capital Profile CM-50-5050. As each project progresses through the design process, standalone Capital Profiles for each project will be created, drawing on CRL funding approved as part of this profile. CRL funding may be combined with other funding sources (e.g. renewal funding, third party funding) as appropriate.

The projects are:

Warehouse Park - construction of a large, urban park within the Warehouse Campus area in Downtown, including reconstruction of adjacent roadways and laneways. The park will accelerate residential development in the area by providing needed amenity space, and will be a high-quality park easily accessible to all Edmontonians. The park will include a public washroom. The park is currently in the design process, with construction anticipated in 2024-25. Expenses related to the expropriation of land for the Park may also be funded through this profile.

Green and Walkable Downtown - This project supports enhancements to the public realm throughout the CRL area to be implemented gradually over the CRL Term. Streetscape improvements may include improved paving, street furniture, lighting, trees, soil cells, planters, wayfinding, etc. Street segments anticipated to be improved include, but are not limited to: 107 Street south of Jasper Avenue, 99 Street (Jasper Ave-102 Ave), 103a Avenue (97 Street to 101 Street), 99 Street (102a Ave-103 Ave), 105 Avenue (97 Street-101 Street). This project may also include opportunistic streetscape improvements in conjunction with roadway reconstruction, tactical projects to improve walkability, activation and beauty, partnerships with other organizations to improve Downtown's streets, and other projects consistent with section 9.4 of the CRL Plan. Some of these projects may be funded in whole or in part by other profiles carried over from previous budget cycles.

100 Street Pedestrian Bridge - As part of the "River Valley Promenades" Catalyst Project, construction of a pedestrian/cyclist bridge over McDougall Hill, connecting MacDonald Drive to the 100 Street Funicular. The bridge will address a 'missing link' in the pedestrian/cyclist network, while creating a landmark new attraction Downtown.

Downtown Stormwater Drainage - Delivery of a new section of drainage infrastructure on 104 Street south of Jasper Avenue, previously identified in the 2020 Fall SCBA.

Station Lands Publicly Accessible Amenity Spaces - Up to \$17.8 million in funding for publicly-accessible, privately owned amenity spaces associated with the "Station Lands" development. Relates to operating grants that will be reallocated to the operating budget in future years and funded by the Downtown CRL Reserve.

Beaver Hills House Park/Michael Phair Park Improvements - Green and Walkable enhancements to the public realm of Beaver Hills House Park and Michael Phair Park. Will include construction of a public washroom.

Harbin Gate - Design and construction of a new "Harbin Gate" on 97 Street to recognize and celebrate the history of Chinatown in Edmonton.

PROFILE BACKGROUND

The Capital City Downtown Plan (Bylaw 15200) was approved by City Council in 2010. It acknowledged that a thriving Downtown is an essential component of any city, and that a prosperous Downtown where people choose to live, do business, shop, and study benefits the entire city. It laid out a vision of Downtown Edmonton as Well-Designed, Accessible, Sustainable, and Vibrant, and described a bold plan to achieve that vision. Central to the plan are a series of Catalyst Projects - strategic public investments in infrastructure that will make the area more attractive to private development and investment.

The Capital City Downtown Community Revitalization Levy (CRL) Plan (Bylaw 16521) was approved by City Council in 2013 and came into effect on January 1, 2015. The CRL provides a dedicated funding source for implementation of the Catalyst Projects included in the CRL Plan. The CRL Plan was amended by City Council on August 31, 2021 (Bylaw 19820) which was subsequently approved by the province in early 2022.

PROFILE JUSTIFICATION

All Catalyst Projects were developed in consultation with the public and industry stakeholders who confirmed the potential for these projects to accelerate the transformation of Downtown Edmonton, attract private investment, encourage more people to live and do business Downtown, and to make it a more vibrant and beautiful community for all Edmontonians to enjoy. The Catalyst Projects that have been made to date are demonstrating the potential returns to these investments. Since the CRL began in 2015, there has been more than \$4.5 billion in investment in Downtown Edmonton (completed or under construction). That includes more than 3,800 new residential units and close to 2 million square feet of new office space. Other benefits have included new community amenities like Alex Decoteau Park, streetscaping on 97 Street, Jasper Avenue, and 103 Avenue, and the environmental benefits of improved stormwater servicing. The projects selected for 2023-2026 will continue to advance the transformation of Downtown, building upon this momentum.

Specific to each project, other justifications are:

Warehouse Park: Attractive park spaces are an essential building block of a vibrant Downtown where people will want to live, work, and play. The Warehouse area, which is the Downtown district with the greatest potential for redevelopment, currently lacks park space. This is a deterrent to investment and development. This park is essential to creating an attractive community, and is particularly important for attracting families with children to the Downtown.

Green and Walkable Downtown: Public Realm improvements have been an integral component of Downtown revitalizations across North America. Sidewalks, streets, and public spaces form an essential part of the public realm Downtown and therefore are critical to the attractiveness and wellness of Downtown to residents, workers, visitors, and investors. Along with the aesthetic improvements to Edmonton's Downtown, streetscape improvements are expected to generate increased property values, to increase pedestrian traffic and vibrancy, and to spark additional investment in the Downtown core.

100 Street Pedestrian Bridge: This project will improve pedestrian and cyclist connectivity by addressing a long-standing missing link in the active transportation network, and will create a landmark new lookout over the River Valley. It will support the functionality of MacDonald Drive as a vibrant and scenic outlook, and will address unsafe crossings of 100 Street. This project was highlighted as part of a "Big Move" in the Downtown Public Places Plan.

Downtown Stormwater Drainage Servicing: This project forms part of the overall Downtown drainage servicing project identified in the CRL Plan, facilitating redevelopment along 104 Street.

Beaver Hills House Park/Michael Phair Park Improvements: The project will renew aging infrastructure within the parks, and will also improve the overall design and function, improving safety and accessibility, and increasing the use of these open spaces in our Downtown. The project will also add a public washroom in an area of high need.

Harbin Gate: The original Harbin Gate was removed to facilitate construction of the Southeast Valley Line LRT. This project reflects a commitment to restore or replace the gate, in recognition of its significance to Chinatown, Edmonton's history, and diverse communities.

Station Lands Amenity Spaces: Funding for these amenity spaces was approved by City Council on June 14, 2021. These amenity spaces advance the goals of the Downtown Public Places Plan to provide new, high quality publicly accessible amenity spaces in this area of Downtown. They will enhance permeability and connectivity, knitting together the Civic Precinct, Chinatown, and McCauley.

STRATEGIC ALIGNMENT

These project contribute to several of the Big City Moves:

- Catalyze and Converge - supporting job growth in the innovation corridor
- Rebuildable City - improving the public realm in priority areas
- Rebuildable City - supporting dwelling unit growth in priority areas
- Greener as we Grow - increasing the number of green spaces
- Greener as we Grow - supporting transportation mode shift

ALTERNATIVES CONSIDERED

Alternative approaches to improving the Downtown were contemplated during the consultation phase of the Downtown Plan. At this point, the alternative would be to do nothing. Doing nothing at this point would limit the attractiveness of the Downtown to new development (particularly the Warehouse Campus area), and fail to meet the needs of a growing number of Downtown residents and workers. There would be significant reputational impact and loss of trust with the community, stakeholders, and developers.

COST BENEFITS

Benefits of these projects include:

- Increase in park space
- Stimulate private sector residential and commercial investment
- Increased tree canopy
- Improved Downtown attractiveness, vibrancy, and quality of life.
- Improved streetscape on multiple Downtown streets
- Improved Safety and Universal Accessibility
- Public health benefits
- Opportunity for Child-friendly facilities in the heart of Downtown
- Positive impression for visitors to the City
- Provision of public washroom facilities.

KEY RISKS & MITIGATING STRATEGY

Each component project of this profile has unique risks that will be assessed and mitigated as an essential part of each project. In general, key risks for projects of these types are:

- Cost escalation
- Discovery of environmental contamination
- Coordination with nearby infrastructure projects and private developments
- Coordination with utilities
- Disruption of sidewalks and roads during construction.

These risks will be mitigated by following Integrated Infrastructure Services project management practices, proactively meeting with utility agencies and other stakeholders, and carrying adequate contingency allowances within each project budget.

RESOURCES

Implementation teams in Integrated Infrastructure Services and Urban Planning and Economy will retain external consultants and contractors as appropriate through the process.

CONCLUSIONS AND RECOMMENDATIONS

Recommend delivery of seven Catalyst Projects identified in the Downtown Community Revitalization Levy Plan during the 2023-26 Capital Budget Cycle:

- Warehouse Park
- Green and Walkable Downtown
- 100 Street Pedestrian Bridge
- Station Lands Amenity Spaces
- Downtown Stormwater Drainage Servicing
- Beaver Hills House Park/Michael Phair Park Improvements
- Harbin Gate

As each project progresses through the design process, standalone Capital Profiles for each project will be created, drawing on CRL funding approved as part of this profile.

CHANGES TO APPROVED PROFILE

2023 Mar 14, report IIS01640 Item 7.2 (BA#23-4): A new standalone Capital Profile 23-74-4105 104 Street Drainage Servicing is requested for the delivery of the Stormwater Drainage infrastructure in the area of 104 Street, between 100 Avenue and Jasper Avenue for a total of \$4.27M (\$2.7M Downtown CRL Debt and \$1.57M in Local Improvement Levy funding). The Downtown CRL debt portion is transferred from the Downtown CRL delivery composite CM-74-4100, where it was identified as a project within the composite. This scope was initially approved by City Council at the Fall 2020 Supplemental Capital Budget Adjustment. The estimated budget for the CRL-funded share at that time was \$1.5 million. Exploratory work subsequently discovered several utilities in the project area that were more numerous or not in the location identified in existing as-built drawings. This has resulted in higher costs than originally estimated. The amount of CRL funding now required is \$2.7 million. The developer will construct the infrastructure in 2023, and will be reimbursed by the City based on costs actually incurred as proven by invoices.

2023 Spring SCBA (#23-10, 4.1-1): The Warehouse Park project is nearing Checkpoint 3 of the PDDM and requires approval for delivery within a new standalone profile. The total estimated cost of the project is \$46,113,948, with \$1,269,912 of this amount having been already incurred in 2022 and prior years under "CM-50-5050 CRL Projects - Planning and Design" and \$363,010 having been already incurred in 2022 and prior years under "15-74-4109 - Future Phase Green and Walkable - Other Streets". The new funding request for this project is \$44,481,026 and will be funded with a transfer of existing approved budgets from "CM-50-5050 CRL Projects - Planning and Design" (\$1,790,582), "CM-74-4100 Downtown Community Revitalization Levies Delivery" (\$39,500,000), "CM-22-0000 Transportation: Goods Movement - Arterial Renewal" (\$985,000) and "15-74-4109 Future Phase Green and Walkable - Other Streets" (\$2,205,444) profiles.

2023 Spring SCBA (#23-10, 4.3-16): This recosting adjustment is required to transfer \$2,067,400 of Debt CRL Downtown funding that is no longer required for the Jasper Avenue New Vision Phase 2 project, back to the Downtown CRL delivery composite profile. This adjustment requires council approval because it involves debt as a funding source and will result in a borrowing bylaw change brought forward at a later point in time.

2023 Spring SCBA (#23-11, 3.9-1): This transfer from capital to operating is required to transfer the budget amounts from CM-74-4100 Downtown Community Revitalization Levies Delivery to operating Cost Centre 123300/Cost Element 497200 in order to provide grants to property owners for the improvement in Station Lands. When the funding was originally approved in capital in the 2019-2022 cycle, it was made clear that it would be transferred to operating once the 2023-2026 operating budget was established.

2023 Aug 8 (#23-17, CFO): Transfer \$543,684 of Debt CRL Downtown from capital profile CM-74-4100 Downtown Community Revitalization Levies Delivery to 23-74-4105 - 104 Street Drainage Servicing as costs were higher than originally anticipated due to as costs were higher than originally anticipated due to the unexpected presence and location of the utilities that were discovered once construction began which required additional hydrovac work and redesign.

CAPITAL PROFILE REPORT

Profile Page 4

PROFILE NAME: **Downtown Community Revitalization Levies Delivery**

PROFILE NUMBER: **CM-74-4100**

BRANCH: **Capital City Downtown CRL**

FUNDED

PROFILE TYPE: **Composite**

CAPITAL BUDGET AND FUNDING SOURCES (000's)

		Prior Years	2023	2024	2025	2026	2027	2028	2029	2030	2031	Beyond 2031	Total
APPROVED BUDGET	Approved Budget												
	Original Budget Approved	83,503	-	-	-	-	-	-	-	-	-	-	83,503
	2019 Cap Council	-10,022	-	-	-	-	-	-	-	-	-	-	-10,022
	2019 Cap Carry Forward	-	-	-	-	-	-	-	-	-	-	-	-
	2020 Cap Council	-8,000	-	-	-	-	-	-	-	-	-	-	-8,000
	2020 Cap Carry Forward	-	-	-	-	-	-	-	-	-	-	-	-
	2021 Cap Administrative	-338	-	-	-	-	-	-	-	-	-	-	-338
	2021 Cap Council	-14,473	-	-	-	-	-	-	-	-	-	-	-14,473
	2021 Cap Capital Budget Adj (one-off)	26,500	-	10,600	-	7,200	-	-	-	-	-	-	44,300
	2021 Cap Carry Forward	-	-	-	-	-	-	-	-	-	-	-	-
	2022 Cap Administrative	-246	-	-	-	-	-	-	-	-	-	-	-246
	2022 Cap Council	-2,950	-	-	-	-	-	-	-	-	-	-	-2,950
	2022 Cap Budget Request for Next Cycle	-	8,942	37,473	38,380	7,776	-	-	-	-	-	-	92,570
	2022 Cap Carry Forward	-61	61	-	-	-	-	-	-	-	-	-	-
	2022 Cap Release to Corp Pool	-72,599	-	-	-	-	-	-	-	-	-	-	-72,599
	2023 Cap Administrative	-	-	-10,600	-	-7,200	-	-	-	-	-	-	-17,800
	2023 Cap Council	-	130	-23,252	-13,341	-969	-	-	-	-	-	-	-37,433
	2023 Cap Capital Budget Adj (one-off)	-	-3,244	-	-	-	-	-	-	-	-	-	-3,244
	Current Approved Budget	1,315	5,889	14,220	25,039	6,807	-	-	-	-	-	-	53,270
	Approved Funding Sources												
	Debt CRL Downtown	1,315	5,889	14,220	25,039	6,807	-	-	-	-	-	-	53,270
	Downtown CRL Reserve	-	-	-	-	-	-	-	-	-	-	-	-
	Current Approved Funding Sources	1,315	5,889	14,220	25,039	6,807	-	-	-	-	-	-	53,270

BUDGET REQUEST	Budget Request	-	-	-	-	-	-	-	-	-	-	-	-
----------------	----------------	---	---	---	---	---	---	---	---	---	---	---	---

REVISED BUDGET (IF APPROVED)	Revised Budget (if Approved)	1,315	5,889	14,220	25,039	6,807	-	-	-	-	-	-	53,270
	Requested Funding Source												
	Debt CRL Downtown	1,315	5,889	14,220	25,039	6,807	-	-	-	-	-	-	53,270
	Downtown CRL Reserve	-	-	-	-	-	-	-	-	-	-	-	-
	Requested Funding Source	1,315	5,889	14,220	25,039	6,807	-	-	-	-	-	-	53,270

CAPITAL BUDGET BY ACTIVITY TYPE (000's)

	Activity Type	Prior Years	2023	2024	2025	2026	2027	2028	2029	2030	2031	Beyond 2031	Total
REVISED BUDGET (IF APPROVED)	Construction	1,026	5,889	14,220	25,039	6,807	-	-	-	-	-	-	52,981
	Percent for Art	289	-	-	-	-	-	-	-	-	-	-	289
	Total	1,315	5,889	14,220	25,039	6,807	-	-	-	-	-	-	53,270

OPERATING IMPACT OF CAPITAL

Type of Impact: Personnel

Branch:	2021				2022				2023				2024			
	Rev	Exp	Net	FTE	Rev	Exp	Net	FTE	Rev	Exp	Net	FTE	Rev	Exp	Net	FTE
Parks and Roads Services	-	-	-	-	-	-	-	-	-	73	73	-	-	73	73	-
Total Operating Impact	-	-	-	-	-	-	-	-	-	73	73	-	-	73	73	-

CAPITAL PROFILE REPORT

Profile Page 1

PROFILE NAME: **CENTENNIAL PLAZA RENEWAL**
PROFILE NUMBER: **21-10-9104**
DEPARTMENT: **Integrated Infrastructure Services**
LEAD BRANCH: **Building Great Neighbourhoods**
PROGRAM NAME:
PARTNER:
BUDGET CYCLE: **2023-2026**

FUNDED

PROFILE STAGE: **Approved**
PROFILE TYPE: **Standalone**
LEAD MANAGER: **Craig Walbaum**
PARTNER MANAGER:
ESTIMATED START: **June, 2021**
ESTIMATED COMPLETION: **October, 2023**

Service Category: **Parks**

Major Initiative:

GROWTH
87

RENEWAL
13

PREVIOUSLY APPROVED: **16,153**
BUDGET REQUEST: **-**
TOTAL PROFILE BUDGET: **16,153**

PROFILE DESCRIPTION

This capital profile is to complete the design and construction for the renewal of the Centennial Plaza project area. This project will redevelop the Centennial Plaza, the Post Office Clock Tower Plaza and Judy Padua Way. This includes adding new seating, tree and landscape planting, lighting, canopies, a child friendly percent for art piece and the addition of a new secure outdoor playspace licensed to the Edmonton Public Library. The outdoor amphitheatre and the existing statues will be removed. Additional renewal elements includes the replacement of the exterior cladding of the two stair and elevator pavilions, the two parkade entrance ramps, the replacement of the library parkade, road right of way waterproof membrane and parkade structure reinforcement upgrades to support new load requirements due to design.

This project will renew aging infrastructure and capitalize on the revitalization of the library itself. The improvements will enhance the attractiveness of the area, and improve the usability and vibrancy of the space, which is currently underutilized.

PROFILE BACKGROUND

The Project is located within the City of Edmonton's Civic Precinct. The Civic Precinct forms the heart of the Core Commercial Arts District and is the vibrant heart of Downtown's civic life. The 2013 Civic Precinct Master Plan noted that the Civic Precinct area faced a number of challenges preventing it from reaching its potential, and identified a number of improvements to the physical infrastructure in the Civic Precinct that could promote its vibrancy. When the Capital City Downtown Community Revitalization Levy Plan (Bylaw 16521) was approved in 2013, projects in the Civic Precinct was included as a Catalyst Project.

With the redevelopment of the Stanley A. Milner Library, there is an opportunity to leverage the impact of the new library by improving the public spaces around it, creating more attractive spaces for library events, informal gatherings and other festivals. Together with the City Hall Plaza renewal, and Valley Line LRT, the result will be a more attractive Civic Precinct at the heart of the City.

PROFILE JUSTIFICATION

The current Centennial Plaza is one that has developed in small stages over the last 60 years. It currently sits on top of the three level parkade structure that services the Stanley A. Milner Library and surrounding Civic Precinct. The project also includes the Post Office Clock Tower Plaza. Originally, the clock tower was a part of Edmonton's first post office and was considered an important landmark following Edmonton's incorporation as a City in 1904. The adjacent Judy Padua Way currently serves as a connector to the Westin Hotel's entry operations and back of house, as well as a drop off location for plaza access. It is considered to be a signature street within the Capital City Downtown Plan. As development happened over a number of stages, over different eras, the current plaza is characterized by an inconsistent palette both in material selection and in form. This project seeks to reconcile these disparate elements into a more cohesive whole.

Centennial Plaza has long been under-utilized relative to its prominent location in the Civic Precinct. An initial concept of Centennial Plaza was completed as part of the library renewal and upgrade project for the Edmonton Design Committee. With the renovations of the Stanley A. Milner Library completed, this has provided more opportunities for openness and movement between the Plaza and the library. Revitalization of the Plaza will leverage the investment in the library to create a more vibrant space, that will include child-friendly amenities which are lacking in this area of Downtown.

The library parkade, which extends underneath Centennial Plaza, 99 Street, and the adjacent sidewalks, requires repairs to its waterproofing system in the coming years. Those repairs will disturb the existing surface of Centennial Plaza and the adjacent areas. This has presented an opportunity for coordination, the waterproofing renewal and surface improvements can take place together, minimizing costs and disruption.

To prepare a design that re-envision the Centennial Plaza project area that includes renewal of existing infrastructure and identification of growth elements. The design will address current and future demands within the geographic boundaries of the project identified by meeting the four main goals including a space that is child-friendly, considers safety and security, embraces and remains vibrant through all seasons and supports the everyday life of visitors with a variety of ways to engage and gather.

STRATEGIC ALIGNMENT

Re-envisioning the Centennial Plaza project area will align the City's priorities by supporting the City Plan's goal of A ReBuildable City and A Community of Communities, by providing open space infrastructure to encourage healthy living and fosters wellbeing. The addition of informal and formal play spaces encourages intergenerational use and aligns with Child Friendly Edmonton. Additional seating, lighting, trees, and higher quality paving, as well as improvements to Judy Padua Way aligns with Green and Walkable Spaces vision.

ALTERNATIVES CONSIDERED

Various design alternatives have been explored through the Concept Design and Preliminary Design stages.

Alternatives include:

1. The project does not advance to delivery and the Plaza stays as it. Delaying the project would risk further water infiltration to the Westin Pedway and Library Parkade, the Plaza would continue to detract from the recently renovated Milner Library, continue to frustrate the Westin Hotel, perpetuate the absence of permanent child-friendly amenities, and fail to deliver on a commitment to provide secure outdoor play space for the Library's Daycare tenant.
2. Reducing scope to exclude Judy Padua Way which would be a missed opportunity to unite the two plazas through design, but would still require the waterproof membrane to be replaced over the pedestrian passageway, resulting in road repairs.

COST BENEFITS

Tangible Benefits

- Infrastructure renewal of Centennial Plaza, Judy Padua Way, Post Office Clock Plaza, and associated structures.
- Improved Accessibility.
- Increase to tree canopy and planted areas.

Intangible Benefits

- Improved perception of security.
- Updated aesthetics, improved aesthetic integration with Milner Library.
- A more functional, interesting, and appealing space, creating a better impression to Downtown visitors.

KEY RISKS & MITIGATING STRATEGY

A risk identification, analysis and mitigation framework has been applied to this project.

Key risks include:

1. The condition of the infrastructure below surface is unknown. Various studies were conducted, but the state of the structure will not be known until construction begins.
2. Adjacent projects construction may impact the project schedule. Coordination and good communication with project managers from the adjacent projects will support an integrated implementation plan and governance structure.

Construction funding, accurate scoping and scheduling, and continued stakeholder communication and engagement, in conjunction with the Project Development & Delivery Model, will allow for the completion of the plaza renewal to City standards and stakeholder expectations.

RESOURCES

IIS is providing project management, landscape architecture, architecture, and engineering services to support this project, supported by representatives from UFCSD, Parks and Roads Services, Civic Events, Real Estate, and the Edmonton Public Library.

CONCLUSIONS AND RECOMMENDATIONS

Conclusion

The Centennial Plaza project will renew and enhance a prominent public space in Downtown Edmonton that has languished in under-use for decades. The project will install child-friendly amenities, offer 4-season appeal, improve safety, accessibility, and functionality, while extending the lifespan of sensitive underground infrastructure.

The recommendation is to proceed with Detailed Design of Delivery of the Centennial Plaza Project, with a targeted completion of 2023.

CHANGES TO APPROVED PROFILE

2021 Fall SCBA (#21-30, 3.6-4): This transfer is required to move \$500,000 of funding from the Milner Library Renewal & Upgrades standalone capital profile, to the Centennial Plaza Renewal standalone capital profile. This funding had originally been added to the Milner Library profile during the Fall 2016 Supplemental Capital Budget Adjustment to be spent on design for Centennial Plaza. The Centennial Plaza Redevelopment project now has its own standalone profile and all project expenses and funding will be captured within it.

2022 Spring SCBA (#22-10, 3.3-6): This recosting adjustment is required to fund higher than expected costs for capital profile "21-10-9104 - Centennial Plaza Renewal". This \$1,950,000 adjustment will be funded with a transfer from the existing capital profile "CM-74-4100 - Downtown CRL".

CAPITAL PROFILE REPORT

Profile Page 3

PROFILE NAME: Centennial Plaza Renewal

PROFILE NUMBER: 21-10-9104

BRANCH: Building Great Neighbourhoods

FUNDED

PROFILE TYPE: Standalone

CAPITAL BUDGET AND FUNDING SOURCES (000's)

		Prior Years	2023	2024	2025	2026	2027	2028	2029	2030	2031	Beyond 2031	Total
APPROVED BUDGET	Approved Budget												
	Original Budget Approved	-	-	-	-	-	-	-	-	-	-	-	-
	2021 Cap Council	14,203	-	-	-	-	-	-	-	-	-	-	14,203
	2021 Cap Capital Budget Adj (one-off)	195	-	-	-	-	-	-	-	-	-	-	195
	2021 Cap Carry Forward	-	-	-	-	-	-	-	-	-	-	-	-
	2022 Cap Council	-	1,950	-	-	-	-	-	-	-	-	-	1,950
	2022 Cap Capital Budget Adj (one-off)	-195	-	-	-	-	-	-	-	-	-	-	-195
	2022 Cap Carry Forward	-11,051	11,051	-	-	-	-	-	-	-	-	-	-
	Current Approved Budget	3,151	13,001	-	-	-	-	-	-	-	-	-	16,153
	Approved Funding Sources												
	Corporate Tree Reserve	-	60	-	-	-	-	-	-	-	-	-	60
	Debt CRL Downtown	10,140	3,704	-	-	-	-	-	-	-	-	-	13,844
	Munc Sustain. Initiative - MSI	1,176	-	-	-	-	-	-	-	-	-	-	1,176
	Pay-As-You-Go	-8,164	8,737	-	-	-	-	-	-	-	-	-	572
	Tax-Supported Debt	-	500	-	-	-	-	-	-	-	-	-	500
	Current Approved Funding Sources	3,151	13,001	-	-	-	-	-	-	-	-	-	16,153

BUDGET REQUEST	Budget Request	-	-	-	-	-	-	-	-	-	-	-	-
----------------	----------------	---	---	---	---	---	---	---	---	---	---	---	---

REVISED BUDGET (IF APPROVED)	Revised Budget (if Approved)	3,151	13,001	-	-	-	-	-	-	-	-	-	16,153
	Requested Funding Source												
	Corporate Tree Reserve	-	60	-	-	-	-	-	-	-	-	-	60
	Debt CRL Downtown	10,140	3,704	-	-	-	-	-	-	-	-	-	13,844
	Munc Sustain. Initiative - MSI	1,176	-	-	-	-	-	-	-	-	-	-	1,176
	Pay-As-You-Go	-8,164	8,737	-	-	-	-	-	-	-	-	-	572
	Tax-Supported Debt	-	500	-	-	-	-	-	-	-	-	-	500
	Requested Funding Source	3,151	13,001	-	-	-	-	-	-	-	-	-	16,153

CAPITAL BUDGET BY ACTIVITY TYPE (000's)

	Activity Type	Prior Years	2023	2024	2025	2026	2027	2028	2029	2030	2031	Beyond 2031	Total
REVISED BUDGET (IF APPROVED)	Construction	-57	13,001	-	-	-	-	-	-	-	-	-	12,944
	Design	3,209	-	-	-	-	-	-	-	-	-	-	3,209
	Total	3,151	13,001	-	-	-	-	-	-	-	-	-	16,153

OPERATING IMPACT OF CAPITAL

Type of Impact:

Branch:	Rev	Exp	Net	FTE	Rev	Exp	Net	FTE	Rev	Exp	Net	FTE	Rev	Exp	Net	FTE
Total Operating Impact	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-

CAPITAL PROFILE REPORT

Profile Page 1

PROFILE NAME: **104 STREET DRAINAGE SERVICING**
PROFILE NUMBER: **23-74-4105**
DEPARTMENT: **Community Revitalization Levies**
LEAD BRANCH: **Capital City Downtown CRL**
PROGRAM NAME:
PARTNER: **Development Services**
BUDGET CYCLE: **2023-2026**

FUNDED

PROFILE STAGE: **Approved**
PROFILE TYPE: **Standalone**
LEAD MANAGER: **Alisa Laliberte**
PARTNER MANAGER: **Kim Petrin**
ESTIMATED START: **January, 2023**
ESTIMATED COMPLETION: **December, 2024**

Service Category: **Utilities**

Major Initiative:

GROWTH
100

RENEWAL

PREVIOUSLY APPROVED: **4,814**
BUDGET REQUEST: **-**
TOTAL PROFILE BUDGET: **4,814**

PROFILE DESCRIPTION

This profile funds delivery of Stormwater Drainage infrastructure in the area of 104 Street, between 100 Avenue and Jasper Avenue.

Funding for this project is split between Downtown CRL Debt and Local Improvement Levy funding. The Downtown CRL debt portion is transferred from the Downtown CRL delivery composite CM-74-4100, where it was identified as a project within the composite. This scope was initially approved by City Council at the Fall 2020 Supplemental Capital Budget Adjustment. The estimated budget for the CRL-funded share at that time was \$1.5 million. Exploratory work subsequently discovered several utilities in the project area that were more numerous or not in the location identified in existing as-built drawings. This has resulted in higher costs than originally estimated. The amount of CRL funding now required is \$2.7 million.

The developer will construct the infrastructure in 2023, and will be reimbursed by the City based on costs actually incurred as proven by invoices.

The Local Improvement portion is funded under Local Improvement Bylaws 20172, 20184, 20185 approved by City Council on June 22, 2022. The Local Improvement Bylaws will be adjusted when final costs are known.

While the CRL Debt associated with this project is being repaid, the stormwater sewer will remain a City asset, which will be transferred to EPCOR Drainage at the conclusion of the CRL. This is consistent with other CRL-funded drainage assets.

PROFILE BACKGROUND

The Falcon Tower project is a high-rise residential development at the northeast corner of 104 Street and 100 Avenue. The first tower, with 240 residential units, is currently under construction. The Direct Control zoning for the site allows for an additional tower to be built, and a maximum of 700 residential units split between the two towers. Upgrades to storm and sanitary drainage infrastructure in the area is required for the development to proceed. The 2013 Downtown Stormwater Servicing Concept plan for the area includes a stormwater facility under 104 Street, that would service a broader area than just the Falcon Tower project. It was determined that there was synergy in requiring Falcon Tower to increase the size of the storm sewer facility to meet the requirements of the overall drainage servicing plan, with the increased costs funded by the CRL. The CRL Plan specifically considers developer delivery of drainage infrastructure.

PROFILE JUSTIFICATION

Upgrades to stormwater infrastructure to service a new development can be a significant cost that can make investing in an area less viable. The Downtown CRL Plan acknowledges that investment in stormwater servicing can therefore be a catalyst for redevelopment, and has previously funded construction of a major stormwater trunk under 105 Street. The map of the Stormwater servicing plan in the Downtown CRL Plan identifies the need for a lateral sewer in this location that will tie into a future trunk sewer under 100 Avenue.

This project provides stormwater servicing for a larger area of 104 Street south of Jasper Avenue, thereby facilitating future development or redevelopment of other sites along the street. Constructing the full size sewer now, in conjunction with the Falcon Tower development should reduce construction disruption to 104 Street (as it is built full-size the first time), and overall cost (by sharing costs with the developer, and by building it once, rather than building a smaller sewer now and a larger sewer in the future).

The project also contributes to the long-term separation of storm and sanitary sewer systems in Downtown. This builds resilience to larger rainfall events and reduces the frequency of combined sewer overflow events into the North Saskatchewan River.

STRATEGIC ALIGNMENT

This project contributes to the Big City Moves "Rebuildable City" - supporting dwelling unit growth in priority areas, and "Catalyze and Converge" to support employment growth in the Innovation Corridor.

ALTERNATIVES CONSIDERED

Alternative approaches to servicing the Falcon Towers development and the surrounding area were considered.

One alternative was to wait until Epcor completed the installation of the 100 Avenue storm trunk also included in the CRL Plan. Epcor would have also installed the 104 Street storm main at this time. However there is no timeline for this work to be done in the foreseeable future.

An option to relocate the storm and sanitary mains to be within the Falcon Towers site was considered. This was impractical as the north tower is under construction and the mains would need to be installed through the as-yet-unbuilt south site, then worked around as the south site was constructed. Post construction, access to maintain or repair the mains would be difficult and the mains would be at risk of damage from the parkade users.

COST BENEFITS

The benefits of this project include:

Facilitating private sector residential and commercial investment in Downtown

Minimizing overall construction disruption to 104 Street

Contribute to the long-term goal of separating sanitary and storm sewers

KEY RISKS & MITIGATING STRATEGY

Underground construction in the Downtown area presents numerous risks that include (but are not limited to) utility conflicts, geotechnical conditions, discovering unexpected utilities or other objects underground. These can lead to increased costs and delays.

In this project, the developer has been able to undertake significant exploration of underground conditions and has identified utilities in unexpected locations. The budgeted costs reflect these known issues.

RESOURCES

This project will be delivered by the developer of Falcon Tower, with all works subject to inspection by EPCOR. The developer costs will be reimbursed by the City based on actual costs proven by paid invoices, subject to a cost-sharing agreement made subsequent to the Tower's Servicing Agreement.

CONCLUSIONS AND RECOMMENDATIONS

Recommend proceeding with construction of drainage infrastructure in the area of 104 Street, between 100 Avenue and Jasper Avenue. Construction will be managed by the developer of the Falcon Tower project. Costs will be shared between the developer (through the Local Improvement Levy) and the Downtown CRL. The developer will be reimbursed following completion of construction and inspection by EPCOR Drainage, in accordance with a cost-sharing agreement developed subsequent to the Falcon Towers' Servicing Agreement.

CHANGES TO APPROVED PROFILE

2023 Aug 8 (#23-17, CFO): Transfer \$543,684 of Debt CRL Downtown from capital profile CM-74-4100 Downtown Community Revitalization Levies Delivery to 23-74-4105 - 104 Street Drainage Servicing as costs were higher than originally anticipated due to as costs were higher than originally anticipated due to the unexpected presence and location of the utilities that were discovered once construction began which required additional hydrovac work and redesign.

CAPITAL PROFILE REPORT

Profile Page 3

PROFILE NAME: **104 Street Drainage Servicing**

PROFILE NUMBER: **23-74-4105**

BRANCH: **Capital City Downtown CRL**

FUNDED

PROFILE TYPE: **Standalone**

CAPITAL BUDGET AND FUNDING SOURCES (000's)

	Prior Years	2023	2024	2025	2026	2027	2028	2029	2030	2031	Beyond 2031	Total
APPROVED BUDGET	Approved Budget											
	Original Budget Approved	-	-	-	-	-	-	-	-	-	-	-
	2023 Cap Capital Budget Adj (one-off)	-	4,814	-	-	-	-	-	-	-	-	4,814
	Current Approved Budget	-	4,814	-	-	-	-	-	-	-	-	4,814
	Approved Funding Sources											
	Debt CRL Downtown	-	3,244	-	-	-	-	-	-	-	-	3,244
	Local Improvements Prop. Share	-	1,570	-	-	-	-	-	-	-	-	1,570
	Current Approved Funding Sources	-	4,814	-	-	-	-	-	-	-	-	4,814

BUDGET REQUEST	Budget Request	-	-	-	-	-	-	-	-	-	-	-
----------------	----------------	---	---	---	---	---	---	---	---	---	---	---

REVISED BUDGET (IF APPROVED)	Revised Budget (if Approved)	-	4,814	-	-	-	-	-	-	-	-	4,814
	Requested Funding Source											
	Debt CRL Downtown	-	3,244	-	-	-	-	-	-	-	-	3,244
	Local Improvements Prop. Share	-	1,570	-	-	-	-	-	-	-	-	1,570
	Requested Funding Source	-	4,814	-	-	-	-	-	-	-	-	4,814

CAPITAL BUDGET BY ACTIVITY TYPE (000's)

	Activity Type	Prior Years	2023	2024	2025	2026	2027	2028	2029	2030	2031	Beyond 2031	Total
REVISED BUDGET (IF APPROVED)	Construction	-	4,814	-	-	-	-	-	-	-	-	-	4,814
	Total	-	4,814	-	-	-	-	-	-	-	-	-	4,814

OPERATING IMPACT OF CAPITAL

Type of Impact:

Branch:																
	Rev	Exp	Net	FTE	Rev	Exp	Net	FTE	Rev	Exp	Net	FTE	Rev	Exp	Net	FTE
Total Operating Impact	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-