

Shaw Go WiFi

Proposed Phased Roll-out of Access Points

	Phase 1	Phase 2	Phase 3	Total
	Current Access 0 - 6 months	Minor Civil Work 6 - 12 months	Civil Work 12 - 24 months	2 years
Facilities	32	6	26	64
Libraries	14	3	1	18
LRT Stations		15		15
Streetlights		20 (transit)	870	890

Forecasted Investment of City Involvement

	Phase 1	Phase 2	Phase 3	Total
	0 - 6 months	6 - 12 months	12 - 24 months	
Project Oversight	\$120k	\$150k	\$270k	\$540 k