

**Drainage Services, Design and Construction
Bid and Proposal Activities
January, 2011 – March 31, 2011**

	Project Name	Owner	Results	Comments	Date of Submittal
BIDS	127 Ave Remand Center	Alberta Infrastructure	Contract awarded	Construction started November 1, 2009. Construction 85% complete. Southern 200 meters of sewer construction delayed due to unexpected ground conditions. Other trenchless construction methods are proposed with appropriate change orders. Expected completion July 2011..	13 August 2009
	Nose Creek Sanitary Trunk Sewer Phase A Contract 1 Memorial Drive Tunnel	City of Calgary	Contract awarded	Construction of 155 meters of 2.7 meter diameter sanitary sewer tunnel across Memorial Drive, City of Calgary started in January 2011	30 June 2010
	Nose Creek Sanitary Trunk Sewer Upgrade-Phase A Contract 3-16th Ave Tunnel	City of Calgary	Contract awarded	Construction of 300 meters of 2.34 meter diameter sanitary sewer tunnel under 16th Ave. City of Calgary started in January 2011.	24 August 2010
	Nose Creek Sanitary Sewer Trunk -Phase B Contract 1-32 Ave Tunnel	City of Calgary	Contract Cancelled	The City of Calgary Cancelled this opportunity and reviewing for any possible design change to reduce project cost.	15 March, 2011.
	Sanitary and Storm Sewer, Chemical Engineering Building, U of A	University of Alberta	Contract Awarded	Construction of 34m of 36" Arch hand tunnel started in April 2011.	24 February, 2011
PROPOSALS	66 Street Sanitary Sewer	Group of land Developers Represented by Schaeffer Andrew Ltd.	Proposal accepted. Preparing Contract Documents	The City was approached to construct the sanitary sewer along 66 Street discharging to NEST tunnel at 153 Avenue currently under construction by Design and Construction. Cost proposal accepted by Developers	22 February 2011

	Project Name	Owner	Results	Comments	Date of Submittal
INVITATIONS	Sanitary Sewer connection	Private Developer	Negotiation underway	The City has been approached to design and construct a sanitary sewer in Edmonton. Preparing a cost proposal	15 February 2010
	Highway Tunnel Crossing	External owner	Information request	The City was contacted to provide information and prices for crossing Highway.. A site meeting was held in June 2010 as part of a constructability review with owners' consultant. A conceptual estimate was submitted.	17 June 2010
	Water Feedermain	External owner	Information Request	An external owner requested a budget cost estimate for installation of 1500 meter long 1350mm steel watermain. Forwarded a conceptual cost estimate based on the available information.	07 April 2011