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1. 50 Street CP Rail Grade Separation 

Budget increase of $34.3 M (24.3%) required to proceed based on 
tender results higher than originally forecast.

2. 124 Street Renewal

Budget approval for a standalone profile of $21.7 M with majority 
funded from existing 2019-22 sources and a precommitment of 
arterial renewal funding of $6.6 M from 2023-26 to allow work to be 
tendered in 2022 with adjacent work.

3. Edmonton-Strathcona County Pedestrian Bridge 

Previously highlighted as an Emerging Item, the project required 
Budget approval of $34.2M ($28.8M from external funding) to allow 
the Delivery Phase of the project to proceed. 

 Report Recommendation Overview; 



IIS01171

Market Update

Source: Statistics Canada

Price growth in February 2022 (year-over-year):
● Metal building and construction materials: 32.6%
● Basic and semi-finished iron or steel products: 38.3%
● Retail gasoline prices (Edmonton CMA): 30.5%
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50 Street CP Rail Grade Separation 



IIS01171Project Scope and Current Status

● Widen 50st north of Sherwood Park Freeway from 4 lanes to 6 lanes 
with two bridges (north and south)

● Grade-separation of 50 Street and CP Rail crossing
● 82 Avenue Road extension under 50 Street connecting Gainer 

Industrial and Lambton Industrial



IIS01171Project History
● 2010 — Conceptual Planning completed

● 2017 — Submitted application to National Trade Corridor Fund (NTCF)

● 2018 — Concept Validation and Preliminary Design

○ Underpass / Overpass Evaluation

● 2019 — Final Recommendation of an Overpass

● 2020 — Detailed Design and Early Works Construction

○ Procurement of a Construction Advisor

● 2021 — Tender Documents and Specifications 

○ Pre-Tender Estimate (August) - SCBA recommendation $145.3 million

● 2022 — Tender for Final Construction

○ Work completed to date totals $35.5 million



IIS01171Market Inflation Pressures 

International 
Conflict

Climate Events Infrastructure 
Stimulus

Covid-19 
Pandemic

Nickel has risen by 300%

Fuel has risen by 25%

Structural Steel has risen by 54%

Mechanically Stabilized Earth Panels have risen by 35%

Underground Drainage and Utility services have risen by 10-15%

Material Availability and Increased Demand
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Funding Source

Approved Funding Requested Funding

2017 Concept 
Planning (± 50%)

2019 Preliminary 
Design (± 30%)

2021 Detailed 
Design (± 15%)

2022 Capital Profile
(Post Tender)

Federal Grant $39.8M $39.8M $39.8M $39.8M (* $70.6M)

Provincial Grant $28.3M $28.3M $28.3M $28.3M

Partnership Funding $1.5M $1.5M $1.5M $2.8M

Pay-As-You-Go $200k $16.5M $16.5M $16.5M

Tax-Supported Debt $16.8M $16.8M $59.2M $92.3M (* $61.5M)

Total $86.6M $102.9M $145.3M $179.6M (+23.6%)

Funding Request

* amount subject to approval of increase to National Trade Corridors Fund (NTCF)



IIS01171Recommendation 1

Administration is recommending approval of an increase 
up to $34.3M, pending confirmation of federal grant 
funding, for the 50 Street CP Rail Grade Separation project 
as outlined in this report to allow the tender to be awarded 
and construction to continue as planned.

● Location is a High Priority for delays (i.e. goods movement)
● Project has sunk costs related to detour Road and Utilities
● Land Acquisition is near completion
● Scope reductions are not feasible at this stage of project
● Market costs are not anticipated to come down
● Tender for the project is set to expire
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124 Street Renewal 
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124 Street Arterial Renewal 

● Enhancements to 124 Street include 
streetscaping, beautification and tree 
planting, and decorative lighting.

● Coordinated with the Inglewood 
Neighbourhood Revitalization, and also 
includes partnering with EPCOR for 
delivering Low Impact Development 
features
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● 124 Street Renewal remains a priority 
for the Arterial Renewal Program

● Planning and design phase 
(PDDM-CP3) is complete

● Seeking stand alone profile funding 
approval for the delivery phase to 
proceed with construction in 2022

● Recommending commitment of $6.6M 
(of the $21.7M total budget) in 
2023-2026 capital funding to ensure 
the projects are implemented 
continuously through the current and 
future budget cycles.

124 Street Arterial Renewal 
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Edmonton-Strathcona County 
Pedestrian Bridge
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● Pedestrian link between Edmonton and 
Strathcona County and connect to the trail 
systems. 

● Initially identified as a priority of the River 
Valley Alliance strategic plan’s A Plan of Action 
for the Capital Region River Valley Park in 2007

● Aligns with the Ribbon of Green and The City 
Plan

Edmonton-Strathcona County Pedestrian Bridge
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● The project has now reached 
PDDM Checkpoint 3 and 
requires approval of the 
delivery phase. 

● Updated cost estimate totals 
$38.6 million, developed with 
consultant and contractor input 
and incorporating recent 
market conditions. 

● Construction is anticipated to 
take place from 2022 to 2025. 

Edmonton-Strathcona County Pedestrian Bridge
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● Project is funded by tri-party agreement with RVA and Strathcona County 
since 2019.

● In the Fall of 2020, the City of Edmonton approved $4.4 million in funding 
(including $1.5 million external funding) for planning and design.

● Funding for delivery have been included in capital budget Emergent 
Items since Fall 2020.

● Strathcona County will be formally requesting the funding for delivery at 
Strathcona County Council on April 26, 2022.

Edmonton-Strathcona County Pedestrian Bridge

Previously Approved Budget Request Total % 

RVA $1,200,000 $17,800,000 $19,000,000 49.2%

Strathcona County $300,000 $9,500,000 $9,800,000 25.4%

City of Edmonton $2,900,000 $6,900,000 $9,800,000 25.4%



IIS01171

● 50 Street CP Rail Grade Separation and the Edmonton-Strathcona 
County Pedestrian Bridge are substantially funded by grants and 
other third parties

● Budget adjustments and commitment of 2023-2026 capital 
funding:

○ Follows the PDDM;
○ Ensures the projects are implemented continuously through 

the current and future budget cycles; and 
○ Ensures ongoing alignment with adjacent projects.

● Alternatives include delaying the projects or reviewing scope - 
both unadvisable to meet objectives and timeline of grant funding 

Conclusion
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Thank you.
Questions?


