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DEPARTMENT:

PROFILE NAME: INITIAL PHASE DOWNTOWN STORMWATER DRAINAGE SERVICING

LEAD BRANCH:

PROGRAM NAME:

LEAD MANAGER:

ESTIMATED START:

BUDGET CYCLE:

PROFILE NUMBER:

PARTNER:

PARTNER MANAGER:

ESTIMATED COMPLETION:

Infrastructure Delivery

 Integrated Infrastructure Services

Jason Meliefste

January, 2014

2012-2014

14-31-4102

December, 2018

PREVIOUSLY APPROVED:

BUDGET REQUEST:

TOTAL PROFILE BUDGET:

GROWTH

100

RENEWAL 36,876

-

36,876

Service Category: Utilities   Major Initiative:

PROFILE TYPE: Standalone

ApprovedPROFILE STAGE:

PROFILE DESCRIPTION

Construction of a stormwater trunk to accommodate anticipated infill and redevelopment of Downtown is required for the Downtown Community 
Revitalization Levy Area. Drainage studies undertaken in 2009 and 2011 identify the need for upgrades to the drainage system to handle 
increasing volumes.

The upgrade's initial phase (this capital profile) includes a storm trunk along 105 Street from 100 Avenue to the existing storm trunk on 111 
Avenue using trenchless construction. At 105 Ave, the tunnel will run westward to 107 Street. From 105 Avenue to 111 Avenue, the tunnel will 
run along 107 Street. 

This sewer will also provide a needed storm outlet for the North Edge redevelopment area and the Central McDougall Opportunistic Sewer 
Separation work. As such, Drainage will contribute funding to the project for the up-sizing of the trunk.

This is Phase 1 of a two-phase project. Phase 2 will involve lateral storm sewers to be implemented as required in the future based on 
development.

PROFILE BACKGROUND

Without improved drainage, development in Downtown will increase both the magnitude and frequency of flooding and of Combined Sewer 
Overflow. 

Constructing this stormwater trunk will mitigate these concerns. 

For this reason, the Downtown Community Revitalization Levy Plan (as approved by Council on Sep. 17, 2013 and the Province on Apr. 16, 
2014) identifies drainage servicing upgrades as an initial catalyst project.

This profile is being expedited ahead of the 2015-2018 Capital budget process to allow work to begin as soon as possible. Drainage work must 
be completed before Neighbourhood Renewal can proceed in Central McDougall as scheduled for 2018/2019. To avoid conflicts or further 
delays to neighbourhood renewal, Drainage work must begin in 2014.

This profile is Phase 1 of a larger project. Future sewers on 100 and 102 Avenues (conceptual estimate of $32 million in 2013 dollars) will 
further enhance servicing and will be proposed in future budget cycles as required.

PROFILE JUSTIFICATION

Downtown Edmonton is currently serviced with a combined sewer system and during moderate and heavy rainfall events, flows can exceed the 
sewer capacity resulting in flooding and combined sewer overflows. 

As intensification and redevelopment occurs Downtown, sanitary flows and storm runoff will increase, and a higher level of drainage service will 
be required to support Downtown redevelopment. 

While the system can currently accommodate the arena and associated developments, it  is reaching the point at which it will not be able to 
service new developments. 

Construction of this stormwater trunk will result in a lower risk of basement flooding, reduced frequency of surface flooding, and environmental 
benefits through reduced combined sewer overflow discharge.

For this reason, the Downtown Community Revitalization Levy Plan (as approved by Council on Sept. 17, 2013 and the Province on Apr. 16, 
2014) identifies drainage servicing upgrades as an initial catalyst project.

STRATEGIC ALIGNMENT

This project advances the following "The Way Ahead" strategic goals: The Way We Green, The Way We Grow, and The Way We Finance.

This profile also fulfils a commitment to Alberta Environment.

FUNDED
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ALTERNATIVES CONSIDERED

Three options are available: 

(1) Do nothing: This does not meet the servicing needs.

(2) Partial sewer separation and lateral improvements: PREFERRED OPTION

(3) total sewer separation: Prohibitively expensive (more than $200 million).

COST BENEFITS

Tangible Benefits:

- Improved hydraulic performance of the combined sewer systems in Downtown Edmonton.  
- Reduced risk of sewer backup and surface flooding.
- Reduction in downstream Combined Sewer Overflow discharge to the river.

Intangible:

- Support revitalization of the Downtown core.
- Increased confidence that reasonable drainage servicing exists to support Downtown development.

KEY RISKS & MITIGATING STRATEGY

Risks include construction challenges and cost escalation; a thorough design process and contingencies will mitigate these risks. 

Risks of not proceeding are conflicts with Neighbourhood Renewal in Central McDougall and increased flooding.

RESOURCES

No new personnel requirements.  External engineering consultants and contractors will be used for the design and open-cut construction 
works. Tunnel construction will be undertaken by City's Drainage Design and Construction.

CONCLUSIONS AND RECOMMENDATIONS

Recommend proceeding with partial sewer separation and lateral upgrades.  The initial phase, a trunk sewer flowing northbound along 105 
Street will be completed during this capital budget cycle.

CHANGES TO APPROVED PROFILE

2015 Fall SCBA (CA#40): 

(3.4.11) Correct funding and tie to the approved May 28, 2014 Council Report FSU CR_1313 (for a total project cost of $46M).

(3.5.6) The budget changes relate to Drainage Services tying to the approved May 28, 2014 Council Report # 1313 for a total project budget of 
$46 million.

2016 Spring SCBA (AA#21): (CFO.16) Transfer of funding from Retained Earnings to Debt CRL Downtown as this project is mainly funded by 
Community Revitalization Levy (CRL). This was included in the 2016-2018 Utilities Budget and approved by City Council on November 27, 
2015.

City of Edmonton Printed on:  18/07/2023 09:27:34 AM
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Prior
Years 2023 2024 2025 2026 2027 2028 2029 2030 2031

Beyond
2031 Total

Approved Budget

Original Budget Approved 46,000 - - - - - - - - - - 46,000

2014 Cap Budget Request for Next Cycle -22,413 - - - - - - - - - - -22,413

2014 Cap Carry Forward - - - - - - - - - - - -

2015 Cap  Council 113 - - - - - - - - - - 113

2015 Cap Carry Forward - - - - - - - - - - - -

2016 Cap  Administrative - - - - - - - - - - - -

2016 Cap  Council 22,300 - - - - - - - - - - 22,300

2016 Cap Carry Forward - - - - - - - - - - - -

2017 Cap Carry Forward - - - - - - - - - - - -

2018 Cap Carry Forward - - - - - - - - - - - -

2019 Cap Carry Forward - - - - - - - - - - - -

2020 Cap Carry Forward - - - - - - - - - - - -

2021 Cap Carry Forward - - - - - - - - - - - -

2022 Cap Release to Corp Pool -9,124 - - - - - - - - - - -9,124

Current Approved Budget 36,876 - - - - - - - - - - 36,876

Approved Funding Sources

Debt CRL Downtown 32,894 - - - - - - - - - - 32,894

Drainage Retained Earnings 3,982 - - - - - - - - - - 3,982

Current Approved Funding Sources 36,876 - - - - - - - - - - 36,876
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T Budget Request - - - - - - - - - - - -
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)

Revised Budget (if Approved) 36,876 - - - - - - - - - - 36,876

Requested Funding Source

Debt CRL Downtown 32,894 - - - - - - - - - - 32,894

Drainage Retained Earnings 3,982 - - - - - - - - - - 3,982

Requested Funding Source 36,876 - - - - - - - - - - 36,876

CAPITAL BUDGET AND FUNDING SOURCES (000's)

PROFILE NAME: Initial Phase Downtown Stormwater Drainage Servicing

PROFILE TYPE: StandalonePROFILE NUMBER: 14-31-4102

OPERATING IMPACT OF CAPITAL
Type of Impact: 

Branch: Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE

Total Operating Impact - - - - - - - - - - - - - - - -

R
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) Activity Type Prior
Years 2023 2024 2025 2026 2027 2028 2029 2030 2031

Beyond
2031 Total

Construction 33,896 - - - - - - - - - - 33,896

Design 2,980 - - - - - - - - - - 2,980

Total 36,876 - - - - - - - - - - 36,876

CAPITAL BUDGET BY ACTIVITY TYPE  (000's)

BRANCH: Infrastructure Delivery

FUNDED
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DEPARTMENT:

PROFILE NAME: INITIAL PHASE GREEN AND WALKABLE DOWNTOWN

LEAD BRANCH:

PROGRAM NAME:

LEAD MANAGER:

ESTIMATED START:

BUDGET CYCLE:

PROFILE NUMBER:

PARTNER:

PARTNER MANAGER:

ESTIMATED COMPLETION:

Capital City Downtown CRL

 Community Revitalization Levies

Mary Ann Debrinski

January, 2015

2015-2018

15-74-4101

Real Estate, Housing & Economic Sustainability

Walter Trocenko

December, 2018

PREVIOUSLY APPROVED:

BUDGET REQUEST:

TOTAL PROFILE BUDGET:

GROWTH

100

RENEWAL 14,506

-

14,506

Service Category: Economic Development   Major Initiative:

PROFILE TYPE: Standalone

ApprovedPROFILE STAGE:

PROFILE DESCRIPTION

The Green and Walkable Downtown Catalyst Project includes streetscape upgrades throughout the Downtown Community Revitalization Levy 
(CRL) area. Through the CRL Plan, Council has identified the Arena Civic Interface as the the portion of the project with initial funding, which 
includes 104/103a Avenue between 97 and 105 Streets.  Streetscape improvements may include (but are not limited to) improved paving, 
street furniture, lighting, trees, planters, wayfinding, information kiosks, etc. 
The project will create an attractive and interesting streetscape adjacent to major attractions to encourage pedestrians and visitors to linger and 
explore Downtown Edmonton. It is intended to maximize the impact of transformative projects like the Royal Alberta Museum and the Arena, 
and to advance the Capital City Downtown Plan's vision for 104 Avenue as a "Grand Avenue".

PROFILE BACKGROUND

Green and Walkable Downtown was identified as a Catalyst Project in the Downtown Community Revitalization Levy (CRL) Plan.  The Capital 
City Downtown CRL Plan identified one component, the Arena Civic Interface, as an Initial Catalyst Project to stimulate Downtown 
development. Three projects, the Arena, Edmonton Downtown Academic and Cultural Centre, and the Royal Alberta Museum are being built in 
close proximity. This project will transform the public realm to connect these institutions.

The pedestrian realm in Downtown Edmonton requires improvement. Sidewalks are often narrow and in poor condition, and street trees often 
suffer from poor planting conditions. Thus, many areas Downtown are not an attractive place to walk, or invest. The Green and Walkable 
Project will improve Downtown streetscapes to spark a rejuvenation of the area.

PROFILE JUSTIFICATION

The project is an Initial catalyst project in the Downtown Community Revitalization Levy (CRL) Plan. 104/103a Ave will be the 'front yard' of 
several Edmonton's premier attractions - the Royal Alberta Museum (RAM), Arena and Arena District, and proposed Cultural Centre/Galleria. 
An upgraded pedestrian realm linking these facilities will encourage pedestrian traffic to disperse throughout the Downtown, attract additional 
investment to the area, and create a well-designed public realm around major attractions. This will increase pedestrian traffic and vibrancy, 
increase property values and civic pride, and support the safe movement of large volumes of pedestrians before and after major events. The 
Arena and RAM are currently under construction. If this streetscaping work is not completed in coordination with these major projects, either 
roadworks will be underway outside a newly completed facility, or poor streetscape conditions will persist outside landmark cultural facilities.

STRATEGIC ALIGNMENT

This project advances goals in The Way We Grow, The Way We Move, The Way We Live, and the Way We Prosper, as well as Sustainable 
Development departmental objectives of a More Sustainable Community, and Creative and Innovative Community Design.

ALTERNATIVES CONSIDERED

Alternative approaches to revitalizing the Downtown were considered during the development of the Capital City Downtown Plan. Today, the 
alternative in this situation is to do nothing.

COST BENEFITS

Tangible Benefits: 
• Improved streetscape on 104/103a Avenue from 97 Street to 105 Street
• Increased tree canopy 
• Increased property values and development activity  

Intangible Benefits: 
• Creation of an attractive, vibrant pedestrian realm linking major institutions
• Create a positive impression for visitors to the City

KEY RISKS & MITIGATING STRATEGY

Potential Risks for which mitigation strategies are in place include: 
• Community Revitalization Levy (CRL) revenues insufficient. 
• Unforseen cost escalation 
• Short-term traffic congestion, and construction coordination.

FUNDED
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RESOURCES

It is not anticipated that additional Full Time Employees will be required to implement this project. Implementation teams will retain external 
consultants and contractors as appropriate through the process.

CONCLUSIONS AND RECOMMENDATIONS

Recommend funding design and construction of the Green and Walkable Downtown - Arena Civic Interface project for the 2015-2018 Capital 
Budget.  Implementation will be timed to coincide with construction of the Arena, RAM, and EDACC (Galleria).

CHANGES TO APPROVED PROFILE

2015 Spring SCBA (CA#20):
(2.2.2) A scope increase is being requested for this profile to add improvements to City owned land within close proximity to 104/103a Avenue 
in order to create an integrated, seamless, and high quality pedestrian realm. There is no additional request for funding.

2021 Fall SCBA (#21-30, 3.1-14): The 103 Avenue Streetscape project has reached Checkpoint 3 of the PDDM and requires approval for 
delivery within a new stand-alone profile. The total funding request for this profile is $5,827,024, with $5,257,324 being funded with a transfer 
from existing capital profiles "15-74-4101 -  Initial Phase Green and Walkable Downtown" ($1,850,000), "15-74-4109 -  Future Phase Green 
and Walkable - Other Streets" ($728,524), and  "CM-74-4100 -  Downtown CRL" ($2,678,800).  The remaining $569,700 is being requested as 
new Developer Financing funding.

City of Edmonton Printed on:  18/07/2023 09:28:11 AM
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Prior
Years 2023 2024 2025 2026 2027 2028 2029 2030 2031

Beyond
2031 Total

Approved Budget

Original Budget Approved 16,356 - - - - - - - - - - 16,356

2015 Cap Carry Forward - - - - - - - - - - - -

2016 Cap Capital Budget Adj (one-off) - - - - - - - - - - - -

2016 Cap Carry Forward - - - - - - - - - - - -

2017 Cap Carry Forward - - - - - - - - - - - -

2018 Cap Carry Forward - - - - - - - - - - - -

2019 Cap Carry Forward - - - - - - - - - - - -

2020 Cap Carry Forward - - - - - - - - - - - -

2021 Cap  Council -1,850 - - - - - - - - - - -1,850

2021 Cap Carry Forward - - - - - - - - - - - -

2022 Cap Carry Forward -1,392 1,392 - - - - - - - - - -

Current Approved Budget 13,114 1,392 - - - - - - - - - 14,506

Approved Funding Sources

Debt CRL Downtown 13,114 1,392 - - - - - - - - - 14,506

Current Approved Funding Sources 13,114 1,392 - - - - - - - - - 14,506
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T Budget Request - - - - - - - - - - - -
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) Revised Budget (if Approved) 13,114 1,392 - - - - - - - - - 14,506

Requested Funding Source

Debt CRL Downtown 13,114 1,392 - - - - - - - - - 14,506

Requested Funding Source 13,114 1,392 - - - - - - - - - 14,506

CAPITAL BUDGET AND FUNDING SOURCES (000's)

PROFILE NAME: Initial Phase Green and Walkable Downtown

PROFILE TYPE: StandalonePROFILE NUMBER: 15-74-4101

OPERATING IMPACT OF CAPITAL
Type of Impact: 

Branch: Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE

Total Operating Impact - - - - - - - - - - - - - - - -
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) Activity Type Prior
Years 2023 2024 2025 2026 2027 2028 2029 2030 2031

Beyond
2031 Total

Construction 11,414 1,392 - - - - - - - - - 12,806

Design 1,700 - - - - - - - - - - 1,700

Total 13,114 1,392 - - - - - - - - - 14,506

CAPITAL BUDGET BY ACTIVITY TYPE  (000's)

BRANCH: Capital City Downtown CRL

FUNDED
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DEPARTMENT:

PROFILE NAME: INITIAL PHASE JASPER AVENUE NEW VISION

LEAD BRANCH:

PROGRAM NAME:

LEAD MANAGER:

ESTIMATED START:

BUDGET CYCLE:

PROFILE NUMBER:

PARTNER:

PARTNER MANAGER:

ESTIMATED COMPLETION:

Capital City Downtown CRL

 Community Revitalization Levies

Mary Ann Debrinski

January, 2015

2015-2018

15-74-4103

Economic Investment Services

Paul Ross

December, 2019

PREVIOUSLY APPROVED:

BUDGET REQUEST:

TOTAL PROFILE BUDGET:

GROWTH

100

RENEWAL 374

-

374

Service Category: Economic Development   Major Initiative:

PROFILE TYPE: Standalone

ApprovedPROFILE STAGE:

PROFILE DESCRIPTION

This profile includes streetscape upgrades to Jasper Avenue in addition to the initial phase between 100 and 102 Streets, which are nearing 
completion. Similar to the initial phase, future improvements to Jasper Avenue will include a widened sidewalk, a narrowed roadway, high 
quality pacing materials, street furniture, street lighting, trees, planters, and public art. 

This project will be implemented in a number of phases from 97 Street to 109 Street. It is anticipated that one phase will be completed during 
this four-year budget cycle. Work will begin at 109 Street, and progress eastward, in order to mitigate traffic congestion impacts.

Jasper Avenue sits above a wide range of underground infrastructure, most notably LRT Stations. Underground assessments of subsurface 
infrastructure will identify any repairs that may be required. This project contains an allowance for underground infrastructure work that may be 
required prior to streetscaping (as directed by the CRL Plan).

PROFILE BACKGROUND

The streetscape of Jasper Avenue, constructed in the 1980s, is dilapidated and in need of improvement. The wide roadway and narrow 
sidewalks do not reflect Council's vision of Downtown as pedestrian-friendly and vibrant.

The Jasper Avenue New Vision project is listed in the Downtown Community Revitalization Levy Plan as an Initial Catalyst Project. 

The initial phase of construction between 100 and 102 Streets has created an attractive, pedestrian-friendly corridor. Significant investments 
have been made to several abutting properties, similar to what has occurred following other streetscaping initiatives (e.g. the 104 Street 
promenade).

The remaining phases of streetscape improvments on Jasper Avenue will stimulate downtown development, as well as rehabilitate 
underground infrastructure if necessary.

PROFILE JUSTIFICATION

This project was identified as an Initial Catalyst Project in the Capital City Downtown Community Revitalization Levy (CRL) Plan, as approved 
by Council and the Province.  The initial phase of construction between 100 and 102 Streets has created an attractive, pedestrian-friendly 
corridor. Significant investments have been made to several abutting properties, similar to what has occurred following other streetscaping 
initiatives (e.g. the 104 Street promenade).

Improvements to Jasper Avenue are expected to spark investment in the area and improve street-level vibrancy and attractiveness. The design 
will promote pedestrian activity and transit use, supporting Council's strategic goals. Additionally, this project will assess the condition of 
underground infrastructure and includes an allowance for underground infrastructure work that may be required to extend the lifespan of critical 
municipal infrastructure.

STRATEGIC ALIGNMENT

This profile primarily supports maintaining or improving service levels to advance ongoing transformation of Edmonton's downtown. The profile 
supports downtown community development to connect people to what matters to them today and in the future.

ALTERNATIVES CONSIDERED

Alternative approaches to improving the Downtown core were considered during the development of the Capital City Downtown Plan.  At this 
point, the only alternative is the "do nothing" option.

FUNDED
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COST BENEFITS

Tangible Benefits:
• Enhanced street retail viability along Jasper Avenue
• Increased property values along Jasper Avenue
• Rehabilitation of LRT Stations (if required)
• Increased tree canopy coverage
• Attract private sector investment to Jasper Avenue

Intangible:
• Higher quality public realm for Edmonton's Main Street
• Enhanced Civic pride
• Improved pedestrian safety
• Improved sense of safety and security

KEY RISKS & MITIGATING STRATEGY

Risks associated with this project include discovering structural issues with LRT Stations, unforeseen cost escalation, as well as the potential 
for short-term disruption to traffic and local businesses.

RESOURCES

Project implementation will be carried out by existing City staff.  External consultants and/or contractors will be retained as appropriate 
throughout the process.

CONCLUSIONS AND RECOMMENDATIONS

Recommend implementation of the Jasper Avenue New Vision to create an attractive, vibrant, main street. Undertake a phased approach, 
moving eastwards from 109 street and extend the life of infrastructure by repairing LRT Stations if necessary.

CHANGES TO APPROVED PROFILE

2017 Spring (#17-20) 2.1-10:  Transfer to 17-74-4103 Jasper Ave New Vision Phase 2.

2019 Fall SCBA (3.3.17): The remaining funding from this profile is being released due to the original scope of work being delayed from the 
2015-2018 capital budget cycle, to the 2019-2022 capital budget cycle. Reasons for the delay were as follows:

* Structural assessments of infrastructure underneath Jasper Avenue identified repairs that increased the complexity of the project, 
* A delay improved the ability to coordinate with Imagine Jasper Avenue so as to create a more unified streetscape ultimately,and 
* A coordination with Valley line LRT construction - Delivery work on Jasper Avenue could not proceed in 2019 due to traffic impacts and 
potential risks of disrupting LRT work.

This release of funds is consistent with previous budget adjustments approved by Council in 2017 to adopt this scope of work into the PDDM 
model - Council previously approved a transfer of $2.7 million from this profile towards a new planning and design profile (Profile #17-74-4103). 
The remaining delivery dollars for that profile are being requested in the Fall 2019 SCBA.

City of Edmonton Printed on:  18/07/2023 09:28:47 AM
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Prior
Years 2023 2024 2025 2026 2027 2028 2029 2030 2031

Beyond
2031 Total

Approved Budget

Original Budget Approved 20,752 - - - - - - - - - - 20,752

2015 Cap Carry Forward - - - - - - - - - - - -

2016 Cap Capital Budget Adj (one-off) - - - - - - - - - - - -

2016 Cap Carry Forward - - - - - - - - - - - -

2017 Cap  Council -2,675 - - - - - - - - - - -2,675

2017 Cap Carry Forward - - - - - - - - - - - -

2018 Cap Carry Forward - - - - - - - - - - - -

2019 Cap  Council -17,703 - - - - - - - - - - -17,703

Current Approved Budget 374 - - - - - - - - - - 374

Approved Funding Sources

Debt CRL Downtown 374 - - - - - - - - - - 374

Current Approved Funding Sources 374 - - - - - - - - - - 374
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T Budget Request - - - - - - - - - - - -
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) Revised Budget (if Approved) 374 - - - - - - - - - - 374

Requested Funding Source

Debt CRL Downtown 374 - - - - - - - - - - 374

Requested Funding Source 374 - - - - - - - - - - 374

CAPITAL BUDGET AND FUNDING SOURCES (000's)

PROFILE NAME: Initial Phase Jasper Avenue New Vision

PROFILE TYPE: StandalonePROFILE NUMBER: 15-74-4103

OPERATING IMPACT OF CAPITAL
Type of Impact: 

Branch: Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE

Total Operating Impact - - - - - - - - - - - - - - - -
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) Activity Type Prior
Years 2023 2024 2025 2026 2027 2028 2029 2030 2031

Beyond
2031 Total

Construction 865 - - - - - - - - - - 865

Design -491 - - - - - - - - - - -491

Total 374 - - - - - - - - - - 374

CAPITAL BUDGET BY ACTIVITY TYPE  (000's)

BRANCH: Capital City Downtown CRL

FUNDED
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DEPARTMENT:

PROFILE NAME: WAREHOUSE CAMPUS NEIGHBOURHOOD CENTRAL PARK LAND ACQUISITION

LEAD BRANCH:

PROGRAM NAME:

LEAD MANAGER:

ESTIMATED START:

BUDGET CYCLE:

PROFILE NUMBER:

PARTNER:

PARTNER MANAGER:

ESTIMATED COMPLETION:

Capital City Downtown CRL

 Community Revitalization Levies

Mary Ann Debrinski

January, 2016

2015-2018

15-74-4104

Real Estate, Housing & Economic Sustainability

Walter Trocenko

December, 2022

PREVIOUSLY APPROVED:

BUDGET REQUEST:

TOTAL PROFILE BUDGET:

GROWTH

100

RENEWAL 37,647

-

37,647

Service Category: Economic Development   Major Initiative:

PROFILE TYPE: Standalone

ApprovedPROFILE STAGE:

PROFILE DESCRIPTION

Land acquisition for a large park of up to 1.4 hectares (approximately one block) within the Warehouse Campus area in Downtown (bounded by 
105 St, 104 Ave, 109 St, and the east-west laneway north of Jasper Ave). Funding for park construction will be requested in a future capital 
budget cycle. The precise location of land to be acquired has not been determined. Which lots are acquired will depend on market availability 
and suitability for a large park development.

The park will create an amenity space to support existing residential and employee populations, and in conjunction with the other catalyst 
projects, will encourage private investment and residential development in the Downtown. It will create a green, attractive, and livable public 
space which will provide opportunities for outdoor recreation, formal and informal gatherings and events, and will be a central gathering place 
for the emerging Warehouse Campus residential community.

PROFILE BACKGROUND

The Warehouse Campus Neighbourhood Central Park was identified as a Catalyst Project in the Capital City Downtown Plan (Bylaw 15200, 
approved July 2010). Also, the Capital City Downtown Community Revitalization Levy Plan (Bylaw 16521, approved September 2013) included 
the park as a "Future Catalyst Project" for implementation depending on the level of CRL revenues actually realized or as otherwise 
reprioritized by Council. 

A large, high-quality park space will contribute to having more people live, work, and play Downtown, and will help transform the Warehouse 
area into a vibrant, safe, and enjoyable community. The current lack of park space in the area is a barrier to new development and is a 
deterrent for people considering living in the area, particularly families.

Some park space will be provided by the proposed 105St/102Ave park, but this larger park will have a greater transformative effect on the 
Downtown.

PROFILE JUSTIFICATION

Attractive park spaces are an essential building block of a vibrant Downtown where people will want to live, work, and play. The Warehouse 
area currently lacks park space, and the proposed 105 St/102 Ave park will not satisfy future needs. This second, larger park is essential to 
building an attractive community, and is particularly important for attracting families with children to the Downtown.

As a Future Catalyst Project in the Downtown Community Revitalization Levy (CRL) Plan, project implementation depends on the level of CRL 
revenues actually realized or as otherwise re-prioritized by Council. Recent events in the Warehouse area have advanced the urgency of 
acquiring land for this project. Land prices in the area are expected to increase as land in the area is purchased for redevelopment, so delaying 
this project will lead to significantly higher land costs. Additionally, as parcels are redeveloped, acquiring a contiguous area for park 
development will become impractical.

STRATEGIC ALIGNMENT

10 Year Strategic Plans: "Transform Edmonton's Urban Form" and "Improve Edmonton's Livability".  The Way We Grow goals: "Urban Design" 
and "Complete, Healthy, and Livable Communities.  Also aligned with the Capital City Downtown Plan and CRL Plan.

ALTERNATIVES CONSIDERED

Alternative approaches to improving the Downtown were contemplated during the consultation phase of the Downtown Plan.  Delaying land 
acquisition would make it difficult or impossible to assemble adequate park space.

FUNDED
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COST BENEFITS

Benefits:
Increase in park space 
Stimulate private sector residential and commercial investment
Increased tree canopy
Reduced stormwater runoff
Improved downtown attractiveness and quality of life

Assumptions:
Budget is based on land price estimates provided by the Appraisal unit, and will be sufficient to acquire approximately one block. Land 
assembly is expected to take several years as multiple individual parcels will be acquired.

KEY RISKS & MITIGATING STRATEGY

A key risk is the missed opportunity to assemble parkland at reasonable prices.  To mitigate this risk land needs to be acquired as quickly as 
possible.

RESOURCES

This project will be led by the existing Downtown Plan Implementation unit, with support from other branches as required, in particular Parks 
Planning and Land Services.

CONCLUSIONS AND RECOMMENDATIONS

Downtown Parkland acquisition advances key corporate and departmental goals by facilitating future park space that stimulates investment in 
an underdeveloped area. It will be led by Sustainable Development and will involve other branches as required.

CHANGES TO APPROVED PROFILE

2020 Spring SCBA (#20-10, 3.2-10): The $8M transfer from CM-74-4100 “Downtown CRL” to 15-74-4104 “Warehouse Campus Neighbourhood 
Central Park Land Acquisition”, is to acquire land to expand the size of the Warehouse Campus Neighbourhood Central Park, to improve the 
design and functionality of the park, and enhance opportunities for complementary development in addition to addressing the 2019 one-time 
over expenditure and the expected 2020 litigation expenses. Funding is available as streetscaping for Jasper Avenue New Vision will be 
deferred until the downtown portion of the Valley Line LRT is substantially complete.

2021 Fall SCBA (#21-30, 3.3-4): This rescosting adjustment is to transfer $600,000 from "CM-74-4100 - Downtown CRL" to "15-74-4104 - 
Warehouse Campus Neighbourhood Central Park Land Acquisition" for land acquisition, environmental and legal costs. Funds are available for 
this transfer due to changes in the implementation timeline for Jasper Avenue New Vision, as explained in the March 30, 2020 Council Report 
CR_8137.

2022 Spring SCBA (#22-10, 3.3-7): This recosting adjustment is required to fund higher than expected costs for capital profile "15-74-4104 - 
Warehouse Campus Neighbourhood Central Park Land Acquisition". This $1,000,000 adjustment will be funded with a transfer from the 
existing capital profile "CM-74-4100 - Downtown CRL".
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Prior
Years 2023 2024 2025 2026 2027 2028 2029 2030 2031

Beyond
2031 Total

Approved Budget

Original Budget Approved 28,047 - - - - - - - - - - 28,047

2015 Cap Carry Forward - - - - - - - - - - - -

2016 Cap Capital Budget Adj (one-off) - - - - - - - - - - - -

2016 Cap Carry Forward - - - - - - - - - - - -

2017 Cap Carry Forward - - - - - - - - - - - -

2018 Cap Carry Forward - - - - - - - - - - - -

2019 Cap Carry Forward - - - - - - - - - - - -

2020 Cap  Council 8,000 - - - - - - - - - - 8,000

2020 Cap Carry Forward - - - - - - - - - - - -

2021 Cap  Council 600 - - - - - - - - - - 600

2021 Cap Carry Forward - - - - - - - - - - - -

2022 Cap  Council 1,000 - - - - - - - - - - 1,000

2022 Cap Carry Forward -354 354 - - - - - - - - - -

Current Approved Budget 37,293 354 - - - - - - - - - 37,647

Approved Funding Sources

Debt CRL Downtown 37,293 354 - - - - - - - - - 37,647

Current Approved Funding Sources 37,293 354 - - - - - - - - - 37,647
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D

) Revised Budget (if Approved) 37,293 354 - - - - - - - - - 37,647

Requested Funding Source

Debt CRL Downtown 37,293 354 - - - - - - - - - 37,647

Requested Funding Source 37,293 354 - - - - - - - - - 37,647

CAPITAL BUDGET AND FUNDING SOURCES (000's)

PROFILE NAME: Warehouse Campus Neighbourhood Central Park Land Acquisition

PROFILE TYPE: StandalonePROFILE NUMBER: 15-74-4104

OPERATING IMPACT OF CAPITAL
Type of Impact: 

Branch: Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE

Total Operating Impact - - - - - - - - - - - - - - - -
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)

Activity Type Prior
Years 2023 2024 2025 2026 2027 2028 2029 2030 2031

Beyond
2031 Total

Land 37,293 354 - - - - - - - - - 37,647

Total 37,293 354 - - - - - - - - - 37,647

CAPITAL BUDGET BY ACTIVITY TYPE  (000's)

BRANCH: Capital City Downtown CRL

FUNDED
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DEPARTMENT:

PROFILE NAME: INITIAL PHASE 105 STREET 102 AVENUE PARK

LEAD BRANCH:

PROGRAM NAME:

LEAD MANAGER:

ESTIMATED START:

BUDGET CYCLE:

PROFILE NUMBER:

PARTNER:

PARTNER MANAGER:

ESTIMATED COMPLETION:

Infrastructure Delivery

 Integrated Infrastructure Services

Mary Ann Debrinski

January, 2015

2015-2018

15-74-4106

Real Estate, Housing & Economic Sustainability

Walter Trocenko

December, 2016

PREVIOUSLY APPROVED:

BUDGET REQUEST:

TOTAL PROFILE BUDGET:

GROWTH

100

RENEWAL 2,333

-

2,333

Service Category: Economic Development   Major Initiative:

PROFILE TYPE: Standalone

ApprovedPROFILE STAGE:

PROFILE DESCRIPTION

This project includes the design and construction of a park on City-owned property at the northwest corner of 105 St and 102 Ave, as identified 
in the Downtown Community Revitalization Levy (CRL) Plan. On Sep. 23, 2014, the Naming Committee voted to name this park Alex Decoteau 
Park, after Canada's first aboriginal police officer.

The land (approximately 0.35 hectares) was purchased in 2007 for the purpose of constructing a park, but the project has not been able to 
progress. This project will create park space within the Central Warehouse neighbourhood, which is planned to become a dense residential 
community but which currently has no parks. It will create a new amenity for current and future residents and businesses, making the 
Downtown a more attractive place to live, work, play, and invest. It will transform a city-owned gravel parking lot, which contributes little to 
Downtown vibrancy and attractiveness, into a neighbourhood park serving one of Edmonton's densest communities.

PROFILE BACKGROUND

Identified as an Initial Catalyst Project in the Downtown Community Revitalization Levy (CRL) Plan, the City purchased 5 lots on the NW corner 
of 105 St and 102 Ave with the intention of constructing a park. The park will be an amenity space for residents and will encourage investment.

The land (approximately 0.35 hectares) was purchased in 2007 for the purpose of constructing a park, but the project has not been able to 
progress. This project will create park space within the Central Warehouse neighbourhood, which is planned to become a dense residential 
community but which currently has no parks. It will create a new amenity for current and future residents and businesses, making the 
Downtown a more attractive place to live, work, play, and invest. It will transform a city-owned gravel parking lot, which contributes little to 
Downtown vibrancy and attractiveness, into a neighbourhood park serving one of Edmonton's densest communities.

PROFILE JUSTIFICATION

This project has been approved by Council as an Initial Catalyst Project in the Downtown Community Revitalization Levy (CRL) Plan for 
immediate implementation.  It supports corporate and departmental goals of an attractive Downtown with residential growth. Downtown is 
severely deficient in park space, even compared to the modest target of 1.1 hectares per 1000 residents contained in the Downtown Plan. The 
Central Warehouse area, which is intended to become a dense residential community, currently has no park space at all. Residential 
development on the scale envisioned in the Downtown plan is unlikely if park space is not provided. As such, this project will be an important 
catalyst for residential development in the area. The Downtown Edmonton Community League is strongly supportive of this project and has 
been advocating for investment in this project for several years.

STRATEGIC ALIGNMENT

10 Year Strategic Goals: "Transform Edmonton's Urban Form" and "Improve Edmonton's Livability".  The Way We Grow goals: "Urban Design" 
and "Complete, Healthy, and Livable Communities.  Also aligned with the Capital City Downtown Plan and CRL Plan.

ALTERNATIVES CONSIDERED

Alternative approaches to improving the Downtown were contemplated during the consultation phase of the Capital City Downtown Plan. At 
this point, the only alternative is the "do nothing" option, which contributes nothing to Downtown revitalization.

COST BENEFITS

Tangible Benefits:
• Increase downtown park space, value of nearby properties, tree canopy, surface permeability
• Stimulate private sector residential and commercial investment
• Reduced stormwater runoff

Intangible Benefits:
• Improve Downtown attractiveness and quality of life
• Provide space for gatherings and events
• Community involvement in park planning will strengthen community links and create a sense of 'ownership'

KEY RISKS & MITIGATING STRATEGY

Drainage Services may require access to the site in the future - involve drainage early in process to accommodate their needs in the design. 
Contamination may lead to reclamation costs; conduct Environmental Site Assessments early to establish risk.

FUNDED
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RESOURCES

This project will be led by the existing Downtown Plan Implementation unit with support from Parks Planning.  External consultants will be 
engaged as required, including, but not limited to, work on Environment Site Assessments and design.

CONCLUSIONS AND RECOMMENDATIONS

This park will advance key corporate and departmental goals by creating park space and encouraging investment in an underdeveloped area. 
It will be led by Sustainable Development but involving stakeholders to streamline implementation.

CHANGES TO APPROVED PROFILE

2017 Fall (CA#40) 2.3-05: Utilization of Project Management principles coupled with best practices resulted in a funding release ($1M).
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Prior
Years 2023 2024 2025 2026 2027 2028 2029 2030 2031

Beyond
2031 Total

Approved Budget

Original Budget Approved 4,351 - - - - - - - - - - 4,351

2015 Cap Carry Forward - - - - - - - - - - - -

2016 Cap Capital Budget Adj (one-off) - - - - - - - - - - - -

2016 Cap Carry Forward - - - - - - - - - - - -

2017 Cap  Council -1,000 - - - - - - - - - - -1,000

2017 Cap Carry Forward - - - - - - - - - - - -

2018 Cap Carry Forward - - - - - - - - - - - -

2018 Cap Release to Corp Pool -900 - - - - - - - - - - -900

2019 Cap Release to Corp Pool -117 - - - - - - - - - - -117

Current Approved Budget 2,333 - - - - - - - - - - 2,333

Approved Funding Sources

Debt CRL Downtown 2,333 - - - - - - - - - - 2,333

Current Approved Funding Sources 2,333 - - - - - - - - - - 2,333
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T Budget Request - - - - - - - - - - - -
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) Revised Budget (if Approved) 2,333 - - - - - - - - - - 2,333

Requested Funding Source

Debt CRL Downtown 2,333 - - - - - - - - - - 2,333

Requested Funding Source 2,333 - - - - - - - - - - 2,333

CAPITAL BUDGET AND FUNDING SOURCES (000's)

PROFILE NAME: Initial Phase 105 Street 102 Avenue Park

PROFILE TYPE: StandalonePROFILE NUMBER: 15-74-4106

OPERATING IMPACT OF CAPITAL
Type of Impact: 

Branch: Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE

Total Operating Impact - - - - - - - - - - - - - - - -
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) Activity Type Prior
Years 2023 2024 2025 2026 2027 2028 2029 2030 2031

Beyond
2031 Total

Construction 1,949 - - - - - - - - - - 1,949

Design 384 - - - - - - - - - - 384

Total 2,333 - - - - - - - - - - 2,333

CAPITAL BUDGET BY ACTIVITY TYPE  (000's)

BRANCH: Infrastructure Delivery

FUNDED
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DEPARTMENT:

PROFILE NAME: FUTURE PHASE GREEN AND WALKABLE - OTHER STREETS

LEAD BRANCH:

PROGRAM NAME:

LEAD MANAGER:

ESTIMATED START:

BUDGET CYCLE:

PROFILE NUMBER:

PARTNER:

PARTNER MANAGER:

ESTIMATED COMPLETION:

Capital City Downtown CRL

 Community Revitalization Levies

Mary Ann Debrinski

January, 2018

2015-2018

15-74-4109

Economic Investment Services

Paul Ross

December, 2019

PREVIOUSLY APPROVED:

BUDGET REQUEST:

TOTAL PROFILE BUDGET:

GROWTH

100

RENEWAL 1,967

-

1,967

Service Category: Economic Development   Major Initiative:

PROFILE TYPE: Standalone

ApprovedPROFILE STAGE:

PROFILE DESCRIPTION

The Capital City Downtown Community Revitalization Levy (CRL) Plan (as approved by Council and the Province) has identified "Green and 
Walkable Downtown" as a Catalyst Project. This project includes streetscape upgrades throughout the CRL area to be implemented gradually 
over the CRL term. Streetscape improvements may include improved paving, street furniture, lighting, trees, planters, etc.  As a "Future 
Catalyst Project", this project will proceed if adequate CRL revenues are available or as otherwise prioritized by Council.

The specific streets or avenues to be improved will be selected after approval of funding.  Criteria for selecting streets for improvements are 
included in the CRL Plan (Section 10.1.4). The funding proposed in this capital profile would allow for improvements to two to three blocks of a 
roadway.

PROFILE BACKGROUND

Green and Walkable Downtown was identified as a Catalyst Project in the Downtown Plan. The Downtown Community Revitalization Levy 
(CRL) Plan identified $62 million for Green and Walkable Downtown as a "Future Project" for implementation depending on the level of 
revenues generated.

The pedestrian realm in the Downtown requires improvement. Sidewalks are often narrow and in poor condition, and street trees often suffer 
from poor planting conditions. Thus, many areas Downtown are not an attractive place to walk, or invest. The Green and Walkable Project will 
improve Downtown streetscapes to spark a rejuvenation of the area.

PROFILE JUSTIFICATION

Streetscape improvements have been an integral component of Downtown revitalizations across North America. Sidewalks and streets form a 
major part of the public realm Downtown and therefore are critical to the attractiveness of Downtown to residents, workers, visitors, and 
investors. 

Along with the aesthetic improvements to Edmonton's Downtown, streetscape improvements are expected to generate increased property 
values, to increase pedestrian traffic and vibrancy, and to spark additional investment in the Downtown core. The 104th Street promenade is an 
example of the positive effect streetscaping can have. In the 15 years since the street was rebuilt, nearly 1300 new units have been constructed 
within 100 metres of the street, with nearly 800 additional units proposed or under construction.

STRATEGIC ALIGNMENT

This profile primarily supports maintaining or improving service levels to advance ongoing transformation of Edmonton's downtown. The profile 
supports downtown community development to connect people to what matters to them today and in the future.

ALTERNATIVES CONSIDERED

Alternative approaches to revitalizing the Downtown were considered during the development of the Capital City Downtown Plan. Today, the 
only alternative in this situation is to do nothing.

COST BENEFITS

Tangible Benefits:
• Improved streetscape on 2-3 blocks of downtown
• Increased tree canopy
• Increased property values and development activity

Intangible Benefits:
• Creation of an attractive, vibrant pedestrian realm
• Create a positive impression for visitors to the City

KEY RISKS & MITIGATING STRATEGY

Potential Risks for which mitigation strategies are in place include:
• CRL Revenues insufficient
• Unforseen cost escalation
• Short-term traffic congestion

FUNDED
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RESOURCES

It is not anticipated that additional Full Time Employees will be required to implement this project. Implementation teams will retain external 
consultants and contractors as appropriate through the process.

CONCLUSIONS AND RECOMMENDATIONS

Recommend approval of the Future Projects Green and Walkable Downtown - Other Streets project for the 2015-2018 Capital Budget. 
Implementation will proceed in 2018 as long as incoming Community Revitalization Levy (CRL) Revenues are sufficient.

CHANGES TO APPROVED PROFILE

2019 Spring SCBA (#2.1-7): Transfer $3.4M to 19-20-5001 Streetscape Improvements (97 St: Jasper Ave to 102 Ave) for or the design and 
construction of streetscape improvements on 97 street from Jasper avenue to 102 avenue needs approval as soon as possible for work to 
continue, due to the high profile project that will build a replacement for the original Harbin Gate located at 102 avenue that was dismantled due 
to the Valleyline LRT project.

2019 Fall SCBA (3.3.18A): CRL Funding in the amount of $1.968M required for 19-20-5001 Streetscape Improvements (97 St: Jasper Ave to 
102 Ave) to cover foundation and engineering costs in relation to the Harbin Gate installation, in addition to higher than expected bids for 
improvements to 97 Street. Funds to come from UFCSD profiles 11-17-0407 and 15-74-4109.

2021 Fall SCBA (#21-30, 3.1-14): The 103 Avenue Streetscape project has reached Checkpoint 3 of the PDDM and requires approval for 
delivery within a new stand-alone profile. The total funding request for this profile is $5,827,024, with $5,257,324 being funded with a transfer 
from existing capital profiles "15-74-4101 -  Initial Phase Green and Walkable Downtown" ($1,850,000), "15-74-4109 -  Future Phase Green 
and Walkable - Other Streets" ($728,524), and  "CM-74-4100 -  Downtown CRL" ($2,678,800).  The remaining $569,700 is being requested as 
new Developer Financing funding.

2022 Spring SCBA (#22-10, 3.3-12): This recosting adjustment is to transfer remaining funds from capital profile "19-20-5001 - Streetscape 
Improvements (97 St: Jasper Ave to 102 Ave)" to other existing Community Revitalization Levy funded profiles "15-74-4031 - The Quarters 
Downtown - Phase II" ($999,262) and "15-74-4109 - Future Phase Green and Walkable - Other Streets" ($999,262). The funding is being 
transferred because the profile is substantially complete and is no longer required.

2023 Spring SCBA (#23-10, 4.1-1): The Warehouse Park project is nearing Checkpoint 3 of the PDDM and requires approval for delivery within 
a new standalone profile. The total estimated cost of the project is $46,113,948, with $1,269,912 of this amount having been already incurred in 
2022 and prior years under “CM-50-5050 CRL Projects - Planning and Design” and $363,010 having been already incurred in 2022 and prior 
years under "15-74-4109 - Future Phase Green and Walkable - Other Streets". The new funding request for this project is $44,481,026 and will 
be funded with a transfer of existing approved budgets from "CM-50-5050 CRL Projects - Planning and Design" ($1,790,582) , "CM-74-4100 
Downtown Community Revitalization Levies Delivery" ($39,500,000), "CM-22-0000 Transportation: Goods Movement - Arterial Renewal" 
($985,000) and "15-74-4109 Future Phase Green and Walkable - Other Streets" ($2,205,444) profiles.

2023 Spring SCBA (#23-10, 4.3-12): This recosting adjustment is required to transfer budget related to costs incurred in 2022 and prior years 
related to the Warehouse Park project, that had been originally captured under the Future Phase Green and Walkable - Other Streets project. 
This adjustment requires council approval because it involves debt as a funding source and will result in a borrowing bylaw change brought 
forward at a later point in time.
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Prior
Years 2023 2024 2025 2026 2027 2028 2029 2030 2031

Beyond
2031 Total

Approved Budget

Original Budget Approved 8,672 - - - - - - - - - - 8,672

2017 Cap Carry Forward - - - - - - - - - - - -

2018 Cap Carry Forward - - - - - - - - - - - -

2019 Cap  Council -4,408 - - - - - - - - - - -4,408

2019 Cap Carry Forward - - - - - - - - - - - -

2020 Cap Carry Forward - - - - - - - - - - - -

2021 Cap  Council -729 - - - - - - - - - - -729

2021 Cap Carry Forward - - - - - - - - - - - -

2022 Cap  Council 999 - - - - - - - - - - 999

2022 Cap Carry Forward -2,205 2,205 - - - - - - - - - -

2023 Cap  Council - -2,568 - - - - - - - - - -2,568

Current Approved Budget 2,330 -363 - - - - - - - - - 1,967

Approved Funding Sources

Debt CRL Downtown 2,330 -363 - - - - - - - - - 1,967

Current Approved Funding Sources 2,330 -363 - - - - - - - - - 1,967
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) Revised Budget (if Approved) 2,330 -363 - - - - - - - - - 1,967

Requested Funding Source

Debt CRL Downtown 2,330 -363 - - - - - - - - - 1,967

Requested Funding Source 2,330 -363 - - - - - - - - - 1,967

CAPITAL BUDGET AND FUNDING SOURCES (000's)

PROFILE NAME: Future Phase Green and Walkable - Other Streets

PROFILE TYPE: StandalonePROFILE NUMBER: 15-74-4109

OPERATING IMPACT OF CAPITAL
Type of Impact: 

Branch: Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE

Total Operating Impact - - - - - - - - - - - - - - - -
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) Activity Type Prior
Years 2023 2024 2025 2026 2027 2028 2029 2030 2031

Beyond
2031 Total

Construction 1,503 -363 - - - - - - - - - 1,140

Design 827 - - - - - - - - - - 827

Total 2,330 -363 - - - - - - - - - 1,967

CAPITAL BUDGET BY ACTIVITY TYPE  (000's)

BRANCH: Capital City Downtown CRL

FUNDED
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DEPARTMENT:

PROFILE NAME: 103 AVENUE STREETSCAPE

LEAD BRANCH:

PROGRAM NAME:

LEAD MANAGER:

ESTIMATED START:

BUDGET CYCLE:

PROFILE NUMBER:

PARTNER:

PARTNER MANAGER:

ESTIMATED COMPLETION:

Infrastructure Delivery

 Integrated Infrastructure Services

Jason Meliefste

December, 2021

2023-2026

21-50-9101

Infrastructure Planning and Design

Pascale Ladouceur

December, 2024

PREVIOUSLY APPROVED:

BUDGET REQUEST:

TOTAL PROFILE BUDGET:

GROWTH

100

RENEWAL 5,827

-

5,827

Service Category:   Major Initiative:

PROFILE TYPE: Standalone

ApprovedPROFILE STAGE:

PROFILE DESCRIPTION

Transportation Planning and Design (TPD) led the concept planning and preliminary design for the 103 Avenue Streetscape project, between 
100 Street and 101 Street in 2019, 2020, and 2021. Transportation Infrastructure Delivery (TID) is now working on Detailed Design which is 
anticipated to be completed in October 2021. TPD is seeking funding approval for the completion of detailed design and construction. The 
project is planned to be tendered in December 2021 and construction is planned to start in March 2022 and be completed by December 31, 
2022. 

Streetscaping 103 Avenue will improve the pedestrian realm by increasing the width of sidewalks, providing cohesive furnishings, infrastructure 
for street activities, and increasing the number of trees. By improving the public realm, Administration expects an increase in the economic 
activity through ground level retail in the area, increased pedestrian activity, and improvement to existing private development.  The 
improvements should also enhance the public realm and the perception of Edmonton’s downtown prosperity and safety.  By reinforcing 
pedestrian and alternative mode priorities, the projects will also increase pedestrian safety from a traffic management perspective, aligning with 
Vision Zero’s goals. Increased usage of the public realm by private businesses and citizens as a gathering place or for commercial gain 
(patios, busking, festivals, etc.).

EPCOR Drainage will reimburse the City for engineering and construction costs of Low Impact Development (LID) drainage infrastructure. The 
engineering and construction costs for LID adds up to $569,700.00. This value is budgeted as part of this funding request from Council but it 
will be reimbursed to the City by EPCOR Drainage.

PROFILE BACKGROUND

103 Avenue is a natural connection between the Civic Precinct and the Ice District. 103 Avenue between 100 Street and 101 Street currently 
has a sidewalk, wide private ‘public’ setback,  low traffic volume, parkade entrances, and some ground floor retail. As the Civic Precinct has 
been recently reconstructed and Ice District Plaza, JW Marriott Hotel, Stantec Tower and hundreds of residential units are under construction, 
improving the public realm between the two districts will further enhance the pedestrian connections, create economic opportunity and increase 
vibrancy.  Streetscaping 103 Avenue may also enable better business opportunities along the corridor by providing a better public realm to 
existing and future commercial infrastructure.

PROFILE JUSTIFICATION

As 103 Avenue is a link connecting Civic Precinct and Ice District, there is significant support to see 103 Avenue as a green street with 
opportunities for patios and festivals extending beyond the Ice District and Civic Precinct. Furthermore, the draft Downtown Public Places Plan 
champions 103 Avenue as a priority for enhancing the public realm and creating a vibrant pedestrian connection between Civic Precinct and 
Ice District. Transportation Planning and Design (TPD) has worked diligently with internal and external stakeholder to complete concept and 
preliminary planning design over the past couple of year and have completed a design that balances all the requirements. The project team is 
currently working on the detailed design stage, which should be completed in October 2021.  

Streetscape and public realm improvements have proven to be a central component of Downtown revitalizations in Edmonton and elsewhere. 
In Edmonton, the transformation of 104th Street began when the City improved the streetscape, including narrowing the roadway and widening 
the sidewalks. More than 1500 units have been constructed within 100 metres of the street, with more under construction or proposed. Several 
major investments have also been made along the recently completed section of Jasper Avenue, including renovations to the Telus Plaza, First 
and Jasper, and the Cambridge Lofts.

STRATEGIC ALIGNMENT

The streetscape project supports strategic goals within the Way We Grow, specifically regarding Urban Design, Natural Environment, and 
Complete, Healthy and Liveable Communities. The Streetscape project also advances policies within the Capital City Downtown Plan.

ALTERNATIVES CONSIDERED

The alternative to advancing this project to detailed design and construction is to delay or cancel the project. The detailed design that will be 
completed in October 2021 can be shelfed for future advancement consideration. 103 Avenue would be reconstructed in the future when 
reconstruction is required and the life span of existing infrastructure is over  (like-for-like replacement). This would be  a missed opportunity to 
implement Council’s vision for Green and Walkable Streets.

FUNDED
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COST BENEFITS

Streets that provide wider and more attractive spaces for pedestrian circulation and gathering. Streetscaping 103 Avenue will result in more 
opportunities for planting trees, landscaping in improved growing condition, improved accessibility, and adoption of universal design principles.

KEY RISKS & MITIGATING STRATEGY

Key risks include unforeseen conditions arising during construction. All risks will be monitored throughout the life of the project during detailed 
design and construction. The Risk Register will continue to be updated and reviewed on a regular basis by the project team and Administration. 
The project team will work together to mitigate the risks in a timely manner as they arise.

RESOURCES

Internal resources will include a project manager and City support staff. A Design Consultant was retained to complete detailed design and to 
provide engineering construction services. A Construction Contractor will be hired to complete construction of the streetscape project.

CONCLUSIONS AND RECOMMENDATIONS

IIS recommends funding approval for detailed design and construction (Checkpoint 3 to 5) of streetscaping 103 Avenue between 100 Street 
and 101 Street, at this time in order to meet the planned project timelines.
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Prior
Years 2023 2024 2025 2026 2027 2028 2029 2030 2031

Beyond
2031 Total

Approved Budget

Original Budget Approved - - - - - - - - - - - -

2021 Cap  Council 5,267 448 112 - - - - - - - - 5,827

2021 Cap Carry Forward - - - - - - - - - - - -

2022 Cap Carry Forward -1,028 1,028 - - - - - - - - - -

Current Approved Budget 4,239 1,476 112 - - - - - - - - 5,827

Approved Funding Sources

Debt CRL Downtown 4,239 906 112 - - - - - - - - 5,257

Developer Financing - 570 - - - - - - - - - 570

Current Approved Funding Sources 4,239 1,476 112 - - - - - - - - 5,827
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Revised Budget (if Approved) 4,239 1,476 112 - - - - - - - - 5,827

Requested Funding Source

Debt CRL Downtown 4,239 906 112 - - - - - - - - 5,257

Developer Financing - 570 - - - - - - - - - 570

Requested Funding Source 4,239 1,476 112 - - - - - - - - 5,827

CAPITAL BUDGET AND FUNDING SOURCES (000's)

PROFILE NAME: 103 Avenue Streetscape

PROFILE TYPE: StandalonePROFILE NUMBER: 21-50-9101

OPERATING IMPACT OF CAPITAL
Type of Impact: 

Branch: Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE

Total Operating Impact - - - - - - - - - - - - - - - -
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Activity Type Prior
Years 2023 2024 2025 2026 2027 2028 2029 2030 2031

Beyond
2031 Total

Construction 2,590 1,392 108 - - - - - - - - 4,091

Contingency 1,200 71 - - - - - - - - - 1,271

Design 218 - - - - - - - - - - 218

Other Costs 231 13 4 - - - - - - - - 247

Total 4,239 1,476 112 - - - - - - - - 5,827

CAPITAL BUDGET BY ACTIVITY TYPE  (000's)

BRANCH: Infrastructure Delivery

FUNDED
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DEPARTMENT:

PROFILE NAME: WAREHOUSE PARK

LEAD BRANCH:

PROGRAM NAME:

LEAD MANAGER:

ESTIMATED START:

BUDGET CYCLE:

PROFILE NUMBER:

PARTNER:

PARTNER MANAGER:

ESTIMATED COMPLETION:

Building Great Neighbourhoods

 Integrated Infrastructure Services

Nicole Wolfe

July, 2023

2023-2026

23-30-9321

Economic Investment Services

Alisa Laliberte

December, 2026

PREVIOUSLY APPROVED:

BUDGET REQUEST:

TOTAL PROFILE BUDGET:

GROWTH

100

RENEWAL 44,844

-

44,844

Service Category: Parks   Major Initiative:

PROFILE TYPE: Standalone

ApprovedPROFILE STAGE:

PROFILE DESCRIPTION

This profile provides funding for the delivery of the Warehouse Park project. This project will complete the delivery for a new park in Downtown 
Edmonton to meet the needs of a growing population, providing a space for current and future residents, students, and people who work 
downtown. 

The project includes completion of detailed design and construction activities to deliver a 1.47 ha park including the installation of utilities, 
grade/level/seed requirements, site furnishings, hardscape plazas and walkways, tree planting/landscaping, recreational amenities, and a 
washroom pavillion with space allocated for community bookings, security, and storage. The project scope includes improvements to adjacent 
laneways, as well as 106 and 107 Streets between Jasper Avenue and 102 Avenue. 

Project delivery of this catalyst project will ensure that the park is completed in 2025 and is performing it's role to support programming needs in 
the downtown open space network.

PROFILE BACKGROUND

A major park for the Central Warehouse area of Downtown was first identified in the Capital City Downtown Plan (Bylaw 15200). The park was 
subsequently included in the Capital City Downtown CRL Plan (Bylaw 16521). 

Funding to acquire land for the park was approved as part of the 2015-2018 Capital Budget (CPP# 15-74-4104)

This project was funded for the development phase in the 2019-2022 Capital Budget as a priority to catalyze investment in the Warehouse 
Campus District, and to meet the open space programming needs in the downtown. Project development was funded through CM-50-5050 - 
CRL Projects - Planning and Design.

PROFILE JUSTIFICATION

Warehouse Park is identified as a catalyst project in the Capital City Downtown Plan, and its role to support programming needs in the 
downtown open space network was developed in the Downtown Public Places Plan. The downtown population is growing and so is the 
demand for a functional network of downtown public places that provide respite, space to socialize, celebrate, and recharge in the heart of the 
city. As Edmonton's population continues to grow, Warehouse Park will be an important driver to attract private investment in the downtown 
core and encourage more people to consider choosing this part of the city as an area to live, or to spend more time downtown. The park will 
provide short term economic benefits through local construction. Longer term, the park will support ongoing investment in new homes and 
businesses as the downtown becomes increasingly vibrant.

STRATEGIC ALIGNMENT

The development of Warehouse Park will advance the City's priorities of developing new community park sites, and supports the City Plan's 
Big Moves of becoming A Community of Communities and Greener as We Grow, by providing the supporting open space infrastructure to 
encourage future population growth. The development of new park amenities aligns with the City's Open Space Policy (C594) and Breathe - 
Edmonton's Green Network Strategy.

ALTERNATIVES CONSIDERED

The project is not advanced for delivery, leading to an undeveloped vacant site in the downtown. Without this investment, downtown Edmonton 
will continue to have a shortage of parkland and may struggle to increase the residential population in the city's central core.

COST BENEFITS

Completion of a new 1.47 Ha community park in the downtown, in service by 2025, and supporting ongoing private investment and downtown 
vibrancy.

KEY RISKS & MITIGATING STRATEGY

The key risk if delivery is not completed as planned is that the City does not meet the social, cultural, and recreational open space 
programming needs of existing and future downtown residents/businesses. Additionally, the City would experience reputational damage, both 
locally and nationally, from an investment perspective. Detailed design, construction funding, accurate scoping and scheduling, and continued 
stakeholder communication, in conjunction with the Project Development and Delivery Model, will allow for the completion of the park 
development to City standards and stakeholder expectations.

FUNDED
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RESOURCES

The project will be managed by Integrated Infrastructure Services. External design consultants, retained for the develop phase of the project, 
will complete detailed design and support procurement of construction contractors following Corporate Procurement procedures to complete 
project delivery.

CONCLUSIONS AND RECOMMENDATIONS

Community parks are of significant importance to Edmontonians. Warehouse Park, located centrally in downtown Edmonton, is anticipated to 
experience high usage by residents, workers and visitors. It is recommended that this standalone profile request is fully funded in order to 
complete detailed design and construction delivery of Warehouse Park, in accordance with the project schedule to meet an in-service date of 
2025. Completion of the delivery of this park will support downtown vibrancy and investment.

CHANGES TO APPROVED PROFILE

2023 Spring SCBA (#23-10, 4.3-12): This recosting adjustment is required to transfer budget related to costs incurred in 2022 and prior years 
related to the Warehouse Park project, that had been originally captured under the Future Phase Green and Walkable - Other Streets project. 
This adjustment requires council approval because it involves debt as a funding source and will result in a borrowing bylaw change brought 
forward at a later point in time.
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Prior
Years 2023 2024 2025 2026 2027 2028 2029 2030 2031

Beyond
2031 Total

Approved Budget

Original Budget Approved - - - - - - - - - - - -

2023 Cap  Council - 4,857 19,683 19,683 305 316 - - - - - 44,844

Current Approved Budget - 4,857 19,683 19,683 305 316 - - - - - 44,844

Approved Funding Sources

Debt CRL Downtown - 4,857 18,698 19,683 305 316 - - - - - 43,859

Pay-As-You-Go - - 985 - - - - - - - - 985

Current Approved Funding Sources - 4,857 19,683 19,683 305 316 - - - - - 44,844
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Revised Budget (if Approved) - 4,857 19,683 19,683 305 316 - - - - - 44,844

Requested Funding Source

Debt CRL Downtown - 4,857 18,698 19,683 305 316 - - - - - 43,859

Pay-As-You-Go - - 985 - - - - - - - - 985

Requested Funding Source - 4,857 19,683 19,683 305 316 - - - - - 44,844

CAPITAL BUDGET AND FUNDING SOURCES (000's)

PROFILE NAME: Warehouse Park

PROFILE TYPE: StandalonePROFILE NUMBER: 23-30-9321

OPERATING IMPACT OF CAPITAL
Type of Impact: 

Branch: Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE

Total Operating Impact - - - - - - - - - - - - - - - -
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Activity Type Prior
Years 2023 2024 2025 2026 2027 2028 2029 2030 2031

Beyond
2031 Total

Construction - 410 16,334 16,334 138 138 - - - - - 33,353

Contingency - 420 2,191 2,293 43 54 - - - - - 5,001

Design - 3,935 493 391 114 114 - - - - - 5,046

Other Costs - 91 666 666 10 10 - - - - - 1,443

Total - 4,857 19,683 19,683 305 316 - - - - - 44,844

CAPITAL BUDGET BY ACTIVITY TYPE  (000's)

BRANCH: Building Great Neighbourhoods

FUNDED
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