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PROFILE DESCRIPTION

This profile is for the construction of Heritage Valley Transit Centre and first stage Park and Ride Lot. Heritage Valley is the planned site of an 
LRT station on the future Capital Line extension. The Land acquisition and the design is included in a separate profile 16-66-7006. 

Building the Heritage Valley Transit Centre and the first stage of the Park and Ride Lot will accommodate the growth requirements of Heritage 
Valley Neighbourhoods, promote regional transit and replacement of the leased park and ride at Century Park Transit Centre  and LRT station.

PROFILE BACKGROUND

The construction of Transit Facilities at Heritage Valley is required to meet the rapid development of communities at Heritage Valley 
neighborhood. It warrants the demand to build the Transit Centre and first stage Park and Ride Lot. It will also serve the satellite communities 
and support to the surrounding local businesses.

This project will also replace the leased Century Park and Ride Lot.  The current lease agreement will expire in March, 2015 with an option to 
renew for up to an additional 5 years to March 2020. It is unlikely however that the developer will agree to an extension beyond March, 2020.

The existing City owned parking lot at Century Park is also under capacity. 

As a result of 2015-18 capital budget deliberations, funding of $6,771M was approved contingent upon a report from Administration regarding 
options for a Century Park site park and ride.  The remainder of the funding is to come from partnership funding sources.

PROFILE JUSTIFICATION

There are various reasons for implementing the Heritage Valley Transit Centre and Park and Ride Lot they are as follows:

1. It will accommodate the growth requirements of Heritage Valley Neighbourhoods
2. It will promote regional transit 
3. It will replace the leased park and ride lot at Century Park Transit Centre
4. It will alleviate the under capacity park and ride lot that the City owned at Century Park 
5. It supports the City’s Strategic Goals and Alignment

STRATEGIC ALIGNMENT

The City's strategic vision calls for a more compact, livable and sustainable city, where people have an opportunity and choose to use alternate 
transportation modes. Expanding the bus network is one of the ways to meet these objectives.

ALTERNATIVES CONSIDERED

1. Renew the lease agreement at Century Park
2. Increase the parking capacity at Century Park by constructing the parkade building (Profile #17-66-3512)
3. Stage the Transit Centre and Park 'n Ride construction 
4. Engage in a Public–private partnerships (P3s) program 
5. Defer the design and construction- do nothing

Item 3 is the recommended alternative.

COST BENEFITS

Tangible Benefits:
Retains parking for Transit customers

Intangible Benefits:
Will provide easy access to the LRT and Bus Transit service from Heritage Valley and the regional area south of Edmonton
Will promote Transit use

The profile cost estimate is +/- 50% accurate based at the preliminary design stage. Refined cost estimates will be developed during the design 
phase.

FUNDED
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KEY RISKS & MITIGATING STRATEGY

Funding not approved/deferred - The leased parking lot at Century Park will end by 2020 and without replacement public parking being made 
available will result in a reduction in Transit use.

RESOURCES

The construction will be managed through LRT Design and Construction or by Community Services Project Management Section. 

Transportation Planning will manage the land acquisition and design through the profile 16-66-7006.

CONCLUSIONS AND RECOMMENDATIONS

It is recommended to build the Heritage Valley Transit Centre and the first stage of Park and Ride to accommodate the growth at Heritage 
Valley Area,  local businesses, promote regional transit and replace the leased parking lot at Century Park TC.

CONTINGENCY OF APPROVAL

#1: Century Park Site - Park and Ride Options – Park and Ride Strategy, December 11, 2014 - City Council Meeting
That Capital Profile S-LRT Heritage Valley-Park and Ride #18-66-3514 be added and funded in the amount of $20.215 million, with $6.771 
million of funding from an increase in use of Pay-As-You-Go, and that the expenditure of funds be subject to the Century Park Site Park and 
Ride Options report and the Park and Ride Strategy report to Council through Transportation Committee, and $13.444 million funding from 
partner funding. 
Due By:  Feb. 25, 2015  Transportation Committee
Contingency met:  dd/mm/yyyy
(Upon meeting of Contingency, consideration be given to combine with profile # 16-66-7006 to track costs in one profile)

#2: July 12, 2016 - Approval ($6.875M) is contingent on the City of Edmonton receiving approval of Public Transit Infrastructure Fund grant, 
and Provincial match funding for individual projects represented in the profile.
Contingency met:  dd/mm/yyyy

CHANGES TO APPROVED PROFILE

#16-23  To allocate funding to the existing approved profile and include purchase of additional Shuttle buses between the Heritage Valley PnR 
and Century Park, the end of the existing LRT line, before the south extension is constructed. To advance application under the Federal-PTIF 
program for 18-66-3514 (see Contigency #2).

December 6, 2017 Council Minutes Adjustment 17-15: PTIF#10 - Transfer $3,000,000 from profile 16-66-7020 to profile 18-66-3514 to address 
additional project scope for Heritage Valley Park and Ride. Additional funding is required for oversizing of servicing to account for future 
adjacent developments and detour road construction. The transfer will provide adequate funds to complete this project and leave sufficient 
funds in 16-66-7020 to complete the work.

Budget Adjustment 18-16 November 19, 2018: To adjust funding sources on some PTIF projects to match what is on the Provincial application. 
In some cases, too much PAYG or MSI was being drawn from instead of federal and provincial funding. In other cases, too much federal 
provincial funding was being drawn from instead of PAYG or MSI.
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Years 2019 2020 2021 2022 2023 2024 2025 2026 2027

Beyond
2027 Total

Approved Budget

Original Budget Approved 16,900 3,316 - - - - - - - - - 20,215

2016 Cap Capital Budget Adj (one-off) 10,100 -3,316 - - - - - - - - - 6,785

2016 Cap Carry Forward - - - - - - - - - - - -

2017 Cap Capital Budget Adj (one-off) 3,000 - - - - - - - - - - 3,000

2017 Cap Carry Forward - - - - - - - - - - - -

2018 Cap Capital Budget Adj (one-off) - - - - - - - - - - - -

2018 Cap Carry Forward -20,328 20,328 - - - - - - - - - -

Current Approved Budget 9,672 20,328 - - - - - - - - - 30,000

Approved Funding Sources

Federal - Public Transit Infrastructure Fund 4,836 10,158 - - - - - - - - - 14,994

Munc Sustain. Initiative - MSI 2,345 3,093 - - - - - - - - - 5,439

Other Grants - Provincial 2,418 5,079 - - - - - - - - - 7,497

Pay-As-You-Go 73 1,998 - - - - - - - - - 2,070

Current Approved Funding Sources 9,672 20,328 - - - - - - - - - 30,000
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Revised Budget (if Approved) 9,672 20,328 - - - - - - - - - 30,000

Requested Funding Source

Federal - Public Transit Infrastructure Fund 4,836 10,158 - - - - - - - - - 14,994

Munc Sustain. Initiative - MSI 2,345 3,093 - - - - - - - - - 5,439

Other Grants - Provincial 2,418 5,079 - - - - - - - - - 7,497

Pay-As-You-Go 73 1,998 - - - - - - - - - 2,070

Requested Funding Source 9,672 20,328 - - - - - - - - - 30,000

CAPITAL BUDGET AND FUNDING SOURCES (000's)

PROFILE NAME: Capital Line LRT Heritage Valley Park and Ride Construction

PROFILE TYPE: StandalonePROFILE NUMBER: 18-66-3514

OPERATING IMPACT OF CAPITAL
Type of Impact: Interdepartmental, Utilities

2020 2021 2022 2023

Branch: Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE Rev Exp Net FTE

(None) - 472 472 - - - - - - - - - - - - -

Total Operating Impact - 472 472 - - - - - - - - - - - - -
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Activity Type Prior
Years 2019 2020 2021 2022 2023 2024 2025 2026 2027

Beyond
2027 Total

Construction -328 20,328 - - - - - - - - - 20,000

Design 3,000 - - - - - - - - - - 3,000

Equip FurnFixt 7,000 - - - - - - - - - - 7,000

Total 9,672 20,328 - - - - - - - - - 30,000

CAPITAL BUDGET BY ACTIVITY TYPE  (000's)

BRANCH: LRT Expansion & Renewal

FUNDED
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