

## Renewal of the MDP/TMP - High-level Work Plan and Schedule

Below is high level work plan and schedule outlining major project stages conceived at this time. Additions and or changes may occur as the project plan is further refined. A key focus of the project will be both internal and external engagement which will occur at multiple stages.

### Phase 1: Groundwork (2017) *WE ARE HERE*

- Step 1: Initial research and scoping*
- Step 2: Establish project resources*
- Step 3: Establish project governance*
- Step 4: Detailed research*



### Phase 2: Foundations (2018)

- Step 1: Set the Context*
- Step 2: Interpret the Vision*



### Phase 3: Framing the Plan (2019)

- Step 1: Develop Guiding Principles*
- Step 2: Develop Strategic Objectives, Policy Directions and Targets*
- Step 3: Develop Policies and Actions*



### Phase 4: Building Up (2019)

- Step 1: Draft the Plan*
- Step 2: Circulate the Plan*
- Step 3: Begin Implementation Plan*



### Phase 5: Approval (2019-2020)

- Step 1: Public hearing*

*Step 2: Adjust Plan*

*Step 3: Council Approval*

*Step 4: Finalize implementation plan*