

Changes to First Place implementation schedule

**2017 Implementation Schedule**

Program implementation plans will be flexible and adaptive to changing market conditions and available builder capacity. This may result in future changes to the proposed implementation. Each fall proposed scheduling will be reviewed and any changes will be shared with relevant communities.

New Home Builder	Site	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021	2022
Landmark	Canon Ridge				Completed							
Rohit	Greenview											
Rohit	Tawa											
Landmark	Caernarvon											
Rohit	Casselman											
Landmark	Kernohan				Now Selling							
Rohit	Dechene				First Place development will not occur on site due to soil							
Landmark	Bearspaw					Completed						
Rohit	Larkspur					Now selling						
Rohit	Haddow					Now selling						
Landmark	Kirkness					Now Selling						
Landmark	Blue Quill				Soil test & resiting review	Design Engagement	construction/sales	construction/sales				
Rohit	Bulyea Heights				Soil test & resiting review	Design Engagement	construction/sales	construction/sales				
Landmark	Twin Brooks				Soils test	Design Engagement	construction/sales	construction/sales				
Landmark	Dunluce					Soil Test	Design Engagement	construction/sales	construction/sales			
Rohit	Belle Rive				Soil test		Design Engagement	construction/sales	construction/sales			
Landmark	Sifton Park					Soil test	Design Engagement	construction/sales	construction/sales			
Landmark	Skyrattler					Soil test & resiting review		Design Engagement	construction/sales	construction/sales		
Rohit	Micheals Park (2 building sites)							Soil test & resiting review	Design Engagement	construction/sales	construction/sales	