

2016 First Place Amended Implementation Plan

2016 Implementation Schedule

Program implementation plans will be flexible and adaptive to changing market conditions and available builder capacity. This may result in future changes to the proposed implementation. Each fall proposed scheduling will be reviewed and any changes will be shared with relevant communities.

New Home Builder	Site	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021	2022
Landmark	Canon Ridge											
Rohit	Greenview											
Rohit	Tawa			Completed								
Landmark	Caernarvon											
Rohit	Casselman											
Landmark	Kemohan											
Rohit	Dechene				First Place development will not occur on site due to soil conditions							
Landmark	Bearspraw				Now selling							
Rohit	Larkspur				Now selling							
Rohit	Hacienda				Development Permit approved- construction/sales starting 2016							
Landmark	Kirkness				Engagement Completed	construction/sales	construction/sales					
Landmark	Blue Oull				Soils tests & resting review	Design Engagement	construction/sales	construction/sales				
Rohit	Belle Rive				Soils tests	Design Engagement	construction/sales	construction/sales				
Landmark	Twin Brooks				Soils tests	Design Engagement	construction/sales	construction/sales				
Landmark	Sifton Park					Soil Test	Design Engagement	construction/sales	construction/sales			
Rohit	Bulwea Hts				Soils tests & resting review		Design Engagement	construction/sales	construction/sales			
Landmark	Dunluce					Soils tests & resting review	Design Engagement	construction/sales	construction/sales			
Landmark	Skyrattler						Design Engagement	construction/sales	construction/sales	construction/sales		
Rohit	Michaels park (both building sites)						Soils tests & resting review	Design Engagement	construction/sales	construction/sales	construction/sales	
									Soils tests & resting review	Design Engagement	construction/sales	construction/sales