

***Decisions made for the Project:***

Decision	Decision Type			Decision Maker
	Budget Policy Statutory	Expert Due Diligence	Technical Legal Commercial	
Budget – Capital	X			Council May 2, 1012 April 15, 2014
P3 Delivery Model	X			Council May 2, 2012 August 29, 2012
LRT Route (Transportation System Bylaw)	X			Council Ongoing
Bylaw 7188, North Saskatchewan River Valley Area Redevelopment Plan Approvals	X			Council September 18, 2013
Expropriations	X			Council Ongoing
RFQ Document		X	X	LRT Governance Board February 4, 2014
RFQ Issuance		X	X	LRT Governance Board February 4, 2014
RFQ Evaluation Process		X	X	LRT Governance Board April 17, 2014
Initiate Procurement – release RFQ and RFP			X	Council April 15, 2014