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1 • EXECUTIVE SUMMARY

1.1 • Indigenous Culture and Wellness Centre
For decades, Indigenous peoples have envisioned a place for community to 
gather, celebrate and receive services in the Edmonton area. The Indigenous 
Culture and Wellness Centre (ICWC) will be a community hub benefitting 
all Indigenous people, as well as non-Indigenous people who wish to learn 
more about First Nations, Métis, Inuit and their practices in the Edmonton 
area. It will provide a space where traditional and contemporary Indigenous 
cultural activities, programs, and services can take place while also being a 
first point of access for those needing health and social services. The ICWC 
will be a welcoming place for all people, a space for urban Indigenous 
peoples to come together to connect their mind, body and spirit.

The City of Edmonton has embarked on the creation of an Indigenous 
Framework which aims to shift the relationship between Indigenous 
people and the City. A notable idea of this living initiative is that it invites 
Indigenous communities to identify their needs and priorities. The ICWC is 
one of the priorities.

The ICWC initiative is also well-aligned with EndPovertyEdmonton’s (EPE) 
Strategy and 5-Year Implementation Road Map. EPE’s Strategy Priority #1 
and Road Map Action #1 are to create an Indigenous culture and wellness 
centre.

The process of developing the facility will strengthen the ability of City staff, 
and the City as an organization, to collaborate with Indigenous communities 
for shared initiatives. 

Over the last several years the ICWC Steering Committee has worked, 
through an E-Scan and now through this Business Case, to develop a 
governance model and a conceptual framework for the Centre. This 
Business Case summarizes the work undertaken and the facility’s needs, and 
identifies a preferred location for the Centre. 

Based in ceremony, the facility needs to be a hub for services for Indigenous 
communities, as well as a place of celebration. Focused on strengthening 
the next seven generations of Indigenous community members in and 
around the City, this facility needs to be located in a green space, near the 
river. The importance of the river to the well-being of the community is 
paramount and proximity to the river is the most significant of all the site 
selection criteria that were examined. The preferred site is the Government 
House Park. The Park begins at Government House and the old RAM site 
and extends down and along the north side of the North Saskatchewan 
River. The City’s ‘Touch the Water’ project is also planned for the north shore 
of the river. 

The City, as a partner, is invited to support the development of the ICWC 
by sharing land and investing in the required infrastructure. Other potential 
partners include the Province, the federal government, surrounding Nations, 

“For over 40 years our relatives 

talked about the need for a 

gathering place for our people, 

a place that would meet our 

holistic needs, including a place 

where we felt like we belonged, 

where we felt heard, a place 

where we felt safe, a place where 

we can be serviced by our own 

people. Those were the dreams 

of leaders and the community in 

the 1970s.”

source: icwc steering committee
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and the private sector. Together, these critical partnerships will bring a 
40-year vision to reality for Indigenous citizens and others coming to make 
Edmonton their home. 

The ICWC Steering Committee, an Indigenous-led organization, is 
committed to establishing a non-profit Corporation to operate the shared 
space, based on Indigenous governance models illustrated in this report. 
The ICWC is also committed to exploring philanthropic fundraising to create 
an endowment fund with the Edmonton Community Foundation to support 
the on-going operational costs of the Centre. The City will not be expected 
to cover operational costs.

The Centre will be a model of sustainable and net-zero energy design, 
showcasing the ingenuity of Indigenous people to live thoughtfully with this 
land and its many creatures. It will meet the social, emotional, spiritual and 
physical needs of the community.

Through extensive engagement, the community identified the need for 
gathering spaces (both indoor and outdoor), ceremonial space, space for 
food creation and sharing, and space to strengthen the languages, cultures, 
music and art of the many Indigenous communities that call Edmonton, 
amiskwaciy-wâskahikan, home.

amiskwaciy-wâskahikan, (Edmonton) 2020, by MJ Belcourt. Red willow, elk rawhide, 
natural smoked moose hide, beaver fur, glass, semi-precious, and wood beads.  
Photo by Brad Crowfoot.
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2 • PROFILE BACKGROUND

2.1 • Problem/Opportunity
Over the last several years, people in the Edmonton area have been working 
on an ambitious initiative: EndPovertyEdmonton (EPE), which intends to 
end poverty in Edmonton within a generation. The ICWC was borne out of 
generations of Indigenous peoples in the region seeking a gathering place 
for community and healing, and EPE, which has prioritized the creation of the 
ICWC as its first of 28 priorities. The E-Scan details how this partnership began:

In March 2014, a Task Force, co-chaired by Mayor Don Iveson and 
Bishop Jane Alexander, was formed with a vision of eliminating poverty 
in Edmonton within a generation. Between September 2014 and March 
2015, 4,200 Edmontonians from diverse sectors and backgrounds were 
engaged in two Round Tables and seven working groups to analyze 
issues on poverty and develop recommendations for action. More than 80 
recommendations and 400 actions were generated.

Many of these actions were inspired by existing precedents observed 
both in Edmonton and around the world. From these recommendations, 
and after consulting with thousands of Edmontonians during in-person 
engagement sessions and an online survey, 28 priorities were identified as 
key starting-point strategies to ending poverty. These priorities address 
poverty by responding to urgent and immediate needs, removing barriers 
to change, and tackling the root causes of poverty. This significant body 
of work led to the formation of the EndPovertyEdmonton (EPE) Strategy, 
with 28 priorities approved by Edmonton’s City Council in September 
2015.

An Aboriginal Round Table composed of a diverse membership of the 
urban Indigenous community then developed priority actions based on 
what they heard from the many Indigenous community members who 
attended the engagement sessions.

During extensive community engagements undertaken by the EPE 
Mayor’s Task Force in 2015, Indigenous community members identified a 
longstanding need for a unique place and space where diverse Indigenous 
cultures could come together and celebrate. The Indigenous community 
stated, “nothing about us without us,” revealing the profound sense of 
partnership necessary to achieve the vision of an Indigenous Culture and 
Wellness Centre in Edmonton.

(“Backgrounder: How the Journey Began ,” ICWC E-Scan Final Report)

Engagement sessions found that there was a longstanding need in the 
Indigenous communities for a gathering place like the ICWC. These sessions 
also identified the importance of a strong partnership that would actively 
involve Indigenous people in meeting this need.

The ICWC Environmental Scan (E-Scan), completed in 2018, engaged 
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thousands of community members in identifying how the ICWC could 
contribute to ending poverty in Edmonton within a generation and serve 
as a ceremonial space where traditional and contemporary Indigenous 
cultural activities, programs, and services could take place. The project 
is Indigenous-led, Indigenous-involved, and inclusive of all Indigenous 
peoples.

2.2 • Current Situation
At present, there are no significant or consistent gathering places in the 
urban Edmonton area for Indigenous people to gather in ceremony and 
community, while also allowing room for autonomy. Other organizations 
partially fulfill this role through interim facilities, such as the Canadian Native 
Friendship Centre (CNFC), and social support organizations are addressing 
some health and wellness needs of Indigenous people in Edmonton through 
multiple organizations and partnerships across the City. The CNFC is a 
critically important partner to the ICWC’s success and has been involved in 
the development of this Business Case. Reserves and Settlements outside 
of the city provide land for gathering and traditional practices, but these 
spaces are far from Edmonton’s urban centre.

The vision for the ICWC is a “one stop shop” that gathers Indigenous and 
non-Indigenous peoples of the Edmonton region in ceremony, culture, 
wellness, and celebration.

The ICWC Steering Committee was formed specifically to lead a team into 
this Business Case and, subsequently, into further building design phases, 
construction phases, and operation.
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3 • PROFILE/INITIATIVE DESCRIPTION

3.1 • Initiative Description
The ICWC is a project that is, and will continue to be, Indigenous-led, 
Indigenous-involved, and inclusive of all Indigenous peoples. The ICWC 
project will result in a ceremonial space where traditional and contemporary 
Indigenous cultural activities, programs, and services can take place for 
Indigenous and non-Indigenous peoples of Edmonton and the surrounding 
areas. It will provide cultural and community services and first-point access 
to those needing health and social services. This report is the Business Case 

for an ICWC building and governance model.

3.2 • Initiative Justification
Indigenous peoples in amiskwaciy-wâskahikan, known as Edmonton, have 
long been advocating for a gathering place for their people. Amiskwaciy-
wâskahikan is located on Treaty 6 Territory and the Homeland of the Métis 
Nation of Alberta, representing the traditional lands of the Cree, Blackfoot, 
Métis, Nakota Sioux, Iroquois, Dene, Ojibway/Saulteaux/Anishinaabe, and 
Inuit, and is the present and future land of Indigenous peoples of many 
backgrounds. As an urban area surrounded by reserve land and historical 
Métis communities, and a gateway to many northern communities, 
Edmonton must be a safe, enriching community for Indigenous peoples to 
be celebrated and supported.

3.3 • Urgency of Need
The need for an Indigenous gathering centre is evident in all aspects of life 
in the urban Edmonton area. Indigenous people and their cultures are key 
to the past, present, and future. Indigenous people are over-represented 
in corrections, child welfare, and the houseless community. Too often, the 
social programs that support Indigenous people are disconnected, difficult 
to access, and not specific to the unique needs of their identities and 
cultures.

There is also a critical need to create a place of celebration of Indigenous 
success. While people are in need of healing, there is a need for the larger 
community to see the successes and talents of Indigenous people thriving in  
and around our city. This community suffers from a lack of central gathering 
space that uplifts and celebrates the multiple Indigenous voices that 
continue to prevail and prosper.

Several Canadian cities and communities have recognized and acted on the 
need for cutural and community centres similar in scope and purpose to the 
ICWC. The following is a non-exhaustive list of these projects.
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Project Location

Arctic Indigenous 
Wellness Centre 
(planned)

Yellowknife, NT

Neeginan Centre Winnipeg, MB

Indigenous Cultural 
Centre (planned)

Algoma 
University, Sault 
Ste. Marie, ON

Kwanlin Dün 
Cultural Centre Whitehorse, YT

Haida Heritage 
Centre at Kay 
Llnagaay

Skidegate, BC

Native Canadian 
Centre of Toronto Toronton, ON

Nuyumbalees 
Cultural Centre

Quathiaski 
Cove, BC
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Squamish Lil’wat 
Cultural Centre Whistler, BC

Woodland Cultural 
Centre Brandford, ON

Blackfoot Crossing 
Historical Park Siksika, AB

Métis Crossing 
Cultural Heritage 
Gathering Centre

Smoky Lake, AB

Treaty Four 
Governance Centre

Fort Qu’Appelle, 
SK

Arts Commons  
(major renovation 
and expansion 
with cultural 
components)

Calgary, AB

3.4 • Anticipated Outcomes
Within a year of its opening, the ICWC will be a safe and welcoming 
place for all Indigenous people who live in and visit the City. Whether 
the individual is new to Edmonton or has lived here for a long time, they 
will feel welcome and supported. People who are looking for cultural and 
community services, as well as those needing health and social services, 
will find this to be their first point of contact. The ICWC will be a drop-in 
centre for youth, families, entrepreneurs and Elders, for those struggling 
and those thriving within the community. Modeled on facilities such as the 
Francophone Community’s La Cite, it will be a place for celebration, theatre, 
culture and connection, where the Indigenous community feels at home. 
While non-Indigenous people will be welcome, this is not a cultural tourism 
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site, but rather a space to celebrate and to strengthen Indigenous cultures 
in the Edmonton area. People from Inuit, Inuvialuit and Métis backgrounds 
will find common space with those of Dene, Cree, Blackfoot, Nakota Sioux, 
Iroquois, Ojibway/Saulteaux/Anishinaabe cultures. The people of Treaty 
6 and the Homeland of the Métis Nation of Alberta will welcome others 
into a place of learning, community building and growth. The focus will 
be on Indigenous continuity and success will be measured by the number 
of people of Indigenous backgrounds who have access to their language, 
culture, traditions and ways of knowing within the City.

3.5 • Scope
The project scope is to develop a Culture and Wellness Centre that serves 
the many Indigenous people of the Edmonton area. Working in partnership 
with other Indigenous organizations, this will be a hub for services for the 
community.					   

3.6 • Out of Scope
The Kihciy Askiy Ceremonial Site and Sweatlodges are independent of this 
project and excluded from this scope of work. The community services 
available at the ICWC will likely include shuttle services to the Kihciy Askiy 
site.

Cultural tourism, such as that offered at Métis Crossing or at Fort Edmonton 
Park, is also excluded from this project, although there may be shared 
services offered at the ICWC site.

3.7 • Critical Success Factors
Critical success factors include the need for a single point of entry for 
Edmonton’s Indigenous communities, whether they be newcomers or long-
time residents.

The facility needs to be large enough and generous enough to provide 
something for youth, for families, for Elders and for community leaders.

The ICWC has to have both indoor and outdoor spaces and access to the 
river, and is ideally situated in Edmonton’s river valley with good access to 
public transit and parking.

3.8 • ICWC Workshop Series
Through a 10-week series of workshops and discussions facilitated by 
Reimagine Architects and Bosgoed Projects, the ICWC project team, 
EndPovertyEdmonton, Indigenous Relations from the City of Edmonton, and 
numerous community members provided critical input on the ICWC building 
and governance structure.

The table on the following page lists all of the workshops and the pages that 
follow summarize the workshops to highlight findings.
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Success Factors
The ICWC Steering Committee defined the key success factors for the project, 
which fell under six key themes: 

•	 Location, Site and Functions 

•	 Vision, Ideas and Expression 

•	 Process 

•	 Schedule, Budget and Management 

•	 Relationships and Partnership 

•	 Governance

The Committee stressed the importance of engagement with the wider 
community to represent all Indigenous peoples and Nations of the region. 
Strong relationships will be a key to the ICWC’s success and the Committee 
identified the City of Edmonton and the Indigenous Circle, in particular, as 
key partners. Many members also expressed a desire for a strong Indigenous 
governance model to oversee the development and ongoing operation of the 
Centre. Securing sustainable funding from all three levels of government was 
also a high-priority topic.

Workshop Description

SMART Start Goal-setting workshop exploring the priorities of the ICWC Business Case and vision 
of the ICWC building.

Site Discussions Through an open discussion, the ICWC team explained specific pros and cons of each 
site option.

Activities and 
Purposes

The team explored what kind of programming, services, and offerings would be 
important to the ICWC.

Facilities Several precedent Indigenous buildings in Canada were explored to inspire 
possibilities for programming and design of the ICWC building.

Occupants
Profiles of various potential occupants, or users, of the ICWC building were explored, 
identifying which groups should be further engaged and for whom the programming 
of this building should be designed.

Program The participants were split into groups to sketch possible space programs and 
adjacencies of spaces in the building.

Governance Building on the E-Scan, the team had an extensive discussion about well-intentioned 
governance, the structure and mandate of ICWC leadership, and advisory circles.

Community 
Engagement

Several dozen community members envisioned the look and feel of the ICWC, sharing 
both positive and critical feedback on each building precedent to inform the design 
direction of the ICWC building.
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Smudging 
possible in 

every space

30,000 
square feet

Influenced by 
the Salt River

Wood is 
similar to Metis 

Crossing

Separate 
entrances 
are key for 
considering 

inclusion

Layers of privacy 
and integration

SALT RIVER 
FIRST NATION 

MULTIPURPOSE 
FACILITY

Facilities
A Facilities Workshop gave the Steering Committee the opportunity to 
examine several Indigenous facilities in western Canada. This session 
compared their architectural characteristics, programs and services, 
governance models, sizes, site characteristics, funding models, and project 
costs. The Committee’s responses to these precedents helped refine the 
vision for the ICWC.

This building includes leasable space, offices, 
a band meeting room, band offices, a culture 
room and a 400-person community hall. There 
are sculptures outside of animals local to the 
region. It is designed so that smudging can 
occur in every space. It has separate entrances, 
which are key to creating inclusion in each space. 
The Committee members were interested in the 
idea of leasable spaces to generate income and 
appreciated how direct references to culture 
were integrated in the building as an opportunity 
to incorporate traditional teachings.  

On the left is a sample page from the 
virtual workshop, in which participants 
added sticky notes during a discussion 
on specific elements of this facility that 
could illuminate further program or 
design elements to explore.
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PEEPEEKISIS 
COMMUNITY 

HUB

Flooring 
considerations 
for each use

Privacy & 
separate 

entrance for 
funeral

Meant to 
integrate with 

pow wow 
activities

Multiple uses 
for tenants

Cost about 
$14 million

CANADIAN 
NATIVE 

FRIENDSHIP 
CENTRE

Colours like the 
medicine wheel

Connection 
to the outside 

+ rainwater 
collection

Protected 
outdoor court

First phase: 
34,000 

square feet

Tenants 
and leasing 

provide 
financing

Different 
building stages

Room to 
get bigger and 

expand the 
concept

This project is under construction and will 
integrate with nearby pow wow activities on the 
Peepeekisis First Nation. It incorporates many 
design features that will likely be relevant to the 
ICWC, including a separate, private entrance 
for funerals, a daycare, and activity-specific 
flooring choices for dancing, indoor pow wows, 
teachings, etc..

This conceptual design includes meeting rooms, 
a ceremonial room, gathering spaces, offices, an 
Elders’ room, a multipurpose hall, a cafeteria, a 
commercial kitchen, classrooms, a resource area, 
a workshop, change rooms, and leasable space. 
It also has a large outdoor courtyard space, 
located in the middle of the building. The design 
shared many similarities with the vision of the 
ICWC. 
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MÉTIS 
CROSSING 
CULTURAL 
HERITAGE  

GATHERING 
CENTRE

11,000 
square feet

Light wood 
materials

Ability 
to make 

larger and 
smaller 
spaces

Powerful 
views

Windows 
invite outdoor 
connections

Highlights 
Métis 

construction 
methods

OCICIWAN 
CONTEMPORARY 
ART COLLECTIVE

City rents the 
space out for 

$1/year

Not-for-profit, 
not a traditional 

board

Collective 
governance 

structure

Balances 
architecture vs. 

operational ideas

Accessibility - 
elevator and 

accessible doors

Lots of open 
space in the 

quarters

Connection 
to the river 

valley

This Edmonton building houses Ociciwan 
Contemporary Art Collective, which has a 
collective governance model. Reusing an 
existing facility, it contains a gallery space, a 
community space, a meeting room, kitchen, and 
offices. It balances architectural and operational 
needs and was designed to “insulate” rather 
than “isolate.” This precedent affirmed the 
ICWC Steering Committee’s desire to reclaim 
land in the heart of the City, though there were 
concerns about the availability of large square 
footage in the Boyle Street area.

This facility has a commercial kitchen, gathering 
hall, classroom, and large outdoor deck, and is 
situated along the North Saskatchewan River in 
a natural setting. It is designed with sustainable 
features, including solar power. The building is 
versatile in many ways: it has spaces that can 
transform to become larger or smaller, and 
closely linked indoor and outdoor areas. Its large 
windows offer expansive views and fill the space 
with natural light. The building reflects traditional 
Métis architecture, which should be reflected, 
along with the traditional styles of other 
Indigenous groups, in the design of the ICWC. 
The Committee would like the front of the ICWC 
to be open and inviting, similar to the south view 
of the Gathering Centre. The Gathering Centre 
is a rectilinear building but the Committee 
expressed a preference for circular shapes. 
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OCCUPANT GROUPS

Occupants
The Occupants Workshop posed the question Who enters the building? 
While the ICWC is envisioned as a centre for all Indigenous peoples, 
the Steering Committee recognized several distinct groups within the 
Indigenous population who will be considered in the programs and services 
the Centre offers. In each case, the ICWC aims to offer holistic support for 
each group, but mapping the workshop responses according to the four 
directions of the medicine wheel, representing Mind, Body, Spirit, and 
Emotions, revealed special areas of consideration for specific groups. For 
example, initiatives aimed at youth have a strong focus on the mind and 
emotions, while many of the programs for street-involved people focus on 
bodily health and wellness. 
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Programmatic Needs
The prior workshops were building blocks leading to a program, capturing 
the programmatic needs and vision for the ICWC. In the program workshop, 
participants were split into groups to design a spatial program, recognizing 
important adjacencies between spaces and the overall arrangement of 
functions to meet the vision for the ICWC.

Below are the sketches created by each group, which were used to further 
inform and refine the program.
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The spatial program was further refined in a later workshop session. The 
vision was steered by Elder Fred, who spoke about the importance of Kikino 
and how home, family, ceremony, and women should guide the program 
of the ICWC. The program integrated the medicine wheel, centering the 
design on an outdoor ceremonial space with a central fire. The need for this 
central feature was emphasized repeatedly through various conversations 
the ICWC team had with Indigenous community members and was seen as a 
critical component of the building.

Fall/Winter 
2021
Kikino

home 
family 
ceremony 
women

Ojibway
Saulteaux 
Anishinaabe

Nakota Sioux
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Governance
The Governance Workshop elicited high engagement and thoughtful 
conversation among Steering Committee members. A governance model 
for the Lethbridge Indigenous Cultural Centre served as a starting point for 
participants to compare and contrast against their visions for the ICWC’s 
governance model. Committee members were prompted with questions 
such as, “What does well-intentioned governance look like?” giving 
answers that reflect Indigenous approaches to decision-making, leadership,  
relationship, and inclusion. The committee examined and commented 
on several governance graphics as possible bases for a new model and 
discussed specific organizations, roles, values, and principles that should be 
incorporated into the ICWC’s governance structures.
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The Look and Feel of the Facility
A Community Engagement Workshop, held on May 26, 2021, invited several 
dozen community members to envision the look and feel of the ICWC. 
Reimagine Architects presented several culturally significant buildings to 
the group, each representing a visibly distinct approach to Indigenous 
architecture. Participants were asked to respond to images of precedent 
buildings, both critically and positively. The graphic presented here captures 
strong positive responses to the precedents, resulting in a list of criteria the 
ICWC’s design should aim to achieve. 
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3.9 • Site Options
Eight sites were explored in detail, with options ranging from existing 
buildings to inner city sites to natural environments along the river. The 
E-Scan engagement process found that a number of criteria were important 
in selecting a site for the ICWC, such as access to water and transportation, 
and this information informed the nine criteria used to assess the site 
options.

Site Criteria Description

Nature and Water The site provides walkable access to a river or lake and a 
natural area, immediately from the building.

Public Transportation Bus or LRT services provide direct access to the site within 
a short, walkable distance.

Parking The site can accommodate parking for large gatherings, 
providing immediate access to the site.

Land for Ceremony
The site has a large, naturalized, open outdoor space 
that can accomodate groups of various sizes (up to 2,000 
people) throughout the year. 

Iconic Opportunity The site opportunity presents special significance due to 
the history or importance of the site.

Servicing
Services such as water and electricity are already routed to 
the site (this criteria may not be met by sites not previously 
developed).

Availability/Readiness The land is available to be secured in the short-term.

Central location
The site is located downtown or downtown-adjacent, 
providing the greatest synergy with other services located 
in the area.

Future Expansion
After the building is complete, the site footprint or 
surrounding development will still allow for future 
expansion to accommodate growth.

October 28, 2022 Community & Public Services Committee CS01515 Attachment 4



26	 Bosgoed Projects & Reimagine Architects Indigenous Culture & Wellness Centre Business Case

The map above highlights the location of eight sites in Edmonton that were 
explored as potential options for the ICWC. Many of these sites have been 
discussed thoroughly over the past decades as possibilities for Indigenous 
gathering centres or ceremonial grounds. Some were identified in the ICWC 
E-Scan while others, such as the Rossdale, former RAM, and Groat Gateway 
sites, arose during discussions in later engagement sessions.  
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Each site was evaluated through the following criteria: 

The project team found that the nuances of opinions and information they 
had heard from Indigenous community members could not be properly 
distilled to numerical rating criteria. Even so, the former RAM site stood 
out as a heavily favoured option. However, due to complications around 
acquiring this site and time limitations, an interim solution is proposed, 
driven by the key criteria of availability/readiness. In this proposed scenario, 
the ICWC would occupy the Orange Hub as an interim solution for growth. 
The next step would be to acquire the Groat Gateway site as the location for 
a new build, which would be designed to fit with the City’s Touch the Water 
initiative. In the longer-term, as part of this development, the ICWC would 
continue work to acquire the connected former RAM site. 

The project group and the Open Space Planning Group have begun having 
key conversations regarding the Groat Gateway/RAM site. On June 29th, 
2021, as a key part of accepting this direction of development, a Pipe 
Ceremony was held at Government House with the project group, the 
Provincial Minister of Indigenous Relations and ADMs. 

Site Criteria
Groat 

Gateway Blatchford
Orange 

Hub
The  

Quarters
Exhibition 

Lands Rossdale
Kihciy 
Askiy

Former 
RAM

Nature and 
Water ★ ★ ★

Public 
Transportation ★ ★ ★ ★

Parking ★ ★ ★
Land for 
Ceremony ★ ★ ★

Iconic 
Opportunity ★ ★ ★ ★

Servicing ★ ★ ★ ★ ★
Availability/
readiness ★ ★ ★

Central 
Location ★ ★ ★

Future 
Expansion ★ ★ ★
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The following pages summarize key characteristics and findings about each 
of the eight sites considered.

Groat Gateway
•	 Part of the City’s river valley revitalization plans

- Pavillion

- Restore Groat Creek

- Pathway to river

•	 Accessible by all modes of transportation

•	 River, natural environment, historic lands

•	 Slightly disconnected from inner city 

•	 City land

•	 Close to the river

•	 Aligns with City plans

•	 Iconic site

Blatchford
•	 Development begins soon

•	 City-owned, with developer

•	 Well-connected to transit and roads

•	 Inner city and residential connections

•	 City land

•	 Shorter timeline

•	 amiskwaciy
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Kihciy Askiy
•	 Kihciy Askiy ceremonial grounds is moving forward

•	 Located along river

•	 Far from inner city

•	 Pedestrian and transit connection is a challenge

•	 No services

•	 Challenge to expand existing facilities planned 

•	 City land

•	 Moving forward

•	 Shorter timeline

The Quarters
•	 Area is under development

•	 Connected to inner city agencies

•	 5 min walk to the river valley

•	 Well-connected to transit and roads

•	 Shorter timeline

•	 Inner city location
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The Orange Hub
•	 Yellowhead Tribal College is currently the main tenant

•	 Owned and managed by City of Edmonton

•	 Existing building

•	 Well-connected to transit and roads

•	 Greatest potential to mobilize quickly

•	 Shorter timeline

Exhibition Lands

•	 Connected to transit and roads

•	 Located near Borden Park

•	 Future residential and mixed use 
developments on Exhibition Lands

•	 Aligns with City plans
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Rossdale
•	 In park area just east of Walterdale bridge

•	 Could include the Power Plant

•	 Parking is limited

•	 Layers of approval required

•	 Limited space for expansion

•	 Located near River

•	 Iconic site

Former Ram
•	 Cost to upgrade building is substantial, 

better suited for large developers

•	 Connected to transit and roads

•	 Access to water and nature
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ICWC Concept Design

3.10 • ICWC Concept Design
Located in the open park area on the upper flats of the current Government 
House Park, the ICWC will be a welcoming building, embracing visitors and 
celebrating the river valley’s beautiful natural environment.

This park area, at the base of the hill leading to Government House and the 
former Royal Alberta Museum, is part of the City of Edmonton’s Touch the 
Water Promenade (TTWP) and North Shore Promenade (NSP) projects. The 
TTWP and NSP project visions and principles align directly with the ICWC 
project. The most recent public version of the North Shore Promenade 
concept is appended to this report and we anticipate that the next phase of 
the development of this concept could incorporate the ICWC project.
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“The Touch the Water 

Promenade celebrates the 

central River Valley’s multi-layered 

history and special significance to 

Indigenous communities, restores 

its natural systems and resliency, 

and reconnects the central city to 

the river.”

source: touch the water promenade concept 
designs, gateways and threads concept design, 
city of edmonton

Fall/Winter 
2021

Wellness

Fall/Winter 
2021

Celebration

Fall/Winter 
2021

Ecology

“Promotes healthy living and 
fosters well-being through 
diverse kinds of recreation, 
mobility, and environments.”

“Supports and enhances the 
environment by sustaining 
healthy and resilient 
ecosystems.”

“Connects people to one 
another and builds a sense 
of place for communities to 
thrive, gather, and celebrate.”

Touch the Water Promenade Principles

Site Plan
not to scale

October 28, 2022 Community & Public Services Committee CS01515 Attachment 4



34	 Bosgoed Projects & Reimagine Architects Indigenous Culture & Wellness Centre Business Case

Main Floor Plan
not to scale

Upper Floor Plan
not to scale
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Functional Programme
The functional programme for the facility is based on the needs of the many 
stakeholders who were engaged in the planning process. These space needs 
are reflected in the floor plan and described in the following Programme 
Table.

Units /  
People (m2)

Unit Area 
(m2)

Total Net 
Area (m2)

Total Net 
Area (ft2)

Entry Foyer 1 50.0 50 538

Reception - Waiting 20 1.5 30 323

Administration 12 12.0 144 1,549

Staff Lounge/Workspace/Kitchen 1 30.0 30 323

Cafeteria (175 people) 175 1.0 175 1,883

Kitchen (commercial) 1 100.0 100 1,076

Indoor Medium Gathering Space (150 people) 150 1.5 225 2,421

Resource Room/Library (20 people) 1 75.0 75 807

Classrooms/Training Rooms 3 75.0 225 2,421

Large Meeting Room (30 people) 30 2.0 60 646

Medium Meeting Room (15 people) 10 2.0 20 215

Small Meeting Room (5 people) 5 2.0 10 108

Laundry 5 5.0 25 269

Ceremonial Space (30 people) 20 5.0 100 1,076

Elders Room/Office 2 20.0 40 430

Elders Kitchen 8 3.0 24 258

Indoor Large Gathering Space (500 people) 500 1.5 750 8,070

Work Out/Sauna/Hot Tub Area 1 100.0 100 1,076

Activity Change Rooms 30 2.0 60 646

Soup Kitchen 1 50.0 50 538

Daycare (15 children) 15 10.0 150 1,614

Tenants (Friendship Centre) 1 1,500.0 1,500 16,140

Washrooms/Changerooms 600 0.2 120 1,291

Bike Storage 1 20.0 20 215

Hot Box 1 15.0 15 161

Electrical Room 1 30 30 323

Mechanical Room 8% of floor area 330 4,128

Total Net Area 4,458 48,545
Grossing Factor 27% 1,217 13,253
Total Gross Area (building) 5,675 61,798
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Cultural

Health
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4 • STRATEGIC ALIGNMENT

4.1 • Related Departmental Plan
The ICWC is the top priority of the EPE Strategy and the first action of its 
5-year Implementation Road Map (“EPE Road Map”), which resulted from 
the Mayor’s Task Force on ending poverty in Edmonton.

This Business Case outlines a program, site, and concept design for a 
building and partnership opportunities in order to direct the next steps to 
fulfill both Priority #1 from the EPE Strategy and Action #1 from the EPE 
Road Map, which centre around the creation of an Indigenous centre for 
culture and wellness - the ICWC.

EPE Strategy Priority #1

Establish an Aboriginal culture and wellness centre where ceremonies 
such as powwows, special gatherings, and weddings would be hosted 
at an Indigenous culture and wellness centre. It will also function as 
an Indigenous ‘one-stop’ service hub where vulnerable people will 
be ‘wrapped around’ with many necessary resources (cradleboard) to 
enable them to improve their lives significantly. Along with having a 
suite of core Indigenous services, the centre will also be able to have 
outside services including, but not limited to, victim services, housing, 
income support, system navigators, and access to Elders. Additionally, 
the centre would work with others for acquiring ‘spaces in other places’ 
to host programs in the broader community. The centre will provide 
Indigenous people more opportunities for culturally appropriate 
healing practices and teachings. Since colonization has eroded many 
Indigenous peoples’ sense of self, it is vital to reclaim cultural healing 
practices in order to address the legacy of residential schools.

EPE Road Map Action #1

Design and plan a new Aboriginal culture and wellness centre.

The ICWC also aligns with the City of Edmonton’s Indigenous Framework in 
several key ways. 

One of the four roles the City has committed to upholding is to be a Partner 
with Indigenous peoples. The ICWC initiative is precisely this type of 
partnership opportunity. 

We work in partnership with Indigenous Peoples on initiatives to 
improve the physical, mental, spiritual and emotional well-being of 
Indigenous Peoples in Edmonton.

(“The Four Roles: Partner,” City of Edmonton  Indigenous Framework 
Final Report)
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In addition to the four roles, the City has made seven corporate-wide  
commitments, including the third commitment, which is to: 

Identify and implement ways to make City spaces and buildings 
welcoming and safe for Indigenous Peoples and ensure they can see 
themselves reflected in the City’s spaces and places.

(“The Seven Commitments,” City of Edmonton Indigenous Framework 
Final Report)

The ICWC aims to create an iconic place within the City that uniquely and 
expressly invites, celebrates, serves, and aligns its identity with Indigenous 
peoples.  

Additionally, the Implementation Strategy, outlined in Section 12.1, will 
be carried out in accordance with the City of Edmonton’s Vision and Plans 
Strategic Planning Framework. 

4.2 • Associated Profiles
The building and completion of an ICWC in Edmonton aligns with the Truth 
and Reconciliation Commission of Canada (TRC).

TRC Call to Action #21

“We call upon the federal government to provide sustainable funding 
for existing and new Aboriginal healing centres to address the physical, 
mental, emotional, and spiritual harms caused by residential schools...”

4.3 • Corporate Goals/Council Outcomes
This section will include a description of how the initiative contributes 
to achieving a Council/Corporate and/or department outcome(s) and 
performance measure(s).
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5 • CONTEXT ANALYSIS

5.1 • Environmental Scan (E-Scan)
The ICWC project began with a strategy phase, including an E-Scan and 
business case. This business case by Bosgoed Projects and Reimagine 
Architects includes the Business Case element from the Strategy phase and 
develops the project further into the Concept phase.

The ICWC E-Scan was initiated by the Steering Committee and published in 
2018.

The completed E-Scan, appended to this Business Case, focuses on four key 
objectives:

1.	 Identify current assets and gaps in programs and services in the urban 
Indigenous community to create an increased understanding of the 
urban landscape.

2.	 Use a holistic framework (Western and Indigenous) to look at the 
evolving environment about the development of the ICWC and 
provide potential approaches that mitigate risks to the success of the 
project.

3.	 Explore models of Indigenous-led or Indigenous-serving facilities in 
urban centres, both locally and nationally, to identify best practices 
and gaps, and consolidate and prioritize models.

4.	 Uncover and follow current local capital development planning and 
other initiatives and consider alignment with the needs of Indigenous 
peoples and the development of the ICWC.

See Appendix 14.3 • ICWC E-Scan Final Report

6 • ALTERNATIVES

6.1 • Site Options
The site options are described in Section 4.9: Site Options.
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7 • ORGANIZATIONAL CHANGE IMPACT

7.1 • Stakeholder Impact
The primary stakeholders are the Indigenous residents of Edmonton. These 
stakeholders will benefit from having a diverse and dynamic place to call their 
own, and having access to a hub for the Indigenous community within the City.

Secondary stakeholders are as follows:

Secondary Stakeholder Impact

Social services agencies 
that serve Indigenous 
people

A single hub for Indigenous Services will 
enhance coordination of services.

Health services

By having a single resource for the 
Indigenous community, the demands on 
emergency and primary health services will 
be reduced.

City of Edmonton
The City will experience reduced 
challenges with encampments and other 
related challenges.

First Nations in the 
Edmonton area

The regional First Nations will have a 
central urban political and cultural venue.

Province of Alberta
The Province will be able to provide 
services to urban Indigenous people 
through a central site.

Government of Canada
A single hub for urban Indigenous services 
in Edmonton will enhance coordination of 
services.
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7.2 • Governance Model
The governance model for this facility is based on the discussions that were 
held to date. 

The ICWC proposes to create a non-profit corporation under Part 9 of the 
Companies Act. As of September 2021, this incorporation process is underway.

The Board of Directors will be a Governance Circle, with Advisory Circles in lieu 
of Committees of the Board.

The core governance circle will be comprised of seven key positions which 
include an Elders representative, a youth representative, ICWC, CNFC, tenant 
representative, and community members.

The governance circle will adapt the bylaws within an Indigenous framework 
by expanding them into storytelling formats such as why the bylaws are in 
place and who are the bylaws serving. In this manner, the bylaws will adapt 
to Indigenous methodologies that support the guiding principals and its 
connective tissue to the water, the land and the sky.

KINDNESS HONESTY

STRENGTH SHARING

Member
wisdom

Community
truth

Elder
humility

Tenant
honesty

Tenant

ICWC
respect

Youth
courage

CNFC
love

Elders

Community

ICWC

CNFCYouth

Advisory
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7.3 • Business and Operational Impact
By creating the ICWC and its governance circle, the following business and 
operational impacts are contemplated:

Leadership
The ICWC will have a leadership team and staff 
to operate the facility and provide programming, 
services and collaboration with other agencies.

Technology

The ICWC will be fully equipped with 
technology, providing services to those in the 
Indigenous community who may have limited 
access to the internet and other services.

Services for the 
community

The facility will be designed to offer no-cost or 
low-cost services to the community.

Cultural Spaces The ICWC will provide space for multiple groups 
to provide cultural programming.

Financial 
Operations

The ICWC will operate on core funding and an 
endowment that will be established to provide 
on-going operational funding.
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8 • COST BENEFITS

8.1 • Tangible Benefits
The key tangible benefits of this facility will include:

•	 A healthy next generation of Indigenous Edmontonians who are proud of 
who they are and able to share their culture and history	

•	 Reduced need for medical and social services 
for the Indigenous community

•	 A central focal point for Edmonton’s almost 100,000 Indigenous citizens 

8.2 • Intangible Benefits
The key intangible benefits of this facility will include:

•	 A future-focused community that inspires the next generation of youth

•	 Economic opportunities for First Nations, Métis 
and Inuit people in Edmonton, comparable to the 
opportunities available to the larger community

8.3 • Capital Costs
Area (m2) Unit Cost Extension

Building Construction - Main Floor 4,440 $4,400 $19,536,000

Second Floor 1,242 $3,500 $4,347,000

Parking (underground) 4,400 $2,200 $9,768,000

Parking (grade) 50 $8,000 $400,000

Utilities & grading 1 allow $5,000,000

Landscaping & site development 1 allow $1,500,000

Furniture, fixtures, & equipment 
(FF&E) 8% $1,910,640

Contingency 20% $8,110,200

Soft costs
(A/E/PM/Permits/etc)

18% $9,102,931

Total capital budget (excluding 
land) $59,674,771

First Nations people in the 

Edmonton region reported a 

median personal income of 

$28,322 compared, to $44,453 for 

non-Indigenous people. Inuit and 

Métis people reported median 

incomes of $32,453 and $38,786, 

respectively. 

source: https://edmontonjournal.com/news/
local-news/edmonton-region-continues-to-
have-canadas-second-largest-indigenous-
population-census
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8.4 • Cost Assumptions
A Financial Pro Forma Financial Statement has been prepared for the ICWC 
building options.

The master concept presented in this Business Case can be built in phases 
based on several factors:

•	 Availability of capital funding

•	 Availability of operating funds

•	 Tenant revenue

•	 The land will be donated by the City

Community centers are typically only sustainable through grants for both 
capital and operating costs.

8.5 • Preliminary Pro Forma Financial Statement 
of Operations
In the financial analysis, three options will be considered, based on the building 
space programme:

1.	Cultural and Wellness Centre only, no tenants (4,296 sq.m.)

2.	Cultural and Wellness Centre plus 1,500 sq.m for a single tenant (CNFC)

3.	Cultural and Wellness Centre plus 4,000 sq.m. for 
multiple tenants (not shown on concept drawing)

The basic floor plan would include:

•	 Ceremonial space

•	 Elders Room Indoor

•	 Large, medium and small gathering spaces

•	 Classrooms and training rooms

•	 Resource Room/Library

•	 Meeting rooms

•	 Daycare

•	 Cafeteria and kitchen

•	 Reception and administrative area

•	 Outdoor cultural spaces 
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The larger options would include tenants and program delivery that aligns 
with the Indigenous cultural and wellness philosophy of the Centre. These 
different options allowed investigation of funding partners, including 
financing.

The models assume the following:

•	 Design in 2021 to the end of 2022

•	 Construction to occur from April 2023 to Summer 2025

•	 The City of Edmonton to select site and fund design.

The financial information focuses on the fourth year, which is expected to 
be the first year of building operation. Given that the concept and site are 
still preliminary, projection is purely indicative. A differential model will show 
what levels of resources are required to have a sustainable centre.
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Revenue
The facility revenue presented below shows the rates and utilization of public 
space, as well as food service and rental space.

Space Rate Unit Rentable
per hour hrs/day

Large Gathering Space  $100.00 hour 15

Medium Gathering Space  $75.00 hour 15

Small Gathering Space  $50.00 hour 15

Ceremony Room  $-   hour 15

Classrooms/Training rooms  $50.00 hour 15

Resource Room/Library  $50.00 hour 15

Meeting Rooms  $25.00 hour 15

Daycare  $925.00 month

Outdoor Space  $100.00 hour 15

Cafe/Restaurant/Coffee Shop  $10.00 per visitor 15

Community Kitchen  $120.00 hour 15

 Tenant Space Market rent - See 
income statement

Building Administration N/A

Administration Offices N/A

Total

*Monthly revenue is calculated as the average of 365 days divided by 12, assuming the 
Centre is open every day. 

Tenant | Based on discussions by the project committee and the invited 
stakeholders, we are confident that tenants can be acquired.

Admissions | Admission to the ICWC will typically be free of charge, but 
events and exhibits will charge an admission price of $10 per person. This 
rate is based on rates in other Alberta cultural facilities. Over 30 facilities and 
attractions were reviewed and are summarized in the attached Pro Forma 
Financial Statement document.

Daycare rates |  According to a March 2021 study by the Canadian Centre for 
Policy Alternatives (CCPA), in Edmonton, the median monthly childcare fee for 
preschool age children is $925, while the median monthly fees for infants was 
$1,050. For toddlers the monthly fee was $950. However, rather than the ICWC 
operating the daycare, the Financial Pro Forma includes revenue from daycare 
operation as a tenant.
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Room rental rates |  The following cultural facilities were included in the 
research of admission and room rental rates:

•	 Alaska Native Heritage Centre

•	 Art Gallery of Alberta

•	 Blackfoot Crossing

•	 Calgary Zoo

•	 Canada Sports Hall of Fame

•	 Canadian Fossil Discovery Centre

•	 Esplanade Museum

•	 Fort Calgary

•	 Fort Edmonton

•	 Fort Whoop-up

•	 Frank Slide Interpretative Centre

•	 Galt Museum

•	 Glenbow Museum

•	 Head-Smashed-In Buffalo Jump

•	 Helen Schuler Nature Centre

•	 Kwanlin Dün Cultural Centre

•	 Manitoba Indigenous Cultural Centre

•	 Medalta Museum

•	 Ninastako Cultural Centre

•	 Nk’Mip Desert Cultural Centre

•	 Remington Carriage Museum

•	 Royal Alberta Museum

•	 Royal BC Museum

•	 Royal Ontario Museum

•	 Royal Tyrrell Museum

•	 Southern Alberta Art Gallery

•	 Squamish Lil’wat Cultural Centre

•	 The Gallery at CASA

•	 The Hangar Museum

•	 Wanuskewin Heritage Park

•	 Woodland Cultural Centre
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Market | The revenue projection does not include retail sales, at present. 
Given the activities of the Centre and the visitors for events and activities, 
and based data from other cultural centres, a small retail opportunity exists 
which could earn $5 to $10 per visitor.

Cafeteria | The revenue for the cafeteria is based on an amount of spend 
for a percentage of visitors. Generally, food service would be charged to 
each event for an activity held in the Centre as part of the room rental rate. 
In mini-cultural institutions, full food service has been pared down two pre-
made food items with coffee and other beverages, using ghost kitchens or 
caterers to avoid capital costs and operating risk. Food service could be 
brought in on a “pop-up” basis, as well. After considering these options 
and the needs of the Indigenous community, a full commercial kitchen is 
included in the design.  Alternatively, the cafeteria could be operated by a 
tenant, which is reflected in the pro forma Statement of Operations.

Funding | Capital funding available through grants, donors and sponsors 
is projected to come from each level of government. Available grants are 
summarized in the the attached Pro Forma Financial Statement document.

Operating revenue will be subsidized by an endowment, which will be 
managed by the Edmonton Community Foundation, who has successfully 
achieved returns of eight percent for similar such funds. 

Events and festivals | Events and festivals will generate revenue through 
charges for the use of the gathering spaces, classrooms, and training spaces. 
Tenants and the ICWC will both use the public spaces, with the tenants and 
outside third parties paying fees for their use.

Schedule Assumptions | Financial projection is based on the design taking 
15 months and construction taking two years. Commissioning is expected to 
take a further two months.

Operating Costs | Operating costs are estimated to be in the range of $88 
to $110 per square meter, per year.

Land | A site has been recommended on north shore of the North 
Saskatchewan River near the Groat Road ravine. The ICWC proposes to 
negotiate with the City of Edmonton for the donation and servicing of that 
site. This would be included in the City of Edmonton’s financial support 
for the project. We have not determined the value of the site because it is 
zoned a Metropolitan Recreation Zone within the North Saskatchewan River 
Valley Area Redevelopment Plan. 

Capital Costs | The estimated probable cost has been provided by 
Reimagine Architects.

October 28, 2022 Community & Public Services Committee CS01515 Attachment 4



50	 Bosgoed Projects & Reimagine Architects Indigenous Culture & Wellness Centre Business Case

Grants | To meet the City of Edmonton’s requirements for sourcing a 
funding partner, we have included research into grants, as follows:

•	 Aboriginal Business Investment Fund

•	 Aboriginal Economic Partnerships Program

•	 Alberta Visitor Information Providers Program

•	 Anti-Racism Action Program

•	 Building Communities through Arts and Heritage

•	 Canada Arts Presentation Fund

•	 Canada Community Revitalization Fund

•	 Canada Cultural Investment Fund

•	 Canada History Fund

•	 Canada Travelling Exhibitions Indemnification Program

•	 Canadian Women and Sport WISE Fund

•	 Capital Facilities and Maintenance Program

•	 Capital Investment Tax Credit (CITC)

•	 Celebrate Canada

•	 Commemorate Canada

•	 Community and Regional Economic Support (CARES) Program

•	 Community Facility Enhancement Program

•	 Community Grants Capital Program

•	 Community Initiatives Program

•	 Community Partnerships Youth Grants

•	 Community Support, Multiculturalism, and 
Anti-Racism Initiatives Program

•	 Continuing Care Capital Program

•	 Creating Indigenous Opportunities

•	 Cultural Industry Grants

•	 Documentary Heritage Community Program

•	 Education Partnerships Program

•	 Elementary and Secondary School Program

•	 Employment Partnerships Program

•	 Enhanced Capacity Advancement Program

•	 Exchanges Canada Program

•	 First Nation Infrastructure Fund

•	 First Nations and Inuit Cultural Program

•	 First Nations and Inuit Skills Link Program

•	 First Nations Infrastructure Fund
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•	 First Nations Student Success Program

•	 Green and Inclusive Community Buildings Program

•	 Indigenous Languages and Cultures Program

•	 Indigenous Representative Organizations-
Basic Organizational Capacity Funding

•	 Indigenous Tourism

•	 Investing in Canada Infrastructure Program

•	 Investment Readiness Program

•	 Lands and Economic Development Services Program

•	 Listen, Hear our Voices Initiative Fund

•	 Movable Cultural Property Grants

•	 Multiculturalism, Indigenous and Inclusion Grant Program

•	 Museums Assistance Program

•	 Nation Rebuilding Program

•	 New Paths for Education

•	 Other Initiatives Program

•	 Post-Secondary Partnerships Program

•	 Post-Secondary Student Support Program

•	 Reserve Lands and Environment Management

•	 Tourism Growth Innovation Fund

•	 Tourism Industry Business Retention and Expansion Project

•	 Urban Programming for Indigenous Peoples

•	 Visitor Friendly Program

•	 Visitor Services Innovation Fund

•	 Young Canada Works

Conclusion
The facility operation is sustainable based on no debt, an endowment in 
support of operations, and revenue from tenants and users.
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9 • RESOURCING

9.1 • Staff Expenses
The estimated staff complement needed to oversee the operation and 
administration of the centre is:

Executive Director  $100,000 

Events and Operations Manager  $60,000 

Education and Volunteer Manager  $60,000 

Cultural Leader  $60,000 

Food Service Manager  $60,000 

Merchandise Manager  $60,000 

Daycare Staff  $90,000 

Part-time Cultural Guides  $30,000 

 $520,000 
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10 • KEY RISKS & RISK MITIGATION STRATEGIES

10.1 • Risks & Risk Mitigation Strategies
The primary risks in the successful development of this facility are described below. An 
important way to mitigate risks to this project is to have the project led by the Indigenous 
community. Indigenous languages are critical to the success of this facility and, in the spirit 
of reconciliation, Cree names are suggested for the ideas embodied in the risk mitigation 
measures discussed below. These Cree words are drawn from the Cree Dictionary and require 
thoughtful conversations with Elders to refine the selection of words or phrases.

Risk Related Mitigation Measures

An appropriate site is not 
secured

Work closely with the City of Edmonton to confirm a site 
selection and development strategy that can be approved 
by City Council.

The ICWC Steering 
Committee is unable 
to manage the scale of 
the planning and design 
process

A strong Project Management team should be in place from 
the start of design to the end of construction. Ideally, an 
experienced, Indigenous-led Project Management firm such 
as Bosgoed Projects would be a good team to shepherd the 
design and construction process.

Select a strong, Indigenous-led architectural team known for 
sustainable design.

Capital funding is 
inadequate for the 
project

Develop a design and construction strategy that allows for 
phased construction.

The ICWC organization 
does not have the 
property management 
capacity to secure and 
manage tenants

ICWC will form a strong Governance Circle that will hire 
senior staff including, at least, a Chief Story-teller, as well as 
a Property Manager.

The ICWC building is too 
expensive to operate

High quality design and construction to minimize operation-
al costs.

High-performance Net Zero Energy/Carbon design to fu-
ture-proof the building.

Funds for operations and 
maintenance are lacking

Establish an endowment fund (perhaps with the Edmonton 
Community Foundation) to allow the on-going maintenance 
costs to be covered in perpetuity.
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Partnerships are unstable 
and easily disrupted

Partner with established and experienced organizations, 
such as the Canadian Native Friendship Centre

The ICWC will be seen 
as a competitor to other 
Indigeneous nonprofits in 
Edmonton

Add layers of engagement that highlight the richness of the 
existing community. This facility will uplift and share resourc-
es appropriately with others, building up capacity rather 
than taking it away.
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11 • CONCLUSION & RECOMMENDATIONS

11.1 • Conclusion
This Business Case demonstrates the critical need for a facility to serve 
Edmonton’s Indigenous community. At this time of reconciliation, it 
makes sense to plan and develop a significant facility that will serve future 
generations so that children, youth, families and Elders have a central 
gathering space in the City to provide for cultural, social, spiritual and 
physical needs.

The ICWC will serve the almost 100,000 Indigenous residents of Edmonton 
and will provide a unique mix of social and cultural services that will 
strengthen the resilience of the next generation.				 

The ICWC Business Case demonstrates the urgent need for this facility and 
the model for creating a sustainable revenue source to ensure successful 
long-term operations.						    

11.2 • Recommendations
The ICWC has been studied extensively and is ready to proceed. The land 
confirmation is an essential next step in the process, as is the development 
of a capital campaign.						    

In order to move this project forward, the City of Edmonton should agree 
to secure land and provide planning funds for the next phase of the 
project.	

11.3 • Project Responsibility & Accountability
The Project Sponsor will be the ICWC Governance Circle, in collaboration 
with EndPovertyEdmonton.						    

The ICWC will hire an Executive Director to manage the organization as it 
becomes operational as well as a Project Manager to manage the project.
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Fall/Winter 
2021

Activities Team Required Outcome

Set up the governance model for the 
ICWC.

ICWC Board/Governance Circle/
Elders’ Circle/CEO (full time)

ICWC has a clear mandate and 
guiding principles.

Engage a Project Manager for the 
overall project duration.

Project Manager about one day per 
week.

Project Manager assists in securing 
partners/tenants for the project.

Establish a Financial team to secure 
funding for the land, the building 
and the endowment.

"Campaign Team" of community 
leaders who have access to 
resources, as well as a Grant Writer 
to apply for available funding.

Campaign team secures funding for 
land and planning/design costs.

Engage a design team to move 
forward with design concepts.

Architects, Engineers and Landscape 
Architect to work with the PM and 
CEO to further develop the concept, 
capital and operational costs.

Design team confirms project scope 
and budget.

Work with the City to secure a site 
and perhaps work towards an Urban 
Reserve.

Planning team. Site is secured in principle.

Fall/Winter 
2021

12 • IMPLEMENTATION STRATEGY

12.1 • Implementation Strategy
ICWC Steering Committee’s ongoing work and immediate next steps include:  

•	 Sharing drafts of the Business Case with City staff, the 
Ministers of Indigenous Affairs, Culture and Infrastructure, 
the City Centre MP and other Edmonton MPs

•	 Working on formalizing partnerships with organizations that are 
potential tenants, users of the facility, and supporters of the ICWC

•	 Incorporating the ICWC as a Society

•	 Creating a Board skills matrix, and

•	 Creating the Governance Structure

The long term implementation strategy for the project is as follows: 
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Fall/Winter 
2021

Fall/Winter 
2021

Activities Team Required Outcome

Governance Circle meets monthly to 
lead the organization

ICWC Board/Governance Circle/
Elders' Circle/CEO (full time)

ICWC is stable and consulting with 
its many stakeholders on a regular 
basis.

Project Manager coordinates the 
land and the design and secures 
tenants.

Property Manager/realtor to secure 
tenants.

Tenants/partners are secured 
with letters of intent or similar 
confirmation. Ownership model for 
the facility is confirmed.

Financial team develops and 
implements plans to secure funding 
for the land, the building and the 
endowment.

CFO, Grant Writer/Development 
Manager

Funding is in place for early 
construction.

Design team proceeds through 
design and construction documents 
once site is confirmed.

Architects, Engineers and Landscape 
Architect.

Drawings for the new facility are 
complete and ready for tender.

Work with the City to secure a site 
and perhaps work towards an Urban 
Reserve.

Planning and legal team. Urban Reserve or site is secured.

Complete environmental impact 
assessments as required to proceed 
with planning and design in the river 
valley.

Environmental scientists and 
biologists.

Confirm river valley environmental 
impact, as needed.

Spring

2022

Spring

2023
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Fall/Winter 
2021

Fall/Winter 
2021

Fall/Winter 
2021

Activities Team Required Outcome

Governance Circle meets monthly to 
lead the organization

ICWC Board/Governance Circle/
Elders' Circle/CEO (full time)

Business plan and operational 
funding in place. Revenue and 
expenses are projected for the next 
five years.

Project Manager coordinates the 
land and the design and secures 
tenants.

Project Manager oversees overall 
project completion and tendering of 
construction.

Construction procurement is 
completed and bids are secured.

Financial team develops and 
implements plans to secure funding 
for the land, the building and the 
endowment.

CFO, Grant Writer/Development 
Manager.

Financing for construction (equity 
and debt) are in place.

Design team proceeds through 
construction administration 

Design team construction services. Construction takes about 18 months. 

Work with the City to secure a site 
and perhaps work towards an Urban 
Reserve.

Legal team.
Land tenure is secured. Partnerships 
with tenants/collaborators are in 
place.

Activities Team Required Outcome

Governance Circle meets monthly to 
lead the organization

CEO has operational staff in place.
Building is commissioned and 
operational.

Chief Financial Officer and 
Governance Circle to discuss 
monthly financial operations and 
projections.

CFO.
Financial operations are in place for 
operational costs and revenues.

Spring

2023

June 21,

2025

Spring

2025

Grand Opening
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12.2 • Implementation Schedule
The next steps in realizing this vision include the development of a Project 
Steering Committee and a series of implementation teams to achieve the 
vision.
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Set up the governance model for the ICWC and 
hire an Executive Director

Engage a Project Manager for the overall project 
duration.

Establish a financial team to secure funding for 
the land, the building and the endowment.

Engage a design team to move forward with 
design concepts.
Work with the City to secure a site and perhaps 
work towards an Urban Reserve.

Governance Circle meets monthly to lead the 
organization • • • • • • • • • • • • • • • • • • • •
Project Manager coordinates the land and 
the design and secures tenants.
Financial team develops and implements plans 
to secure funding for the land, the building 
and the endowment.

Design team proceeds through design and 
construction documents once site is confirmed.

Complete environmental impact assessments as 
required to proceed with planning and design in 
the river valley.

Construction procurement/construction
Grand opening!

October 28, 2022 Community & Public Services Committee CS01515 Attachment 4



60	 Bosgoed Projects & Reimagine Architects Indigenous Culture & Wellness Centre Business Case

13 • REVIEW & APPROVAL PROCESS

13.1 • Business Case Sign Off
This business case should be signed and dated by the approving Deputy 
City Manager, indicating whether or not the business case is approved. If 
applicable, approval conditions should be identified. If the business case is 
not approved, reasons for the decision should be documented.

The reason for writing the Review 
& Approval Section is to clearly 
present the reader with who and 
how the business case has been 
reviewed and approved. This 
section will also contain the final 
outcome of the business case. If 
the business case is approved, 
the evidence of the approval 
should be included. If the 
business case is not approved, 
the business decision behind 
either rejecting the initiative or 
deferring the initiative should be 
documented.
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14 • APPENDICES
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14.1 • Supplementary Workshop 
Documentation

Additional Programming Sketches
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Cultural + Educational

Purpose-built spaces 
for traditional art 

practices  

fire

drum room commercial 
kitchen

hunting

land 
teachings

Education for 
culture & language 

library and 
archives

classrooms + 
computers

generational 
space

Elders’ 
storytelling

teachings 
about Indig. 
art practices

theatre

Cultural & Educational

Workshop • Activities and Purposes
The Activities and Purposes Workshop had the ICWC Steering Committee 
members define, in detail, what kind of programming will occur in the 
Centre, and the culturally specific principles and considerations that will 
guide their implementation. The activities the Committee identified are 
wide-ranging and diverse but are based on first-hand understanding of the 
needs of urban Indigenous peoples of the region. Taken together, they offer 
a vision of a space where Indigenous peoples of all ages and backgrounds 
can feel safe, supported, valued, and engaged. It also emphasizes the 
opportunity to create purpose-designed, culturally sensitive spaces that 
accommodate Indigenous traditions and practices in a way that more 
generic spaces can not. 
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Gatherings + Ceremonies

Types of 
gatherings & 
ceremonies  

wakespowwows

healing 
ceremoniesround dances

sweats feasts

weddings

Considerations for 
these spaces 

larger 
outdoor 
space

how many 
people

storage for 
ceremonial 

items

urban 
Indigenous 
ceremonies 
different?

impact of 
diff. 

ceremonies in 
space

location of 
Elders’ room

Gatherings & Ceremonies

Land-Based Learning

Land-based 
activities

sourcing 
traditional 
plants & 

medicines
hide tanning

drum makingteepee, 
mocassins

traditional 
games

fire keeping 
& teaching

star teaching, 
moon 

ceremonies

Principles to 
focus on

what is not 
available in 

the city
connection 

to ceremony

reclaiming 
happiness

reclaiming 
appropriated 

traditions

Land-Based Learning
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Gatherings + Ceremonies

Types of 
gatherings & 
ceremonies  

wakespowwows

healing 
ceremoniesround dances

sweats feasts

weddings

Considerations for 
these spaces 

larger 
outdoor 
space

how many 
people

storage for 
ceremonial 

items

urban 
Indigenous 
ceremonies 
different?

impact of 
diff. 

ceremonies in 
space

location of 
Elders’ room

Land-Based Learning

Land-based 
activities

sourcing 
traditional 
plants & 

medicines
hide tanning

drum makingteepee, 
mocassins

traditional 
games

fire keeping 
& teaching

star teaching, 
moon 

ceremonies

Principles to 
focus on

what is not 
available in 

the city
connection 

to ceremony

reclaiming 
happiness

reclaiming 
appropriated 

traditions

Healing + Wellness

Considerations for 
healing & wellness 

services  

who provides 
these services?

private rooms 
for services

Indigenous 
traditional 
healing vs. 
Western

accomodate 
different 
cultures

Healing & 
wellness services

smudging & 
sweat lodge

animal & art 
therapy

safe 
consumption 

sites

facilities: 
showers, 
washers, 
dryers

addiction 
supports

mental health 
supports
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Multifunctional Spaces

Multi-functional 
spaces
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storage

hosting 
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engagement 
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for courses 
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conferences
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focus on

women in 
workforce

Indigenous-
owned 

businesses

entrepreneurs 
empowering 

entrepreneurs

collective give 
back

Business/economic 
services

affordable, 
quality child 

care

Indigenous 
market

rent space to 
business

on-site 
employment 

services
shared 

workspace

business 
incubator

Business/Economic
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Multifunctional Spaces
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Access to Support 
and Services

Support 
programs

library & 
archives

diversion 
program

YTC Red Road 
Healing, etc.

anti-racism, 
LGBTQ2S+, 

MMIWG

counselling 
& victim 
services

family & 
children, 

sexual health, 
pregnancy

24/7 
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youth hotline

Support 
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community 
safety

a hub of 
urban 

services
safer way to 

access policing

navigating the 
supports

better space 
for existing 

services

better 
coordinate 
access too 
services

Access to Support & Services

On the right is a sample page from 
the virtual workshop, which collected 
thoughts from a discussion on each 
activity or purpose of the ICWC. This 
workshop was spread across two 
meetings due to the enthusiasm and 
inspiring discussions that took place.
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14.2 • List of ICWC Meetings

Date Meeting

April 7, 2021 Weekly Meeting #1 - SMART Start

April 14, 2021 Weekly Meeting #2

April 21, 2021 Weekly Meeting #3

April 28, 2021 Weekly Meeting #4

May 5, 2021 Weekly Meeting #5

May 12, 2021 Weekly Meeting #6

May 19, 2021 Weekly Meeting #7

May 26, 2021 Weekly Meeting #8

May 26, 2021 (6 pm) Community Consultation Workshop 

June 2, 2021 Weekly Meeting #9

June 23, 2021 Weekly Meeting #10

June 29, 2021
Pipe Ceremony and Meeting with Provincial 
Minister of Indigenous Relations at Government 
House

July 7, 2021 Draft Business Case Review

September 22, 2021 Revised Business Case Review
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14.3 • ICWC E-Scan Final Report
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EXECUTIVE SUMMARY
The Journey Begins
Introduction and Context 
In March 2014, a Task Force, co-chaired by Mayor Don Iveson and Bishop Jane Alexander, was formed 

with a vision of eliminating poverty in Edmonton within a generation. This transformative vision resulted in 

consultation with Edmontonians and amassed a significant body of work leading to the formation of the 

EndPovertyEdmonton (EPE) Strategy with 28 priorities approved by Edmonton City Council in September 

2015. A five-year Implementation Road Map was then developed which had 35 starting-point actions.  

The first action in the Road Map called for the design and plan of a new Aboriginal culture and wellness 

centre. In 2016, Edmonton City Council approved funding for three developmental phases of an Indigenous 

Culture and Wellness Centre (ICWC).  

E-Scan Project Governance 
The City of Edmonton’s (CoE) project management schedule has five phases, each with its own set of 

deliverables which must be met before commencing the next phase. The first phase is strategy, of which 

an environmental scan is a critical deliverable. In February 2018, an Environmental-Scan (E-Scan) was 

undertaken as the first of many steps toward the development of an ICWC. 

 

An ICWC Steering Committee (ICWC SC) was developed to oversee the E-Scan Project directly. It is 

composed of 15 members from the City of Edmonton staff and the Indigenous community. Many 

Indigenous participants indicated that a profound sense of partnership is necessary to achieve the vision of 

an Indigenous Culture and Wellness Centre in Edmonton and that Indigenous involvement is essential and 

cannot be addressed in isolation. Edmonton’s Indigenous community will be involved throughout all project 

phases. As stated during the EndPovertyEdmonton (EPE) engagements and supported by community 

members during ICWC community conversations: 

“Nothing about us, without us.” 

E-scan Project Scope 
The E-scan Project’s scope includes the following: 

•• Identify current assets and gaps of programs and services in the urban Indigenous community to 

create an increased understanding of the urban landscape; 
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•• Use a holistic framework (Indigenous and Western) to look at the evolving environment about the 

development of the ICWC and provide potential approaches that mitigate risks to the success of 

the project; 

•• Explore models of Indigenous-led or Indigenous-serving facilities in urban centres locally and 

nationally; identify best practices and gaps, and consolidate and prioritize models; and, 

•• Uncover and follow current local capital development planning and other initiatives and consider 

alignment with the needs of Indigenous Peoples and the development of the ICWC. 

These tasks are out of the scope of the E-scan Project: 

•• ICWC Business Case, public policy, legislation;  

•• The exact purpose of the ICWC; and  

•• A funding strategy. 

Key Findings 
Stakeholder Analysis
The Environmental Scan Project identified an abundance of programs and services within Edmonton, 

making it difficult to identify missing programs and services. Findings from a mapping exercise identified 

that many programs and services appear to be similar, that they compete for the same funding, and that in 

some cases programs do not incorporate Indigenous worldviews, culture, or ceremony, which is a high 

priority for Edmonton’s Indigenous community. Although several agencies are located centrally, others are 

scattered around the city thereby requiring those in need to travel distances for services. 

Further, limited options exist for those wanting to converse in their own Indigenous language. Partnerships 

could potentially reduce program and service redundancies and lower operational costs. Future projects 

should perform an analysis to determine what type of programs and services could be located within an 

ICWC. 

Comparable Models
An assessment of 49 comparable facility models was conducted by the consulting team and reviewed with 

the ICWC SC. After the review, key characteristics were measured across some dimensions to focus on 

the most relevant facilities, reducing the number to six. A summary of wise practices identified in the most 

successful centres includes the following eight learnings:  
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•• Community-Led Indigenous Community Hub 

•• Multi-Purpose Cultural Gathering Place 

•• One-Stop Service Centre  

•• Indigenous-Owned and Operated Social 
Enterprise 

•• Governance  

•• Funding  

•• Challenges  

•• Unique Attributes 

To a large extent, these themes align with the core themes identified in EPE’s findings during their 

engagements in 2014. The findings also align significantly with the input from community conversations 

undertaken in this environmental scan.  

Similar Initiatives Currently Underway
During the project, it became evident that multiple Indigenous cultural initiatives were taking place in 

Edmonton, Red Deer, and Calgary; they are listed in the following table according to Indigenous leadership 

and regional association. Included in the findings are non-Indigenous initiatives because in many instances 

those organizations service a high number of Indigenous Peoples.  

Learnings from These Findings 
All initiatives are at different stages of conceptualization and planning, and not all of them may necessarily 

go forward. The list of Indigenous-led/serving initiatives clearly demonstrates the community’s need to have 

places to gather and perform ceremony. They also highlight competitive challenges the initiatives are facing:  

•• Availability of suitable land and locations (limited options); 

•• Competition for the same pool of government funding;  

•• Risk of community engagement fatigue; and 

•• Splintered focus and identity.  

Most of these initiatives in Edmonton are in preliminary stages (initial identification, strategy development, 

or concept phases, partial funding approval), so their full scope is currently unclear. This leads to 

opportunities to engage in dialogue with each initiative to determine how to mitigate the competitive 

challenges mentioned above. The Canadian Native Friendship Centre and Kihciy Askiy are further ahead 

in the planning stages than the ICWC project and appear to have a similar scope. Partnerships, sharing 

resources and learnings, and collaborating are reasonable possibilities which should be further explored 

during the Business Case.  

Engagement Sessions 
A communications program was developed during the initial stages of the ICWC project to ensure a wide 

cross-section of Edmonton’s urban Indigenous community became aware of this project. The primary aim 

was to ensure all interested Indigenous individuals and organizations had the opportunity to share their 
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voices and visions for the ICWC. Indigenous community members with lived experience were a critical 

demographic that the project team ensured had a voice in the E-Scan Project. Three engagement 

approaches were used to engage the community: 

11.. Community conversations and talking circles; 

22.. A survey (online and hardcopy); and, 

33.. Specialized sessions.  

Each community conversation session started by acknowledging the Creator, Treaty 6 Territory, the 

ancestors of the four directions, and Indigenous traditional lands. In recognition that not all Indigenous 

Peoples follow these practices, the session lead would invite community members to participate in how, 

where, and when they felt comfortable.  

There were approximately 1,071 participants in the community conversations, 533 surveys were completed 

online or via hard copy, and 10 Indigenous business leaders were involved in specialized sessions.  

Summary of Engagements
During community conversations, Edmonton’s Indigenous community expressed their excitement about the 

project stating that an ICWC is long overdue and hope that it will be built and opened soon.  

Community conversations took place between May and July 2018. The project team attended two 

powwows in August, with specialized sessions following in September 2018. In October, Homeward Trust 

held Homeless Connect, which was the final engagement of the project. 

Community conversations and powwows generated more survey responses than the total number of online 

surveys, possibly due to in-person discussion opportunities and a supportive environment in which to 

complete the survey.  

Summary of What We Heard: What and Where
The key learnings from the community conversations reflect the Indigenous community’s vision for a 

cultural and spiritual space where traditional teachings can take place and where individuals can share 

stories about their past, present, and future. The ICWC would be a welcoming place where Indigenous 

cultural and wellness programs and services are provided. A central location that is close to water is highly 

preferred with access to outside spaces large enough to hold community ceremonial events. The building’s 

design should flow while incorporating indoor and outdoor elements, and it should align with ICWC’s 

purpose, which may require specialized spaces (e.g. assessment rooms, smudging areas, areas for 

drumming or regalia making). 
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Summary of What We Heard: Indoor and Outdoor Spaces 
Community members envisioned a very significant site and iconic building in Edmonton that would include 

an extensive facility encircled by a large, park-like setting. It would feature indoor and outdoor heritage 

monuments and interpretive areas. The ICWC would be a place where Indigenous Peoples share the land 

and on which their heritage and traditions are celebrated. It would be an inclusive and welcoming facility for 

Indigenous and non-Indigenous people.  

Summary of What We Heard: Who is Involved and Who Can Help 
The primary request of conversation participants was that the ICWC must be Indigenous-led with 

community members involved throughout the entire project process. A common theme throughout the 

findings is that the ICWC be inclusive to all: Elders, youth, Allies, non-profit organizations, a mix of rural-

urban Indigenous community members, and all Indigenous Peoples need to be involved.  

Summary of the ICWC Survey
A very notable finding between the community conversations and the survey was that responses to 

questions about purpose, design, and who should be involved were similar. The community’s desire is for 

the ICWC to be a place for ceremony and culture where all Nations are welcome. Land for powwows and 

ceremony located centrally and close to water are important features.  

Practices in Governance
Some Elders who participated in community conversations strongly advised that governance be founded in 

ceremony. Ceremony is about governance. Ceremony is also about identity, culture, and leadership. 

Ceremony is guided by strong accountability and stewardship (counting on oral-teachings) and procedures 

with strong performance measures. From a traditional Indigenous governance perspective, ceremonial 

governance often includes many aspects of Western governance practices to meet the requirements of 

legislation such as the Societies Act. 

ICWC Recommendations 
During community conversations, aallmmoosstt  aallll  ccoommmmuunniittyy  ppaarrttiicciippaannttss understood the need for an ICWC in 

Edmonton, and they were excited about this initiative. This type of singular agreement is rare. However, 

there were a number of participants that were concerned this centre would not be built based on similar 

initiatives that have not succeeded. The ICWC SC and Edmonton’s Indigenous community has a great 

responsibility to ensure that seven generations from now, Indigenous Peoples can look back and 

acknowledge current efforts as the reason the ICWC exists.  

The following recommendations are offered for consideration:   

Project Continuity 
•• The ICWC SC will ensure this project continues and moves forward at a consistent pace; 
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•• The ICWC SC will involve members with specific subject matter expertise as required, particularly 

those with skills that align with future phases of the ICWC project;  

•• The ICWC SC will identify Allies interested in seeing change and action toward the achievement of a 

developed ICWC; 

•• The ICWC SC will finalize Vision and Mission statements. The process to develop these statements 

might generate robust conversations and consolidate views on the ICWC’s purpose; and,  

•• Where possible, consider reducing or combining future phases of the ICWC  project development 

schedule in the CoE construction framework to expedite progress toward completion of the ICWC. 

The ICWC SC will explore and encourage opportunities to expedite progress toward completion of 

the ICWC.  

Purpose of the ICWC 
•• The community resoundingly wants Edmonton’s ICWC to be a ceremonial space where traditional 

and contemporary Indigenous cultural activities, programs and services can take place; and,  

•• It must be inclusive of all Indigenous peoples, be Indigenous-led, and involve Edmonton’s 

Indigenous community.  

Design
•• The building is envisioned as a very significant site and an iconic building;  

•• The space must reflect both indoor and outdoor elements;  

•• It must be on a sizeable piece of land which is centrally-located and near water; and,  

•• It should be designed by an Indigenous architect who recognizes Edmonton’s urban Indigenous 

community’s diversity.  

Comparable Models Research
•• The section of this report entitled, “Lessons Drawn from the Comparable Models Research” lists 

eight learnings that should be considered during future steps or phases of this project;  

•• Funding should be considered once more detailed information is approved; and,  

•• Environmental Scan and Capital Development/High-Level Costing, which this report has detailed, 

offers high-level costing estimates based on comparable models. Further, the Compendium to this 

report identifies funding sources for consideration during future phases. 

Evolve a Unique Indigenous Governance Approach for ICWC
Based on many of the ‘voices’ heard throughout the project, the consulting team suggests:  
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•• A significant effort should be made to explore a transformational “governance through ceremony” 

approach for the ICWC going forward; and, 

•• A number of local Indigenous leaders, Knowledge Keepers, Elders, expert advisors and experienced 

governors of Indigenous organizations be invited to sit together in a governance circle and evolve a 

specific governance approach for ICWC that fully aligns with the values and traditions of Indigenous 

Peoples. 

An Interim Approach 
•• Such an approach would take the ICWC forward in a timely fashion by combining the best of 

Western and Indigenous traditions; 

•• Once the governing organization of the ICWC is established, it should incorporate Indigenous and 

Western traditions.  The Western traditional model should be used to meet the requirements of 

legislation (e.g. Societies Act)  and will help the organization address basic financial and governance 

requirements; and,  

•• The Indigenous model should be created specifically for the ICWC and incorporate the best of 

Governance through Ceremony as described in the  Governance Section of this report.   

ICWC Programs and Services 
•• Consideration should be given to programs and services ranked highest during this project with a 

sincere effort to incorporate Indigenous culture including ceremony and cultural teachings, healing, 

trauma, social service referrals, Indigenous music, dancing, drumming and crafts; 

•• All of this should be considered from the perspective of the Indigenous community’s needs, both in 

the present and the future;  

•• Future analysis should assess the willingness of organizations to partner with one another. Such 

partnerships could potentially reduce program redundancies and lower operational costs; and, 

•• There is a need to determine what type of programs and services should be located within an ICWC.  

Other Local Initiatives 
•• As some local projects are still in early stages, opportunities exist to engage with them in partnership 

discussions. Two key examples, the Canadian Native Friendship Centre and Kihciy Askiy, are further 

ahead than the ICWC project and appear to have similar scope; and, 

•• Partnerships, sharing resources,  learnings, and collaboration are possibilities which can be further 

explored during the Business Case phase. 
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PREFACE

“Reconciliation must become a way of life. It will take 

many years to repair damaged trust and relationships 

in Aboriginal communities and between Aboriginal and 

non-Aboriginal Peoples. Reconciliation not only 

requires apologies, reparations, the relearning of 

Canada's national history, and public commemoration, 

but also really needs social, political, and economic 

change. Ongoing public education and dialogue are 

essential to reconciliation. Governments, churches, 

educational institutions, and Canadians from all walks 

of life are responsible for taking action on reconciliation 

in concrete ways, working collaboratively with 

Aboriginal Peoples. Reconciliation begins with  

each and every one of us.”1 

  

1Final Report of the Truth and Reconciliation Commission of Canada. V1: Summary. Honouring the Truth, Reconciling for the Future. 
(2015) Pg. 184-185 
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WORLDVIEW: WESTERN – INDIGENOUS WAYS
When we think of worldview, what do we think? What are our perspectives? Further, how do our 

perspectives impact how we see or think about this report? How have we been trained, and does that 

training impact how we expect to see the Indigenous Culture and Wellness Environmental Scan Project? 

Worldviews differ, and Indigenous worldviews differ depending on the Nation. That said, in the year 2000, 

Leroy Little Bear described worldviews as follows:  

"Western worldview assumes that the world is linear/chronological, static, product-oriented, and offers a 

singular perspective of the world that is grounded in an individual's relationship with objectivity. In contrast, 

an Indigenous worldview assumes that the world is cyclical/repetitive, process-oriented, and offers a 

perspective of the world that is grounded in one's relationship to all beings and to land/place."2   

 

 

2 Leon Little Bear, Indigenous Peoples Worldviews vs Western Worldviews 

Figure 1 
Medicine Wheel  
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The Seven Sacred Teachings
The Seven Sacred Teachings have been passed down between Elders and youth as a way of describing 

the inter-connectedness between us all. They have been used for generations, and they were used to 

guide this project. 

“The traditional concepts of respect and sharing that form the foundation of the Aboriginal way of life are 

built around the seven natural laws, or sacred teachings. Each teaching [love, respect, courage, honesty, 

wisdom, humility, truth] honours one of the basic virtues intrinsic to a full and healthy life. 

Each law is embodied by an animal 

[love is embodied by the Eagle, 

respect by the Buffalo, courage by the 

Bear, honesty by the Sabe/Bigfoot, 

wisdom by the Beaver, humility by the 

Wolf, truth by the Turtle], to 

underscore the point that all actions 

and decisions made by Man are 

manifest on a physical plain. The 

animal world taught Man [/person] how 

to live close to the earth, and the 

connection that has been established 

between the animal world and that of 

Man [/Person] has instilled a respect 

for all life in those who follow the 

traditional Aboriginal way.”3 

 

3 (Rousell, 2018, p. 18). 

Figure 2 
The Seven Sacred Teachings 
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““FFoorr  oovveerr  4400  yyeeaarrss  oouurr  rreellaattiivveess  ttaallkkeedd  aabboouutt  tthhee  

nneeeedd  ffoorr  aa  ggaatthheerriinngg  ppllaaccee  ffoorr  oouurr  ppeeooppllee,,  aa  ppllaaccee  

tthhaatt  wwoouulldd  mmeeeett  oouurr  wwhhoolliissttiicc  nneeeeddss,,  iinncclluuddiinngg  aa  

ppllaaccee  wwhheerree  wwee  ffeelltt  lliikkee  wwee  bbeelloonnggeedd,,  wwhheerree  wwee    

ffeelltt  hheeaarrdd,,  aa  ppllaaccee  wwhheerree  wwee  ffeelltt  ssaaffee,,  aa  ppllaaccee    

wwhheerree  wwee  ccaann  bbee  sseerrvviicceedd  bbyy  oouurr  oowwnn  ppeeooppllee..    

TThhoossee  wweerree  tthhee  ddrreeaammss  ooff  lleeaaddeerrss  aanndd  tthhee  

ccoommmmuunniittyy  iinn  tthhee  11997700ss..””  

 

 

 

 

 

Why Does Edmonton Need an 
Indigenous Culture and Wellness Centre? 

 

 

Figure 3 
ICWC Steering Committee Member 
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##11  EEssttaabblliisshh  aann  AAbboorriiggiinnaall  CCuullttuurree  aanndd  WWeellllnneessss  

cceennttrree  

“Establish an Aboriginal culture and wellness 

centre where ceremonies such as powwows, 

special gatherings, and weddings would be 

hosted at an Indigenous culture and wellness 

centre. It will also function as an Indigenous 

‘one-stop’ service hub where vulnerable people 

will be ‘wrapped around’ with many necessary 

resources (cradleboard) to enable them to 

improve their lives significantly. Along with 

having a suite of core Indigenous services, the 

centre will also be able to have outside services 

including, but not limited to, victim services, 

housing, income support, system navigators, 

and access to Elders. Additionally, the centre 

would work with others for acquiring ‘spaces in 

other places’ to host programs in the broader 

community. The centre will provide Indigenous 

people more opportunities for culturally 

appropriate healing practices and teachings. 

Since colonization has eroded many Indigenous 

peoples’ sense of self, it is vital to reclaim 

cultural healing practices in order to address the 

legacy of residential schools.”  

 

Priority #1, EndPovertyEdmonton Strategy  

December 2015 

INTRODUCTION
Backgrounder: How the Journey Began
In March 2014, a Task Force, co-chaired by Mayor Don 

Iveson and Bishop Jane Alexander, was formed with a 

vision of eliminating poverty in Edmonton within a 

generation. Between September 2014 and March 2015,4 

200 Edmontonians from diverse sectors and 

backgrounds were engaged in two Round Tables and 

seven working groups to analyze issues on poverty and 

develop recommendations for action. More than 80 

recommendations and 400 actions were generated. 

Many of these actions were inspired by existing 

precedents observed both in Edmonton and around the 

world. From these recommendations, and after 

consulting with thousands of Edmontonians during in-

person engagement sessions and an online survey, 28 

priorities were identified as key starting-point strategies 

to ending poverty. These priorities address poverty by 

responding to urgent and immediate needs, removing 

barriers to change, and tackling the root causes of 

poverty. This significant body of work led to the 

formation of the EndPovertyEdmonton (EPE) Strategy, 

with 28 priorities approved by Edmonton’s City Council 

in September 2015.  

An Aboriginal Round Table composed of a diverse 

membership of the urban Indigenous community then 

developed priority actions based on what they heard 

from the many Indigenous community members who 

attended the engagement sessions.  

    

4 More information about EPE’s initiatives, the EPE Strategy and Road Map can be found at https://www.endpovertyedmonton.ca/. 
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PPrriioorriittyy  ##11  ooff  tthhee  2288  iiddeennttiiffiieedd  pprriioorriittiieess  iiss  ttoo  eessttaabblliisshh  aann  AAbboorriiggiinnaall  ccuullttuurree  aanndd  wweellllnneessss  cceennttrree..   

During extensive community engagements undertaken by the EndPovertyEdmonton (EPE) Mayor’s Task 

Force in 2015, Indigenous community members identified a longstanding need for a unique place and 

space where diverse Indigenous cultures could come together and celebrate. The Indigenous community 

stated, “nothing about us without us,” revealing the profound sense of partnership necessary to achieve the 

vision of an Indigenous Culture and Wellness Centre in Edmonton. 

After the approval of the EPE Strategy, a five-year Implementation 

Road Map was developed which had 35 starting-point actions. The 

first action called for the design and plan of a new Aboriginal culture 

and wellness centre. 

In 2016, Edmonton City Council approved funding for three phases 

of an Indigenous Culture and Wellness Centre (ICWC).  Funding 

approval for the initial phases demonstrated Edmonton’s City 

Council’s support for alignment with the EPE Strategy and Road 

Map.  

The building and completion of an ICWC in Edmonton connects in 

part with the Truth and Reconciliation Commission of Canada: Calls 

to Action #21. 

 

TRC Call to Action #21: We call upon the federal 

government to provide sustainable funding for 

existing and new Aboriginal healing centres to 

address the physical, mental, emotional, and 

spiritual harms caused by residential schools…5 

5 Truth and Reconciliation Commission of Canada: Calls to Action (TRC) 

Figure 4 
EndPovertyEdmonton: A Strategy 

Figure 5 
EndPovertyEdmonton: A Road Map 

to Guide our Journey 
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PROJECT GOVERNANCE
The City of Edmonton’s (CoE) project development schedule will have five phases, each with its own set of 

deliverables that must be met before commencing the next phase. The centre of Figure 6 below shows that 

Indigenous stakeholders in Edmonton will be involved throughout all phases. The phases are summarized 

as follows:  

11.. SSttrraatteeggyy: an environmental scan and business case;  

22.. CCoonncceepptt: a functional program analysis, concept plan 

and business case update (2020); 

33.. DDeessiiggnn: schematic design; 

44.. BBuuiilldd: to be determined; and 

55.. OOppeerraattee: to be determined. 

The Strategy phase has two key deliverables. It begins with 

the ICWC Environmental Scan (E-Scan) Project, the output 

of which will inform the other deliverable of the phase: a comprehensive business case.  

The Indigenous Culture and Wellness Centre Steering Committee
The ICWC Steering Committee (ICWC SC) is directly responsible for overseeing and guiding the E-Scan 

Project, as outlined in their Terms of Reference (ToR), Indigenous Culture and Wellness Centre Steering 

Committee Terms of Reference. Wherever possible, the ICWC SC will follow EPE Indigenous Circle’s6 

guiding principles and protocols as outlined below: 

•• Four Natural Laws: kindness, honesty, respect, sharing, and strength; 

•• Seven Grandfather Teachings: wisdom, love, courage, respect, truth, humility,    

and honesty; and 

•• A rigorous focus on key responsibilities to ensure all project deliverables are of  

high quality and within project timelines.   

The ICWC SC’s membership is composed of 15 members of EPE’s Indigenous Circle, 

Indigenous youth representatives, and CoE staff from the Indigenous Relations Office, 

the Community Initiatives Section, and Public Engagement Services.   

6 EPE Indigenous Circle –community members focused on ending poverty within the Indigenous community 

Figure 6  

Figure 7 
ICWC Steering Committee 

Members 
Photo Credit: Judi Gale 
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Two co-chairs are accountable to provide brief, quarterly updates to the CoE’s Social Development Branch 

Management Team.  

How the Environmental Scan Project Began
The ICWC SC used consensus-style decision making to develop an E-Scan Request for Proposal (RFP),

which requested consulting services to:  

•• Perform an examination of facilities in the Edmonton area and nationally; 

•• Identify Indigenous-led or Indigenous-serving programs and services; 

•• Determine the needs and interest of Indigenous Peoples;  

•• Identify existing gaps; and  

•• Capture the urban Indigenous community’s vision for an ICWC.  

After evaluating all proposals, the SC interviewed each vendor, noting both their technical merits and the 

level of compatibility between the committee and each vendor. Western Management Consultants was 

unanimously selected as the successful vendor, and the project’s official start date was February 19, 2018. 

The final report was submitted in December 2018.  

Working Together: Sacred Tobacco 
An Indigenous Elder said: 

“Tobacco is our speaker, our intermediary, our prayers to Creator. Our spiritual advisors 

(Knowledge Keepers) remind us of basics in this process. Simple things like, when we smudge 

our hands, let us remember, we want our hands to do good work for our People, as we smudge 

our eyes, that we want our eyes to see the goodness in what we are praying for in service, that 

as we smudge our mouth, that kindness comes out of our mouths in service, that as we smudge 

our ears, that we hear goodness in all we are doing in service, and as we smudge our heart that 

we lift all our prayers with heart.” Indigenous teachers say: “Remember to work from your heart 

as we individually do our work in service of the greater good, the collective community.”   

Project team members were taught to ‘lift’ tobacco together as Indigenous and non-Indigenous Allies 

working together. At some project meetings, tobacco was given in the smudge ceremony, and community 

members were asked to take tobacco, individually pray while holding the tobacco in their hands, and ask 

Creator and the Spirit World to hear the collective prayers.   

These strong teachings collectively bound Indigenous Peoples and Allies during the E-Scan Project. 
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PROJECT OBJECTIVES
The E-Scan Project’s objectives included the following. 

11  Identify current assets and gaps of programs and services in the urban Indigenous 

community to create an increased understanding of the urban landscape. 

22  Use a holistic framework (Western and Indigenous) to look at the evolving environment 

about the development of the ICWC and provide potential approaches that mitigate risks to 

the success of the project. 

33  Explore models of Indigenous-led or Indigenous-serving facilities in urban centres, both 

locally and nationally, identify best practices and gaps, and consolidate and prioritize 

models. 

44  Uncover and follow current local capital development planning and other initiatives and 

consider alignment with the needs of Indigenous Peoples and the development of the 

ICWC. 

Out of Scope
Not included in this scope of work were efforts related to the Business Case, public policy and legislation. A 

funding strategy and the exact purpose of the ICWC were also out of scope. 
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OUR THREE-PHASE RESEARCH PROCESS
The approach of Western Management Consultants included three phases, documented below. 

Phase One: Research and Engagement
Task 1 – Ceremony and Project Kick-Off Meeting: Begin in Ceremony

 
On March 9, 2018, an Opening Ceremony was held, led by Elders Roy O’Chiese and Lillian O’Chiese. 

Over 40 people attended, including the ICWC SC members, the consulting team, and community leaders. 

Project managers from the consulting team and the ICWC SC offered prints and 

sweetgrass to the Elders, asking for “guidance while working on this crucial and timely 

project, requesting guidance throughout the project on behalf of those long past and 

those currently needing help to heal their bodies, minds, and spirits.” 

 

 

 

 

 

 

Community leaders shared their support, passionately encouraging the consulting 

team to work swiftly and to keenly focus on how to help those who need services 

today and to show generations of Indigenous Peoples the value and wealth of their 

traditions, medicines, knowledge, and way of life. 

““TThhiiss  wwoorrkk  hhaass  bbeeeenn  nneeeeddeedd  ffoorr  aa  lloonngg  ttiimmee..  
YYoouu  wwiillll  bbee  gguuiiddeedd  bbyy  oouurr  aanncceessttoorrss..  LLiisstteenn..””  

EEllddeerr  RRooyy  OO’’CChhiieessee    

Figure 9  
Grandmother Print Offered  
during Opening Ceremony 

Figure 8  
Ceremonial Sweetgrass from 

Saddle Lake Cree Nation 
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Task 2 – Needs Assessment/Research Plan: Study of Existing Facilities, 
Programs and Identify Gaps
Two key research initiatives were undertaken during this task:  

11.. Identification of stakeholder groups; and,  

22.. Identification of facilities deemed comparable to the ICWC.   

Stakeholder Analysis
Building on prior research, the consulting team performed the environmental scan to identify new or 

updated Indigenous organizations, programs, and services in Edmonton. Findings from the scan indicated: 

•• Uncertainty existed as to which organizations currently provided specific programs and services;  

•• New or updated services were sometimes not communicated to potential users;  

•• Potential users sometimes felt unwelcome in certain facilities;  

•• Potential users lacked the confidence or skill to navigate through roadblocks to programs and 

services; 

•• Many organizations provided the same or similar services, causing what appears to be an overlap; 

•• High demand existed for the same funding; and, 

•• Programs and services are located throughout the city, often requiring travel to multiple locations to 

access them. 

The environmental scan identified an abundance of programs and services within Edmonton, making it 

difficult to ascertain missing programs and services. It appears that many programs and services are 

similar, vying for funding from the same funders, and in many cases, programs do not incorporate 

Indigenous worldviews, culture, or ceremony. Organizations are also located in various parts of the city, 

leaving those in need to travel distances for services, sometimes to locations where they may not feel 

comfortable or to organizations where they don’t fully understand how to navigate systems or complete 

paperwork. Limited options exist for those who would like to converse in their own language.  

After the environmental scan, edits or updates were made to the original stakeholder list. The list was then 

categorized and plotted on an impact/influence matrix to prioritize where the project team would focus 

during community engagements and the manner in which the engagement would take place. The matrix 

below outlines the groups and the engagement method.  
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IIDD  AAllllooccaattiioonn  %%  CCoonncclluussiioonnss  

PPrriimmaarryy  

EEnnggaaggeemmeenntt  

MMeetthhoodd  

A Memorandum of 

Understanding (MOU) 

Agreement Holders 

Indigenous Community 

Members 

Indigenous Organizations 

Other Indigenous Governance 

Bodies (Offices in Edmonton) 

75% Is the largest group and includes 

most direct users of space 

Allocate the most time to reaching 

these groups 

MOU Agreement Holders may take 

more time due to the political 

relationship with the CoE 

Open houses / 

Community 

conversation 

Talking circles 

Workshops 

B Indigenous-Serving 

Organizations 

15% Include in discussions to access 

the populations they serve 

C Potential Supporters 

Indigenous Businesses 

 

7% Due to the importance of overall 

social, political and economic 

capital of the project, allocate 

some time to this group 

Structured 

workshops 

D Other Non-Profit Organizations 3% Share information broadly with the 

minimum time commitment 

Small in-person 

meetings 

Structured 

workshops 

Community conversations were held between May and 

June, throughout Edmonton. Between July and October, a 

decision was made to identify Indigenous-led and 

Indigenous events where a large population of Indigenous 

community members would be in attendance. This topic is 

discussed further in Task 6 – Stakeholder Engagement 

Sessions.  

 

MMOOUU  PPaarrttnneerrss

The City of Edmonton has signed 
Memorandums of Understanding/ 
Memorandums of Co-operation and 
Dialogue agreements with the Confederacy 
of Treaty Six First Nations, Métis Nation of 
Alberta, and Enoch Cree Nation. As part of 
our relationship with these partners and 
ongoing commitment to these agreements, 
we have also reached out to them 
regarding the planning and design of the 
Indigenous Culture and Wellness Centre.
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Task 3 – Comparable Facilities 
An assessment of 49 potentially comparable facility models was conducted by the consulting team and 

reviewed with the ICWC SC. After the facilities review, key characteristics were measured across some 

dimensions to focus on the most relevant facilities, reducing the number to six. In no particular order, the 

criteria are as follows.  

•• Culture is integrated and is a key component to the design and operation of the space in ways that 

support and encourage the culture to flourish. The space is holistic and considers the spiritual, 

physical, mental, and emotional aspects of wellness.  

•• The space includes components identified in previous engagements with the Indigenous community 

in Edmonton.  

•• The facility is Indigenous-led, governed, and developed, and Indigenous-staffed and operated. It 

addresses and serves the specific needs and priorities of urban Indigenous people and promotes a 

sense of belonging and community for urban Indigenous Peoples.  

•• The space serves multiple purposes and offers a location for the Indigenous community to address 

complex socio-economic challenges.  

•• The space demonstrates best practices and learning relevant to the Indigenous community in 

Canada and represents innovative structures and new components, design, or thinking.  

•• The space represents a full range of possibilities to empower the urban Indigenous community and 

invest in its self-sufficiency and sustainability.  

•• An enterprise model brings revenue to the operation: affordable housing, retail/artisanal spaces, 

partner organizations renting space, collective or co-op retail, etc.   

•• Location attributes were considered: city centre location, among existing Indigenous-serving 

facilities, near public transit, etc.  

Governance was not identified as a specific criterion for the comparables research; however, where 

pertinent, governance information was captured and included in this report.   
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The following table provides a summary of the six matching comparable models.  

  NNaammee  ((PPrroovviinnccee))  DDeessccrriippttiioonn  PPrrooggrraammss  aanndd  SSeerrvviicceess  RReelleevvaannccee  ttoo  IICCWWCC  MMaattcchh  

1 LLaa  CCiittéé  FFrraannccoopphhoonnee (AB) 

While not Indigenous, the 

concept matches the desire for 

a “hub” that houses many 

agencies in one francophone 

cultural space. 

Website: www.lacitefranco.ca 

• Phase 1 of La Cité 
Francophone was fully 
realized in 1997, and Phase II 
was completed in 2010.  

• A large number of 
francophone organizations 
now occupy the 
building’s 104,000 square 
feet. 

• The complex has event rooms, 
catering, a café, a farmers’ 
market, an art gallery, and more 
than 30 organizations serving 
the francophone community.  

• It houses social, cultural, 
professional, commercial, and 
pedagogical services, meeting 
places, a live theatre venue, art 
presentation spaces/gallery, and 
a commercial restaurant.  

• Hub of francophone culture, 
community, and commerce  

• Cultural and community centre as 
well as the meeting place for 
Edmonton’s francophone 
community, where the 
francophone culture can flourish  

• Example of integrating 
commercial spaces within a 
culturally-focused structure  

• Apparent financial support from all 
three levels of government  

High 

2 NNeeeeggiinnaann  CCeennttrree (MB) 
 
Website: neeginancentre.com 

• The centre purchased a 
heritage rail station (for $1.1 
million in December 1992), 
renovated/retrofitted the 
space, and opened in 1996. 

• It is a partnership between 
some Indigenous-led 
organizations that hold 
shares in the umbrella 
organization. The building is 
140,000 square feet on a 4.7-
acre site.  

• It celebrated its 25th 
anniversary in 2017.  

• Property assets are $15 
million.  

• The centre promotes the social, 
educational, and entrepreneurial 
growth of Winnipeg’s Aboriginal 
community.  

• Tenants are the Centre for 
Aboriginal Human Resources 
Development Inc. (CAHRD), 
Neeginan Literacy Centre, 
Aboriginal Community Campus, 
Neeginan College of Applied 
Technology, Aboriginal Council 
of Winnipeg, Accent 
Printers/Aboriginal Printers, 
Canadian Plains Gallery, and 
Aboriginal Health and Wellness.  

• Neeginan Village (Phase II) is a 
15-unit townhouse complex 
down the street from the centre.  

• Example of co-location of some 
Indigenous-led organizations  

• Example of Indigenous-owned 
and operated commercial building  

• Acquired additional real estate in 
the area and expanded their 
programming  

• Multi-use centre open to the 
community   

• Revenue source through rentals 
targeted to meet break-even 
requirements   

 

High 
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2 NNeeeeggiinnaann  CCeennttrree (MB) 
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• The centre purchased a 
heritage rail station (for $1.1 
million in December 1992), 
renovated/retrofitted the 
space, and opened in 1996. 

• It is a partnership between 
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organizations that hold 
shares in the umbrella 
organization. The building is 
140,000 square feet on a 4.7-
acre site.  

• It celebrated its 25th 
anniversary in 2017.  

• Property assets are $15 
million.  
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community.  

• Tenants are the Centre for 
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Neeginan Literacy Centre, 
Aboriginal Community Campus, 
Neeginan College of Applied 
Technology, Aboriginal Council 
of Winnipeg, Accent 
Printers/Aboriginal Printers, 
Canadian Plains Gallery, and 
Aboriginal Health and Wellness.  

• Neeginan Village (Phase II) is a 
15-unit townhouse complex 
down the street from the centre.  

• Example of co-location of some 
Indigenous-led organizations  

• Example of Indigenous-owned 
and operated commercial building  

• Acquired additional real estate in 
the area and expanded their 
programming  

• Multi-use centre open to the 
community   

• Revenue source through rentals 
targeted to meet break-even 
requirements   

 

High 
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  NNaammee  ((PPrroovviinnccee))  DDeessccrriippttiioonn  PPrrooggrraammss  aanndd  SSeerrvviicceess  RReelleevvaannccee  ttoo  IICCWWCC  MMaattcchh  

3 CCiirrccllee  ooff  LLiiffee  TThhuunnddeerrbbiirrdd  
HHoouussee  (MB)  

The facility provides a loving 

environment where Indigenous 

teachings and ceremonies can 

be shared for the healing of all 

our relations.  

Website: thunderbirdhouse.ca 

• It is a gathering place for the 
community to share 
traditional and cultural 
knowledge. 

• Thunderbird House opened in 
2000 as a cultural and 
traditional building, designed 
by Douglas Cardinal, as a 
“spiritual anchor” for the 
community. 

• Currently, it has no staff and 
is operated by volunteers. 
 

• The focus is on holistic and 
spiritual healing.  

• It offers sweats, counselling, and 
traditional ceremony.  

• Rental revenue is the main 
source of revenue. 

• It was funded through the city and 
tripartite agreements, with five 
years of operating funding  

• Acquired in 2006 by Neeginan 
Development Corporation   

• Their experience on issues related 
to operating revenue, loss of 
charitable status, and other 
financial matters useful learning 
for the ICWC 

High 

4 AAbboorriiggiinnaall  HHeeaalltthh  AAcccceessss  
CCeennttrreess (AHAC) (ON)  
• Anishnawbe Health  

Website: www.aht.ca 
• Wabano Centre for 

Aboriginal Health 
Website: wabano.com  

• These are two of 10 centres 
in Ontario that are Indigenous 
community-governed and 
provincially funded primary 
health care centres.  

• AHACs and Community 
Health Centres continue to 
serve as a key entry point to 
overall family and community 
health and development.  

• They provide a combination of 
traditional healing, primary care, 
cultural programs, health 
promotion programs, community 
development initiatives, and 
social support services.  

• They provide services that 
include clinical care, integrated 
chronic disease prevention and 
management, family-focused 
maternal/child health care, 
addictions counselling, 
traditional healing, mental health 
care, youth empowerment, and 
other programs.  
 

• A good example of urban health 
centres that incorporate 
Indigenous traditional healing with 
Western medical approaches to 
healing and well-being in support 
of Indigenous Peoples   

• Indigenous community-led 
organizations that offer culturally 
sensitive primary health care  

• Committed to holistic health and 
well-being through Indigenous 
traditions combined with Western 
medical approaches 

High 
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5 VVaall  dd’’OOrr  FFrriieennddsshhiipp  CCeennttrree  
(QB)  

The centre is a hub of urban •
services, a living 
environment, and a cultural 
anchor for First Peoples. 
Dedicated to well-being, 
justice, and social inclusion, 
it promotes harmonious co-
existence in the community. 
Website:  www.caavd.ca 

• It was founded in 1974. 
• In 1995, the centre completed 

and moved into the new 
building of 12,000 square 
feet, built at the cost of $2.2 
million. This building offers a 
lodging capacity of 27, with a 
cafeteria that accommodates 
50 people, which increases 
their self-financing capacity.   

• In 2002, the centre added a 
new pavilion to the main 
building at the cost of $2.3 
million. It houses the 
Abinodjic-Miguam Childcare 
Centre, the social 
development offices, a room 
designed to accommodate 
the children registered in the 
Aboriginal Head Start 
Program, and a community 
hall. 

• The centre has planned to 
build an extension for the 
First Nations Service Centre 
and 24 social housing units.  
 

• The centre is a hub of urban 
services, a living environment 
and cultural anchor for First 
People, dedicated to well-being, 
justice and social inclusion.  

• Services include Early 
Childhood and Family Services, 
medical transport, Community 
Action, Youth Action, Minowé 
Clinic, Intervention Services, 
Skills Development Path, food 
services, lodging, arts and crafts, 
room rentals, Kijaté, Kinawit, and 
annual special events.  

• In 2012, Kinawit, an initiative in 
Aboriginal tourism, purchased 
and re-developed “Scouts 
Camp” 12 kilometres from 
downtown.  

• In 2012, Minowé Clinic, a health 
resource integrated to the local 
network of health and social 
services of the Vallée-de-l’Or 
area, started up. 

• A good example of a phased 
approach to developing the 
necessary services for the urban 
Indigenous population  

• Indigenous-led and governed 
under a corporate structure   

• Over $3.3 million in government 
grants to support programs and 
operations annually 

High 
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6 EEddmmoonnttoonn  IInntteerrccuullttuurraall  
CCeennttrree (AB) 

McCauley School, Edmonton 

 

Website:     

edmontoninterculturalcentre.ca  

• The centre was created in 
2014. 

• It is home to nine non-profit 
organizations focused on 
intercultural sharing and 
inclusion and racism 
prevention.  

• The purpose is to foster a 
dynamic model of 
intercultural engagement.  

• A Part Nine Company, the 
centre has a board and 
executive management 
approach. 
 

• It offers educational programs 
and services and rental spaces 
for other organizations. 

• It is the home of Creating Hope 
Society, focused on the Sixties 
Scoop, the only Indigenous 
organization in the centre.  

 

• Funded by preferred lease from 
the City of Edmonton  

• Collects rent from partners to fund 
operational expenses 

High 
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Lessons Drawn from the Comparable Models Research
The following is a summary of wise practices identified in the most successful centres. 

•• Community-Led Indigenous Community Hub: A culturally appropriate and relevant community centre 

offering social, recreational, spiritual, and community service activities in a location accessible to the 

urban Indigenous population 

•• Multi-Purpose Cultural Gathering Place: Where people feel a sense of belonging; where ceremonial 

and gathering spaces host cultural and ceremonial events, weddings, wakes, meetings, and other 

gatherings in an accessible, culturally meaningful environment; may also house/provide conference 

and meeting space, rental spaces, childcare facilities, a community/catering kitchen, and other 

services 

•• One-Stop Service Centre:  Offering wrap-around services; multiple services in many sectors; a “hub of 

urban services;” a co-location/shared space for service organizations such as direct or referral services 

in housing, education, health and wellness, mother and child care, mental health, addictions, and 

homelessness; and other social services 

•• Indigenous-Owned and Operated Social Enterprise: Participants in the social enterprise collaborate to 

provide coordinated services or products, grow their respective businesses, and give back to the 

Indigenous community; whether a single building or a community campus, social enterprise promotes 

individual businesses while itself growing as a sustainable, self-sufficient business. 

•• Governance: Whether the organizations operated through a medicine wheel or other Indigenous 

decision processes within the organization, virtually all organizations were formally structured to meet 

the requirements of provincial legislation governing societies and non-profit corporations. An 

expansion of this finding can be found in the Governance section of this document.  

•• Funding: Virtually all organizations were funded through some form of government grant or other 

philanthropic agencies. In most cases, two or three senior government departments participated in 

capital funding. In many cases, ongoing operational funding from government was in place, or 

government was providing in-kind support through low rents.  Many organizations were reliant on room 

rentals for a good part of their funding, and many organizations were involved in fundraising and 

philanthropic support.  Some organizations such as health centres and social services providers were 

paid fee-for-service installments from government programs. A few organizations adopted a social 

enterprise approach and were involved in co-operative production and sale of goods and services 

produced by Indigenous people. 

•• Fiscal Sustainability: Across all 49 comparable models, the fiscal challenge theme was apparent.  

Given that many Indigenous-led organizations depend on project-based government funding with 

limited core funding for their operations,  their funding sources can change from year to year.   
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•• Unique Attributes: Across the 49 comparable models, a range of creative solutions to Indigenous 

needs is apparent including art galleries, boutique hotels, co-operative kitchens, and fully-funded 

Indigenous social services providers. Co-operation among Indigenous-serving organizations is a 

constant theme. Indigenous-led organizations are also prevalent, and the meaning of this term 

includes Indigenous-governed, Indigenous-managed, and Indigenous-staffed. Many successful 

organizations have maintained their Indigenous-led status over time and have become the hub of their 

communities.  

To a large extent, these themes align with the core themes identified in EndPovertyEdmonton’s findings 

during their engagement sessions with the Indigenous community in Edmonton. They also align significantly 

with the input from community conversations undertaken in this Environmental Scan Project.  

Task 4 – Visioning Session
The ICWC SC attended a visioning session where the project team shared their consolidated research to 

date and sought ideas and insights on what the ICWC should be. The facilitated session included questions 

designed to generate conversation among the SC members and potentially further develop their vision of the 

ICWC. The ICWC SC members are a varied group, each seeing the ICWC from their own perspective, so the 

session offered an opportunity for them to share their views via robust conversations.……………………………………………. 

 

  

Figure 10 
What the ICWC Should Be 
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These are sample responses to the focal question: “What is your vision for the ICWC?” 

•• Beacon of reconciliation; 

•• Culturally diverse, showcase 58 cultural groups (Indigenous); 

•• Serve Indigenous people; 

•• To celebrate and honour; and, 

•• To work in true relations to build a voice, forum, process of working together in offering services that 

are Indigenous and inclusive. 

A key learning resulting from the visioning session is that the SC members would benefit from spending time 

together sharing, learning, and discussing key elements of their vision for an ICWC. Such conversations 

might better guide future activities and formulate the SC’s collective vision for the ICWC.  

Task 5 – Capital Development/High-Level Costing 
As the precise scope of the ICWC is undetermined, the consulting team researched facilities that appear to 

have similar characteristics to those identified during the initial environmental scan (Task 2, Facilities) and 

used feedback from the ICWC SC to further define its research. Key to more detailed findings would be 

answers to questions that address the ICWC’s exact purpose, programs, services, location, and whether a 

new building will be built rather than remodelling an existing building. In the absence of specific and 

approved data, the consulting team used an order of magnitude estimate of the possible building costs 

based on published square footage cost data from 2018 based on comparable models identified during our 

research.   

Square footage cost estimates were determined for the ICWC structure based on the ALTUS 2018 Cost 

Guide, building development cost data for Edmonton. The range of costs for buildings considered 

comparable is outlined in the table below:  

RRaannggee  ooff  BBuuiillddiinngg  TTyyppeess  

BBuuiillddiinngg  TTyyppee  LLooww//    
SSqq..  FFtt  CCoosstt  

HHiigghh//  
SSqq..  FFtt  CCoosstt  

Multi-Use Rec Centre   $225 $300 

Performing Arts Building   $420 $550 

Museum/Gallery   $360 $525 

Municipal Offices   $250 $325 

AAvveerraaggee    $$331144  $$442255  

 

Based on the ALTUS 2018 data, the consulting team selected a low square footage cost of $350 per square 

foot and a high estimated cost of $550 per square foot, both in 2018 dollars.  
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The anticipated square footage low and high costs were used to identify the anticipated building costs for a 

variety of building sizes, including parking, and Furniture, Fixtures, and Equipment (FF&E) estimates. The 

basis for these estimates follow.  

•• BBuuiillddiinngg  SSiizzee::  This captures the range of building sizes identified in the comparable research and 

represents the lowest and highest anticipated size of structure based on the conversations with the 

Indigenous community concerning what functions they see occurring in the structure;  

•• BBuuiillddiinngg  CCoosstt::  The low estimate is based on $350 per square foot; the high is based on $550 per 

square foot;  

•• SSoofftt  CCoossttss:: The low estimate for soft costs (architecture, engineering, legal, survey, etc.) is 15% of the 

capital cost. The high estimate is 20%. Both figures are considered conservative;  

•• PPaarrkkiinngg:: Parking has been estimated based on 30% of the square footage and $130 per square foot 

cost;  

•• FFFF&&EE::  This category is estimated based on 6% of the building cost; and,  

•• SSiittee  PPrreeppaarraattiioonn  aanndd  SSeerrvviicciinngg:: This is not included in the estimated costs.  

The following table summarizes the anticipated range of costs (without land, site servicing, GST). 

AAnnttiicciippaatteedd  IICCWWCC  BBuuiillddiinngg  CCoonnssttrruuccttiioonn  CCoossttss,,  22001188  

BBuuiillddiinngg  
SSiizzee    

((SSqq  FFtt))  
LLooww  RRaannggee  HHiigghh  RRaannggee  PPaarrkkiinngg  FFFF&&EE  LLooww  FFFF&&EE  HHiigghh  

SSoofftt  CCoossttss  
LLooww  

SSoofftt  CCoossttss  
HHiigghh  

TTOOTTAALL  LLOOWW  TTOOTTAALL  HHIIGGHH  

30,000 $10,5000,00 $16,500,000 $1,170,000 $630,000 $990,000 $1,050,000 $2,100,000 $$1133,,335500,,000000  $$2200,,776600,,000000  

40,000 $14,000,000 $22,000,000 $1,560,000 $840,000 $1,320,000 $1,400,000 $2,800,000 $$1177,,880000,,000000  $$2277,,668800,,000000  

50,000 $17,500,000 $27,000,000 $1,950,000 $1,050,000 $1,650,000 $1,750,000 $3,500,000 $$2222,,225500,,000000  $$3344,,660000,,000000  

60,000 $21,000,000 $33,000,000 $2,340,000 $1,260,000 $1,980,000 $2,100,000 $4,200,000 $$2266,,770000,,000000  $$4411,,552200,,000000  

70,000 $24,500,000 $38,500,000 $2,730,000 $1,470,000 $2,310,000 $2,450,000 $4,900,000 $$3311,,115500,,000000  $$4488,,444400,,000000  

80,000 $28,000,000 $44,000,000 $3,120,000 $1,680,000 $2,640,000 $2,800,000 $5,600,000 $$3355,,660000,,000000  $$5555,,336600,,000000  

90,000 $31,500,000 $49,500,000 $3,500,000 $1,890,000 $2,970,000 $3,150,000 $6,300,000 $$4400,,005500,,000000  $$6622,,228800,,000000  

100,000 $35,000,000 $55,000,000 $3,900,000 $2,100,000 $3,300,000 $3,500,000 $7,000,000 $$4444,,550000,,000000  $$6699,,220000,,000000  

Source: ALTUS Cost Guide, 2018 

 

Using the table as an example, the anticipated costs of a new 60,000 square foot structure built in 2018 

dollars would range from about $26.7 million to $41.5 million. This estimate includes soft costs, parking, and 

FF&E; it excludes land costs, servicing costs, outdoor amenities, and GST. 
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Similar Initiatives Currently Underway
During the project, it became evident that multiple Indigenous cultural initiatives were taking place in Edmonton, Red Deer, and Calgary; they are listed 

in the following table by Indigenous leadership and regional association.  Included in the findings are Non-Indigenous initiatives as in many instances 

those organizations service a high number of Indigenous Peoples.  

  IInnddiiggeennoouuss--LLeedd//IInnvvoollvveedd  NNoonn--IInnddiiggeennoouuss  

EE
ddmm

oonn
ttoo

nn  

KKiihhcciiyy  AAsskkiiyy  iinn  WWhhiitteemmuudd  PPaarrkk  ((FFooxx  FFaarrmmss))  

• Outdoor, spiritual ceremonies, sweat lodges, cultural camps, and 
talking circle 

• No food preparation, limited indoor space 
• Design stage, estimated open date 2020 

CCaannaaddiiaann  NNaattiivvee  FFrriieennddsshhiipp  CCeennttrree  BBuuiillddiinngg  PPrroojjeecctt  

• Gathering place, programming and referral service for the 
Indigenous community 

• Grant funding obtained for research and assessment 
• Concept stage, estimated open date 2022 

IInnddiiggeennoouuss  KKnnoowwlleeddggee  &&  WWiissddoomm  CCeennttrree    

• Virtual libraries; studies of Indigenous history, culture, language, 
and values; a repository of information on Treaty No. 6, Treaty No. 
7, and Treaty No. 8. Members, and a First Nations-directed 
environment to learn and share information 

• Owned and operated by First Nations for First Nations providing 
second- and third-level support services 

• Funded by the Department of Indian and Northern Affairs Canada 
• Administrative office open and staffed with plans for a building 

pending 

BBooyyllee  SSttrreeeett  CCoommmmuunniittyy  SSeerrvviicceess  

• $60 million redevelopment plan, build a mixed-use development 
• Floors of the building would be used to house Edmonton’s 

homeless (some market priced housing) and working poor 
• Bank, bistro, 18 boutique hotel rooms 
• “Important symbolically to stay in the same location.” 

EEddmmoonnttoonn  EExxhhiibbiittiioonn  LLaannddss  PPrroojjeecctt    

• A broad scope of services: real estate, workforce training, business 
retention, market research, neighbourhood beautification, financing 

• Social enterprise models 
• Interested in possible partnerships or investments (land banks) 

EEddmmoonnttoonn  CCoommmmuunniittyy  DDeevveellooppmmeenntt  CCoommppaannyy  

• The scope of services includes a range of approaches depending 
on the needs, available partners, and resources for any given 
neighbourhood. These services may include:  

o Housing development; 
o Commercial development; 
o Social enterprise; 
o Training; 
o Community engagement; or 
o Access to financing.  

 

October 28, 2022 Community & Public Services Committee CS01515 Attachment 4



  35 

Learnings from These Findings
Most of these initiatives are in preliminary stages (initial identification, strategy development, or concept 

phases, partial funding approval), so their full scope is currently unclear. Opportunities exist to engage with 

each initiative to determine how to mitigate those competitive challenges. The Canadian Native Friendship 

Centre and Kihciy Askiy are further ahead than the ICWC project and appear to have a similar scope. 

Partnerships, sharing resources and learnings, and collaborating are reasonable possibilities which should 

be further explored during the Business Case project. Discussion topics may include:  

•• Availability of suitable land and locations (limited options); 

•• Vying for the same pool of government funding;  

•• Risk of community engagement fatigue; and 

•• Splintered focus and identity.  

At a later stage, the ICWC may consider engaging with the other initiatives to discuss potential partnerships, 

resource sharing, learnings, and other forms of collaboration.  
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  IInnddiiggeennoouuss--LLeedd//IInnvvoollvveedd  NNoonn--IInnddiiggeennoouuss  
EE

ddmm
oonn

ttoo
nn  

BBeenn  CCaallff  RRoobbee  SScchhooooll  

• Replacement of current K-9 Catholic school building 
• Adding sacred space to hold ceremonies and cultural events and a 

cafeteria 
• Initially, $118.2 million modernization project expanded to an 

additional $6 million to build a replacement school 

FFiirrsstt  PPeeoopplleess  HHoouussee,,  UUnniivveerrssiittyy  ooff  AAllbbeerrttaa  

• A point where two roads meet:  nakiskâtomeskanawa - 
ᓇᑭᐢᑳᑐᒣᐢᑲᓇᐊ 

• Empowerment for First Nations, Métis, and Inuit learners to achieve 
personal and academic growth 

• Provides an environment that encourages full access, participation, 
and success for Aboriginal students 

LLeewwiiss  FFaarrmmss  FFaacciilliittyy  aanndd  PPaarrkk    

• Multi-purpose community recreation centre, public library, 
academic centre, aquatic elements, indoor ice amenities, fitness 
centre, multi-purpose spaces and gymnasiums 

• District park 
• Design phase, build dependent on funding 
• An Edmonton Public Library brand and an Edmonton Catholic 

Schools academic centre are planned to be co-located with the 
centre 

• Outdoor park components include sports fields, gathering spaces, 
walkways for a district park 

AA
llbb

eerr
ttaa

  

IInnddiiggeennoouuss  GGaatthheerriinngg  CCeennttrree  ((CCaallggaarryy))  

• A place to learn and practice cultural, historical, and spiritual 
traditions associated with Indigenous ancestry 

• 5-10 acres with a large area near a river and natural setting, ~30k-
sq-ft indoor space for ~400 people, outdoor space for ~500 people 

• Estimated cost $18 million 

AAssooooaahhuumm  CCrroossssiinngg    

((RReedd  DDeeeerr  FFrriieennddsshhiipp  CCeennttrree  SSoocciieettyy))  

• Culturally-based Aboriginal agency servicing both Aboriginal and 
non-Aboriginal people 

• Cultural teachings and family preservation service (housing, 
employment, food, clothing) 

• Partnerships: Indigenous and Northern Affairs Canada, United 
Way, Urban Aboriginal Voices Society 
 

RRiivveerr  CCrroossssiinngg  PPrroojjeecctt    

((WWeesstt  RRoossssddaallee//  RRoossssddaallee  FFllaattss))    

• Location is historically and culturally significant 
• The site at the heart of trade, travel, kinship, spirituality, community, 

and culture for thousands of years 
• Heritage Interpretive Plan a starting point for sharing the history of 

River Crossing 
• Honours a collective history, respects Indigenous heritage and 

culture, and contributes to the future identity of this special place 
within the river valley 
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Learnings from These Findings
Most of these initiatives are in preliminary stages (initial identification, strategy development, or concept 

phases, partial funding approval), so their full scope is currently unclear. Opportunities exist to engage with 

each initiative to determine how to mitigate those competitive challenges. The Canadian Native Friendship 

Centre and Kihciy Askiy are further ahead than the ICWC project and appear to have a similar scope. 

Partnerships, sharing resources and learnings, and collaborating are reasonable possibilities which should 

be further explored during the Business Case project. Discussion topics may include:  

•• Availability of suitable land and locations (limited options); 

•• Vying for the same pool of government funding;  

•• Risk of community engagement fatigue; and 

•• Splintered focus and identity.  

At a later stage, the ICWC may consider engaging with the other initiatives to discuss potential partnerships, 

resource sharing, learnings, and other forms of collaboration.  

 

October 28, 2022 Community & Public Services Committee CS01515 Attachment 4



  36 

Figure 11 
Stakeholder Engagement Tools 

Task 6 – Stakeholder Engagement Sessions 
An extensive communications program was developed during the initial stages of the ICWC project to ensure 

a wide cross-section of the urban Indigenous community in Edmonton became aware of this project (Figure 

12).  The primary aim was to ensure all interested Indigenous individuals and organizations had the 

opportunity to share their voices and vision for the ICWC.   

The project’s branding colour scheme used 

print colours offered to the Elders during 

the opening ceremony. It was important for 

this project to be easily identifiable as a 

stand-alone initiative to the Indigenous 

community.  Print, traditional media, social 

media, websites, and word-of-mouth were 

used to provide information on ICWC 

events. 

Additionally, communication tools from 

ICWC partnerships were leveraged, 

including websites and social media 

accounts belonging to the City of 

Edmonton and EndPoverty Edmonton. 

Members of the ICWC SC also shared 

information with their networks and 

attended events to engage with the 

community. It was important for the 

Indigenous community to see Elders, 

women, youth, friends, family, and Allies  

working together. 
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Figure 12  
ICWC Community Members 

Photo Credit: Judi Gale 
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Figure 13: 
Student, Ben Calf Robe School 

Setting a Welcoming Path 
The design of the engagement approach incorporated Indigenous worldviews to create a mentally, 

emotionally, spiritually, and physically safe and welcoming environment for community members. Each 

session started by acknowledging the Creator, Treaty 6 Territory, the ancestors of the four directions, and 

Indigenous traditional lands. In recognition that not all Indigenous Peoples follow those practices, the session 

lead would invite community members to participate how, where, and when they felt comfortable. Lastly, 

snacks and beverages were made available for community members to demonstrate appreciation for their 

guidance and input. As an Elder said: “Food was – and still is – a way of bringing Indigenous Peoples 

together.” Three engagement approaches were used: 

11.. Community conversations and talking circles; 

22.. A survey (online and hardcopy); and, 

33.. Specialized sessions.  

What We Learned at the Beginning of the Community Conversations
The range of community conversation participants was 

diverse. It included a grade five student from Ben Calf   

Robe school, Elders and seniors from the Aboriginal  

Seniors Centre, and community members at the 

Poundmaker Powwow.  

Community conversations were setup with five stations  

each displaying information or asking questions. This 

configuration facilitated a flow of movement between the 

stations, allowing time for community members to write 

responses, questions, or comments on yellow Post-It Notes 

then sticking them up at each station. After the first few 

sessions, a need for the community to verbally share 

additional thoughts and experiences was identified, leading 

to a change in the engagement approach. A talking circle took place toward the end of each community 

conversation offering community members the opportunity to share many compelling, sensitive, and 

personal stories, further demonstrating – through tears and laughter – how current and future generations 

might benefit from an ICWC. The need for the ICWC was demonstrated repeatedly through shared 

experiences and storytelling. Time and again the resilience of the Indigenous community in Edmonton was 

demonstrated; it is a community that has endured without the benefit of an ICWC for far too long.  

Before the community conversations, a Community Launch was held in April 2018 to introduce the ICWC E-

Scan Project to the Indigenous community and to ask: “How does the community want to be engaged?” Over 

120 community members attended, including an Elder who advised: “The ICWC must be Indigenous-led.” 
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How We Engaged the Indigenous Community in Edmonton
The following is a summary of the locations of community conversations and other sessions undertaken 

during engagement activities. 

AApprriill    
12: ICWC Community Launch  

 

 

MMaayy    
17: Homeward Trust Indigenous   

Gathering  

  

JJuullyy    
  4: Bent Arrow Traditional Healing    
      Society 

  5: Wingate by Wyndham Hotel  

  9: EndPovertyEdmonton Indigenous  
      Circle, Intercultural Centre 

  9: The Orange Hub 

13: Enoch Cree Nation Powwow 

18: Edmonton Intercultural Centre 

19: Boyle Street Community Services 

30: Enoch Cree Nation (Seniors, Youth, 
and Community) 

  

SSeepptteemmbbeerr  
25: Specialized Sessions   

  

NNoovveemmbbeerr 
21: Report to the Community  

 

JJuunnee    
6: amiskwaciy Academy  

21: Edmonton Indigenous 
Peoples Day  

25: Prince Charles School  

26: Ben Calf Robe School 

27: Aboriginal Seniors Centre 

28: Sawridge Inns and 

Conference Centres 

 

AAuugguusstt    

4: Poundmaker’s Powwow 

 

OOccttoobbeerr  

14: Homeless Connect 

 

 

 

 

Figure 14 
Community Conversations 
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The following shows a summary of engagement sessions which took place between May to October 2018. 

 

  

SSuummmmaarryy  ooff  CCoommmmuunniittyy  SSeessssiioonnss    

EEvveenntt  EEvveenntt  SSuummmmaarryy  AApppprrooaacchh  
CCoommmmuunniittyy  

MMeemmbbeerrss  
AArreeaa  ooff  CCiittyy  

Opening 

Ceremony  

Attended by the Elders, ICWC SC, 

community leaders, and EPE staff  

Ceremonial 

Feast 

35 Central 

Community 

Launch 

Introduced the ICWC E-Scan Project, initial 

community engagement, advised of 

upcoming key dates 

Workshop 120 Central 

Homeward Trust 

Indigenous 

Gathering 

Attended by service agencies, also a dry-run 

for community conversation approach 

Workshop 160 North Central 

amiskwaciy 

Academy 

Grade 8 students shared their vision for the 

ICWC, added drawings and clay modelling. 

Workshop 

Talking Circle 

13 Central 

Edmonton 

Indigenous 

Peoples Day 

Many Indigenous and non-Indigenous 

students and community members. ICWC 

youth advisor interviewed community 

members (audio and video). 

Workshop 

Talking Circle 

210 Victoria Park 

Prince Charles 

School 

No community members. Indigenous 

students are transported by bus daily. Few 

Indigenous families live in the 

neighbourhood. 

N/A 0 North 

Ben Calf Robe 

School 

Grade 7 students shared their vision for the 

ICWC, made drawings and clay modelling. 

Workshop 

Talking Circle 

15 South 

Aboriginal 

Seniors Centre 

(ASC) 

Seniors and Elders who meet at ASC 

attended. Shared compelling stories about 

their past and visions for the ICWC. 

Discussed governance. 

Talking Circle 25 South 

Sawridge Inns 

and Conference 

Centres 

Primarily attended by Indigenous training and 

employment staff. Many compelling 

discussions about the urgency for an ICWC. 

Discussed governance. 

Talking Circle 12 South 

Bent Arrow 

Traditional 

Healing Society 

(BATHS) 

Attended by staff and local community 

members 

Workshop 

Talking Circle 

30 Central 

Wingate by 

Wyndham Hotel 

Attended by one person who could not attend 

BATHS. 

Talking Circle 1 West  
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SSuummmmaarryy  ooff  CCoommmmuunniittyy  SSeessssiioonnss    

EEvveenntt EEvveenntt  SSuummmmaarryy AApppprrooaacchh 
CCoommmmuunniittyy  

MMeemmbbeerrss 
AArreeaa  ooff  CCiittyy 

Edmonton 

Multicultural 

Centre 

Attended by Indigenous Circle members who 

were asked to share their vision of the ICWC. 

Workshop 

Talking Circle 

20 Central 

The Orange Hub No community members Talking Circle 0 West  

Edmonton 

Intercultural 

Centre 

Well attended by local community members. 

Held a BBQ, entertainment provided (singer 

and guitarist) 

Workshop 

Talking Circle 

25 Central 

Boyle Street 

Community 

Services 

Attended by local community members. Staff 

helped to facilitate discussion. “The pain of 

one is the pain of all.” 

Workshop 

Talking Circle 

20 Central 

Enoch Cree 

Nation 

Three separate sessions were held:  

a) Elders and seniors at Sacred Heart 
Church (morning), 

b) Youth at Council Chambers (lunch) 
c) Community and members at River Cree 

(evening).  

Workshop 

Talking Circle 

70 West  

Enoch Cree 

Nation Powwow 

Discussed the project with those at the 

powwow. An ICWC survey was made 

available and, where required, the team 

assisted with the hard copy survey. 

Booth 

Survey 

90 West 

Poundmaker’s 

Powwow 

Discussed the project with those at the 

powwow. An ICWC survey was made 

available and, where required, the team 

assisted with the hard copy survey. 

Booth 

Survey 

125 St. Albert 

Homeless 

Connect 

Event coordinated by Homeward Trust to 

help homeless Edmontonians connect with 

resources. Discussed the project with those 

at the event. An ICWC survey was made 

available and, where required, the team 

assisted with the hard copy survey. 

Booth 

Survey 

30 Downtown 

Specialized 

Session 

Indigenous business leaders convened to 

share their experience in the areas of 

governance and the role of Indigenous 

business in the ICWC. 

Structured 

Workshop 

10 Central 

Community 

Report Back 

High-level project findings were available for 

review, and a panel of ICWC SC members 

answered questions. 

Open House 60 Central 

   TToottaall    11,,007711    
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A summary of the events indicated the following:  

• Approximately 1,071 community members shared their voices during community conversations; 

• 533 surveys were completed online or via hard copy; and  

• Ten people were involved in specialized sessions.  

Summary of Engagements
The community conversations offered the best opportunity to meet Indigenous community members. Almost 

all community members expressed their excitement about the project, stating that an ICWC is long overdue 

and hoped it would be built and opened soon.  

Community conversations took place between May and July 2018. The project team attended two powwows 

in August, with specialized sessions following in September 2018. In October, Homeward Trust held 

‘Homeless Connect’ which was the final engagement of the project. 

Indigenous community members with lived experience were an important demographic that the team wanted 

to ensure had a voice during this project. Some Indigenous community members with lived experience do 

not have access to phones or other electronic devices, and they do not have fixed municipal or email 

addresses, so before each community conversation, posters were put up in locations close to or in 

areas/organizations that provide services to them. As well, events were posted on social media and radio 

adds promoted the events. However, one of the most successful ways of reaching those with lived 

experience was via word-of-mouth.  

Due to summer holidays and various competing events taking place in Edmonton, The Orange Hub and 

Windgate sessions had no community members participating. To increase the likelihood of higher 

participation, a decision was made to attend already scheduled Indigenous cultural events (e.g. the Enoch 

Cree Nation and Poundmaker’s powwows) and to partner with organizations directly serving those with lived 

experience.  

No community members attended the Prince Charles community conversation. After discussions with a 

school administrator, it was later determined that although the school has a high population of Indigenous 

students, they are transported by bus to the school, and few Indigenous families live in the area.  
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WHAT WE HEARD FROM COMMUNITY CONVERSATIONS
Phase Two: Task 6 – Analysis of Findings
This section of the report details consolidated findings collected during research including results from the 

vision session, community conversations, the survey, and specialized sessions. The feedback was analyzed 

to identify themes. The findings are laid out in the following order:  

•• Responses to Six Questions;  

•• Mind Map: Mapping Urban Indigenous Community Organizations; 

•• Output from the Specialized Sessions; and,  

•• Summary Survey Results.  

Community Conversations and Talking Circles
The Indigenous community in Edmonton was invited to attend community conversations where space was 

set up for five separate sharing stations, each displaying information or seeking input. This engagement 

approach was directed at the largest stakeholder population (75%) as identified during the stakeholder 

analysis process. Attendees included the City of Edmonton’s MOU partners, Indigenous-led organizations, 

Indigenous-serving organizations, Indigenous governance bodies, and Indigenous community members. 

Responses to Six Questions 

Question 1a: What Should the ICWC Include?   

Community members were typically drawn to this question first, presumably because it offered the best 

opportunity to dream. There were 349 specific responses, the majority of which envisioned the ICWC as an 

Indigenous cultural and spiritual place, as reflected by comments in the following categories: 

•• Healing circles and the Seven Sacred Teachings;  

•• Cultural ceremonies, smudging, spiritual healing; 

•• Cultural medicines (traditional) and Indigenous teachings; 

•• Culture and language, healing ceremonies, Cree lodges; 

•• Prayer, ceremony awareness, drumming; 

•• Sweats, Indigenous healing programs, more programming like “Spirit of a Warrior” for women; and, 

•• Culture saving lives. 
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The community envisioned the ICWC as a healing place where Elders and Knowledge Keepers could offer 

Indigenous cultural teachings. There were also several requests for the ICWC to be inclusive so all 

Indigenous Nations could feel welcome and free to seek their own form of cultural and spiritual experiences. 

A need was also expressed for teachings about the following: 

•• Powwow practices 

•• Beading 

•• Traditional knowledge  

•• Local Indigenous art 

•• Regalia making 

•• Drumming 

Comments such as: “Learn more about Indigenous and Inuit cultures and other Indigenous backgrounds not 

taught in school history classes” and “An ICWC should include an Elder to share teachings about our history 

and culture/ceremonies,” further expanded on preferred teaching topics. 

Services and programs had the most comments, and many of them specifically expressed a need for 

Indigenous cultural addiction supports. Other programs and services mentioned included references to 

culture: 

•• First Nation historical trauma programs 

•• Cultural addiction support  

•• Mental health supports 

•• Get sober programs 

•• Harm reduction supports 

•• Counselling services 

•• Indigenous language classes 

•• Programs to learn “who we are” 

•• Diversity and inclusion programs 

•• Western vs. cultural sports 

•• Animal therapy 

•• Art therapy 

•• Teachings on the land and how to use plants for 

traditional medicine 

Related comments include: “The ICWC should also collaborate and partner with existing agencies and 

services to provide a more balanced approach to programs and to extend the reach of available services.” 

And, “It should have multi-functional services, multiple modalities such as massage, acupuncture, include 

international healers, art, music.”  

A few responses focused on design function, suggesting it must be a healing centre, with smudging 

capabilities, a health care centre, classrooms, food courts, and a library. Students at amiskwaciy Academy 

were the first to suggest the ICWC should have a gym, and one student asked for a hot tub so that Elders 

could use it. 
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Question 1b: Where Should it be Located?

Most responses about the geographic location identified central as the optimum location; however, central 

was defined broadly as it included Glenora, Castle Downs, downtown, and the northside. Close to the inner 

city and close to those who would most benefit from the ICWC’s services were also requested. 

Of the 108 responses to this question, 74 comments requested that nature and land be located close to the 

ICWC. “Close to water” or “close to the river” were frequently mentioned. These are some of the specific 

responses:   

•• BByy  wwaatteerr,,  someplace clean and quiet where people can do ceremonial fasts without interruption, 

near green space, should be as part of the Canadian Native Friendship Centre since they cater to the 

Indigenous community at large;  

•• WWhheerree  yyoouu  ccaann  sseeee  ttrreeeess,,  tthhee  sskkyy,,  tthhee  ssuunn, lots of space for powwows;  

•• AAcccceessss  ttoo  llaanndd for land-based teachings (outdoor activities); and, 

•• OOuuttsskkiirrttss  ooff  EEddmmoonnttoonn in an area that cultural ceremonies can be held. 

A location near transit was often mentioned: “Close to transportation hubs, such as downtown,” “Location 

ought to be in and around the river – LRT access/direct train location,” “Near good bus service,” “Near a bus 

stop.” Accessibility for those in wheelchairs, mothers with strollers, and community members with limited 

mobility was also mentioned.  

Summary of What We Heard: The What and Where 
The key learnings from the community conversations reflect the Indigenous community’s vision for a cultural 

and spiritual space where traditional teachings can take place and where programs and services are 

provided to those in need, while also offering the Indigenous community a place to feel welcome and free to 

share their past, present, and hopes for the future. The community clearly wants the ICWC to be located 

close to water, providing access to an outside space large enough to hold community ceremonial events. 

Also, a central location was the most requested geographic area, followed by a request to locate the ICWC in 

an area offering the greatest access to all.  

The request for the ICWC to be a cultural and spiritual space aligns with findings from the 2014/2015 EPE 

research and priority #1 of the EPE Strategy.  

A part of what the ICWC is was also addressed in Question 2a and 2b (as noted below) because it was 

difficult to separate the purpose of the ICWC from the design of the building. As demonstrated by community 

members asking for programs and services that require intake and assessment spaces and rooms. Similarly, 

teachings on drumming, Indigenous art, or regalia making might also require special spaces which should be 

considered as part of the building’s design. A gym or a hot tub would also need a specifically designed 

space. 
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Question 2a: What Did the People Want to See Inside the ICWC Building?  

In responding to Question 2a, the community made 193 specific comments on what should be considered for 

inside the building. Many people talked about how the ICWC should ‘feel’ when you go into it and the kinds of 

activities and spaces it should include.   

There were suggestions for an architecturally significant, accessible structure that reflects the medicine 

circle, mother earth, the four directions, the four colours, and traditional Indigenous thinking. These 

characteristics should be created by working with Indigenous designers and with local Indigenous inspiration.  

These are some community members’ quotes regarding building design.  

•• AA  bbuuiillddiinngg  with a lot of natural light, large spaces, open and bright and welcoming, designed and 

decorated by the community; 

•• IInnddiiggeennoouuss  aarrtt, regalia, drums, feathers, ceremonial clothing, a photo history of our Elders and 

Indigenous stories (quotes, audio, hologram) on the walls and ceiling, Indigenous sculpture and 

artisanal pieces, artifacts in the centre, with places for artisans to present their works in person; 

•• WWaatteerr  ffeeaattuurreess, fireplaces, stone, and other cultural symbols included in the design, some arts or 

sculpture could be showpieces of Indigenous art;  

•• CCoonnssiiddeerr  tthhaatt  ddiiffffeerreenntt  ““wwiinnggss””  could represent different Indigenous groups inhabiting the area;;    

•• TThhee  ddeessiiggnn  could be an iconic Indigenous prototype that could be replicated elsewhere; and, 

•• TThhee  aattmmoosspphheerree  of the place should be unmistakably Indigenous; the Indigenous people entering the 

place should feel at home with and among their people, visitors should know this is a place of 

Indigenous ceremony and traditions, and they are welcome to come and learn.   

These are some comments regarding ceremonial spaces. 

•• AA  llaarrggee  ooppeenn  ggaatthheerriinngg  ssppaaccee  for community-wide pipe ceremony, feasts, indoor powwows, and 

gatherings; 

•• AAnn  EEllddeerr’’ss  rroooomm  oorr  aarreeaa  with spaces for Elders to meet/consult with Indigenous people; 

•• AAnn  eeccuummeenniiccaall  pprraayyeerr//mmeeddiittaattiioonn  rroooomm  for spiritual practices and funeral wakes; 

•• IInnddoooorr  sswweeaatt  llooddggee  and an indoor medicinal plant area; 

•• AA  vveenntteedd  rroooomm  that can accommodate smudging, where Elders can lead the community in regular 

smudges; and,   

  47 

•• AA  mmuusseeuumm  ssppaaccee, presenting the history and culture(s) of Indigenous Peoples, celebrated leaders, 

meaningful events, honour our veterans, Indigenous art and languages, spiritualism, artifacts, and 

interpretation.  

The community envisioned a wide range of activities taking place and a variety of spaces in which to carry 

out activities. Important themes, reflected in comments below, included spaces for food preparation, arts and 

crafts, education, recreation, child care, and informal youth activities. 

•• AA  ccoommmmeerrcciiaall  kkiittcchheenn with wood-fired oven and space for a community kitchen, teaching and food 

preparation; traditional food preparation (bannock, soup, meat), nutritional family food preparation, 

and tutorials on traditional medicinal plants and herbs may be taught here; attached common coffee 

area for networking; an Indigenous restaurant within this space;  

•• LLaarrggee,,  fflleexxiibbllee,,  mmuullttii--aaccttiivviittyy  rroooomm((ss))  for arts and crafts, drumming, traditional song and dance, youth 

teaching and meetings, music, beadwork, baskets, learning about ceremony, garments and 

traditional dress, with arts supplies and stuffed animals to allow expression of traditional feelings; full 

range of traditional arts, craft, and music supplies;  

•• EEdduuccaattiioonnaall  rroooomm//ssppaaccee  with library/reading room, language resource, computer resources, the 

material on the Truth and Reconciliation Commission (TRC), learning material and resources on 

heritage, customs, Sixties Scoop, religion, and other matters important to reconciliation;  

•• RReeccrreeaattiioonn  aaccttiivviittiieess  ssppaaccee: a gym-sized room for multiple activities such as indoor sports; informal 

recreation; fitness training; classes in yoga, functional fitness, female self-defense, and jiu-jitsu; youth 

recreational programming; used for bingo, round dance, community dances, powwows, feasts, and 

larger gatherings;  

•• YYoouutthh  iinnffoorrmmaall  mmeeeettiinngg  rroooomm::  a room for Indigenous youth to gather and network; and,  

•• SSeeccuurree  cchhiilldd  ddaayy  ccaarree  aarreeaa and common room for women, mothers, and children. 

Community members recognized that administration and support spaces were important to a well-functioning 

ICWC. These spaces include offices and administration spaces to house those operating the ICWC such as 

meeting rooms (rentable) for internal and community use. Conveniently located washrooms and change 

rooms are needed to serve gymnasium and outdoor activity users, mothers with children, and persons with 

disabilities. Kitchen and food preparation areas will also be required.    

Program and service spaces were also identified as important to focus on intake, assessment, training, and 

counselling as noted in the following comments.  

•• IInnttaakkee  aanndd  aasssseessssmmeenntt  ssppaacceess  and rooms for client assessment and program referral services; 

client-centred, wrap-around services; could act as an advocate and needs assessor for the people in 

a client-centred approach and service;  
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•• TTrraaiinniinngg  rroooomm: a state-of-the-art training facility/classroom; and, 

•• SSppaacceess//tteecchhnnoollooggiieess  where program/counselling services are delivered or referred to community 

resources: employment and training; trades and safety tickets; job board/employment; employment 

office; information and bursary services in education; access to services in healing, addictions, 

survivor support, trauma, harm reduction, housing, life skills, people with disabilities, housing 

accessibility supports; and generally socio-economic needs and resources; also connections to social 

workers, mental health workers, and Alberta supports to access available programs and services for 

Elders, youth, men, and women.    

Other considerations noted include the following: 

•• AA  sseeccuurree  banking/cheque-cashing function;    

•• IInntteerrpprreetteerrss  ooff  IInnddiiggeennoouuss  llaanngguuaaggeess  who can also guide and interpret the facility for non-Indigenous 

guests; 

•• SSmmaallll  bbuussiinneessss  vendor stalls/offices to support Indigenous entrepreneurs; 

•• 2244--hhoouurr  ttrraannssiittiioonnaall  hhoouussiinngg; and,  

•• TTeelleepphhoonnee  (free landline access). 

Question 2b: What Should be Included outside the ICWC Site?  

There were 133 specific comments on what should be considered for outside the building.  The community 

envisioned a large, embracing area where nature could be experienced. 

•• LLaarrggee,,  nnaattuurraall  aarreeaa  with trees, access to water or the river, trails, and quiet areas where they can 

connect to nature; picnic sites for family picnics; open space, green space, and natural elements;  

•• LLaanndd  ffoorr  mmeeddiicciinnee  ggaarrddeennss  (sweetgrass, sage, cedars), berry patches, and fish ponds; counselling 

services could be delivered outdoors in some of these spaces;  

•• CCoommmmuunniittyy  ggaarrddeennss; and,  

•• TThhee  ffeeeelliinngg  ooff  tthhee  ssppaaccee  iiss  wwaarrmm  and inviting, embracing nature, and connection to the land.    

Outdoor ceremonial spaces were considered an important component of the outdoor experience, with 

space for tipis, a sweat lodge, powwows, circles, and traditional games. 

•• SSuuffffiicciieenntt  llaanndd  to conduct large ceremonies, including powwows, circles, round dances, sweats, 

gatherings, and celebrations;   

•• AA  sswweeaatt  llooddggee  attached to nature;  
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•• AA  ddrruummmmiinngg  ssppaaccee  accessible to the main building;    

•• TTiippiiss  oonn  tthhee  llaannddssccaappee  are important from a learning and ceremonial viewpoint;  

•• TTrraaddiittiioonnaall  ggaammeess  and wild medicine teachings and practice; and,  

•• SSuuppppoorrtt  wwoorrkkeerrss  available to lead/guide individuals and groups in educational and meaningful 

outdoor activities. 

In the “Additional comments”, were requests that a “renowned Indigenous designer should do the outdoor 

landscape design” to display Indigenous “heritage, traditions, sculptures, animals, food, and teachings 

throughout the landscape.” 

•• IInnddiiggeennoouuss  aarrcchhiitteecctt  ddeessiiggnn  the space to make a uniquely Indigenous, environmentally-sensitive 

(solar garden, compost, etc.) outdoor space that will celebrate the Indigenous cultures of Edmonton 

and area; 

•• SSiiggnniiffiiccaanntt  ssccuullppttuurree,,  mmuurraallss,,  aanndd  mmoonnuummeennttss  ttoo  lleeaaddeerrss; use of stone, glass, and wood; symbols of 

our cultures (inukshuk, red river cart, totem pole) as statuary on the site; sculptures of animals of 

Indigenous beliefs; sculpture with prayers in our languages; and stone fire pits will be designed and 

placed on the site; and,  

•• TThhee  llaannddssccaappee  aarrcchhiitteeccttuurraall  ddeessiiggnn  iinntteeggrraatteedd  iinnttoo  cceerreemmoonniiaall  ssppaacceess, medicine gardens, community 

gardens, play areas and trails so that they are meaningful to Indigenous people, educational for all 

people, and beautiful as elements of Edmonton’s natural systems.  Parking is plentiful and free; the 

site is accessible for people with disabilities; there is supportive public transportation and the ICWC is 

centrally located and by the river.   

Other Input on Outdoor Considerations
These are some other outdoor items noted in the comments: 

•• Sports fields and a climbing wall;  

•• Obstacle course; 

•• Water spray park;  

•• Wheelchair accessible playground; 

•• Horse and dog areas;  

•• Hide tanning training area; and,  

•• Walk along book to narrate stories (audio).  
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Summary of What We Heard: Indoor and Outdoor Spaces 
Community members envisioned a very significant site and iconic building in our city and region, where many 

Indigenous Peoples have shared this land and on which their heritage and traditions are celebrated. The site 

would have an extensive building, encircled by a large, park-like setting. It would feature indoor and outdoor 

heritage monuments and interpretation, and it would be an inclusive and welcoming facility for Indigenous 

Peoples and Allies.  

Question 3a: Who is Involved?

This question was interpreted to mean the people, groups, and organizations involved in the creation or 

operation of the ICWC and who should govern the ICWC. Time and again the community requested that the 

ICWC be inclusive, designed primarily for Indigenous Peoples, and open to sharing with non-Indigenous 

people. A community member attending the Boyle Street Community Services conversation said: “Anyone 

who is willing and able should be involved.”  

The ICWC should be seen as a gathering place. The community strongly requested that Indigenous Peoples 

be involved in all aspects and during each step and phase to ensure the Indigenous community is heard and 

respected as decision makers. The development and operation of the ICWC might also offer employment to 

those with skills or training. Some community members requested a place where those with lived experience 

could be involved to share their valuable knowledge and learnings. 

Throughout the sessions, community members requested that the ICWC should be inclusive and welcoming 

to First Nations, Métis, and Inuit Peoples. There was also a need for equal space for everyone (youth, 

women, men, and the two-spirit community) and opportunities to work with ceremonial Elders for those who 

choose that ceremonial learning path. Community members suggested the following groups be involved: 

Indigenous organizations, Elders/Knowledge keepers, cultural leaders, and members from each surrounding 

First Nation. 

A small number of community members interpreted this as a governance question. A very strong response 

was received during a meeting at the Aboriginal Seniors Centre where an Elder reinforced the need for the 

ICWC and that Chief and Council should not govern it. He also said: “[It] should not be owned by one 

organization.”  

Governance was not deeply explored during the community conversations, so specialized sessions were set 

up to discuss governance with Indigenous leaders who have rich experiences and knowledge of the topic. 

See the Specialized Sessions section for additional information.  

Question 3b: Who Can Help?

Responses to this question earnestly, poignantly, and repeatedly requested that Indigenous Peoples not be 

forgotten and that the ICWC must be inclusive so that all Indigenous Peoples can contribute what they have 

to offer toward building the type of place the community needs. The need for Elders, youth, Allies, non-profit 

organizations, and a mix of rural and urban Indigenous community members is required. We also heard: 
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“Use our own educated Indigenous Peoples” and “Everyone NEEDS and MUST help.” Some community 

members suggested the following businesses, groups and organizations should be involved: 

•• Indigenous economic businesses; 

•• Indigenous agencies; 

•• Surrounding Indigenous communities; 

•• Donors/community; 

•• Non-Indigenous Allies; 

•• Women Building Futures; 

•• Community members; 

•• Alberta Health Services Elders Council; and 

•• The City of Edmonton. 

Community members said that there is a need for municipal, provincial, and federal government involvement 

and that orders of governments should provide support with “no strings attached.”  Repeatedly, the 

community heard the urgent need for the ICWC: “People have waited their entire lifetime.”  

The community also indicated that whoever operates it needs to have a clear vision, connection to 

Indigenous community and the surrounding neighbourhood, and competency at operating/managing the 

facility.  These last comments could be said about Western or traditional Indigenous governance structures. 

For example, ceremony cannot happen without the entire community; it is timely in more than ‘clock time,’ 

and “We need men’s pipe, the women’s pipe, and we need all our helpers.”  In other words, we need our 

community. One participant shared: “Those who are equipped in culture can raise a generation to have 

wisdom on the culture.”   

A central message, often reiterated, was of the need for “Governance for the people by the people,” without 

Chief and Council’s involvement, and not organized and run by one organization. It must remain apolitical.  

Summary of What We Heard: Who is Involved and Who Can Help 
A priority request of respondents was that the ICWC must be Indigenous-led with community members 

involved throughout the ICWC development process. A common theme throughout all three questions was 

inclusivity. “Elders, youth, Allies, non-profit organizations, and a mix of rural-urban Indigenous community 

members” should be involved, and all Indigenous Nations must be included. The ICWC should be 

“welcoming to First Nations, Métis, and Inuit Peoples.” Finally, Elders who participated in community 

conversations strongly advised that governance should be founded in ceremony. 
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The following photo was taken during a community conversation. Community members with knowledge of urban Indigenous community organizations 

were encouraged to review the map and identify edits, new organizations, or those no longer offering services. The final version of the mapping is in 

the ICWC Compendium.   

Figure 15 
Sample Mind Map 
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Mind Map: Mapping Urban Indigenous Community Organizations
A key deliverable of this project was to identify local programs and services that may be similar to those 

expected to be offered at the ICWC. During Task 2, previously collected research was supplemented with 

additional desktop research to identify local Indigenous-led organizations, with the intent of producing a 

moment-in-time snapshot of what is available to the urban Indigenous community in Edmonton. The results 

were displayed in a mind map that was posted during each community conversation.  

By using the mind map visual technique, the community can take a new and alternative look at existing 

information to generate a more complete view of what currently exists in the community and to bring 

awareness to possible connections to the ICWC initiative.  

Summary of What We Heard: Mapping  
There are 16 categories/sectors identified on the community map (further detailed in the ICWC Compendium 

to this report). The two sectors/categories identifying high levels of activity are in the areas of Children and 

Families and  Health (healing and well-being). The sections with the next highest levels of activity are 

education, employment and training, arts and culture, and economic development.  

The overall findings from this research clearly identify the community’s limited awareness of what is 

available. This impacts access to services for those seeking information and assistance. Regarding gaps, 

Edmonton appears to lack a comprehensive approach to Indigenous-led health services, with limited access 

to holistic organizations that combine Western and traditional approaches to community members. Future 

work should involve a deeper analysis to understand whether these programs are meeting the needs of the 

community.  

The mapping process did not explore funding levels or adequacy of available resources to deliver programs 

and services, nor was an exploration of the suitability or appropriateness of existing spaces completed. 

Additional analysis would be required to determine if the current levels of need are being met by available 

programming. It is also unclear if organizations have the capacity to respond to any potential increase in 

requests for services due to having the information more widely available. Those activities should be 

considered during future steps and phases. 
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Outputs from the Specialized Sessions
Meetings were held with Indigenous business leaders to discuss the potential role of Indigenous businesses as 

the ICWC evolves. As the question of governance was not widely addressed during community conversations, 

the topic was raised with community leaders who know about the topic based on their direct experience 

developing governance models and overseeing similar organizations.  

Regarding the Role of Indigenous Business
Discussions during this meeting quickly led to Indigenous businesses being identified as ideal anchor tenants in 

the ICWC as a means of ensuring sustainable revenues through occupancy. Such tenants would be stable, 

profitable businesses that could sign long-term leases and perhaps contribute to the ICWC in various ways 

(governance, space sharing, donations, etc.). In addition to for-profit companies, Indigenous-led or Indigenous-

serving organizations offering relevant programs might benefit from co-locating within the ICWC.  

Social enterprise was another manner in which Indigenous businesses might support the ICWC by creating a 

revenue-generating model, providing services required by the community, training to employment programs, 

revenue sharing, or small business start-up and supports. Research indicates that entry barriers for small 

entrepreneurs decrease considerably if they become part of an ecosystem that provides support. This support 

could include space sharing, subsidies, mentoring, and idea generation. In many cases, revenues from social 

enterprises return to communities and create tangible change. By locating Indigenous businesses and 

organizations within the ICWC, the following direct benefits could be achieved: 

•• Sustainable revenues could be generated, which might decrease reliance on government funding. 

•• Programs and services could potentially be consolidated.  

•• Co-location of related programs and services might decrease operational costs and make it easier to find 

resources.  

•• Subsidized space for small business and return on investment for community members are possible. 

•• Strong relationships within the ICWC and the Indigenous community could be developed. 

Regarding Governance
Meeting participants offered suggestions on what the governance of the ICWC should look like based on their 

experience and knowledge. Three messages were clearly heard: 

11.. “Governance must be based in ceremony.” 

22.. “Separate programs and services from funding.”  

33.. “Governance should be considered from both Western and Indigenous traditional perspectives.” 

Essentially, we heard the need for elements of both Western and Indigenous traditional structures. 
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Summary of Specialized Sessions
The meetings reflected the Indigenous business community’s willingness to be involved with the ICWC as 

individuals, tenants or retailers, or with governance matters. Their entrepreneurial skills helped to envision an 

inclusive, productive, and potentially profitable ICWC that contributes to the community. The governance 

discussions gave insights into tried-and-true, direct experiences from those who have held key roles within the 

Indigenous community in Edmonton. Their input was consolidated with input from those who participated in the 

community conversations, and then it was used to develop the governance models discussed later in this report.  
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SUMMARY OF SURVEY RESULTS
Survey (Online and Hardcopy)
The survey was made available online via the ICWC website and also in hard copy or on tablets during 

community conversations and powwows. The project team was available to assist respondents by offering 

background on the project, assisting with the completion of the survey, or collecting contact information to keep 

the community advised of future events.  

These are the statistics from the survey: 

•• The first survey question requested 

respondents to identify as Indigenous or 

non-Indigenous. Of the 533 surveys 

completed between May and October 

2018, 70.67% of respondents identified as 

Indigenous and 29.33% as non-

Indigenous;  

•• 82.61% of the Indigenous respondents 

ranked ceremonial and cultural spaces as 

the primary purpose for the ICWC;  

•• Preferred types of activities included Indigenous 

teachings, followed by ceremonial events (wakes, weddings), arts and crafts, and cultural events, which 

when combined, represented two-thirds of the responses received; 

•• 85.71% of Indigenous respondents identified healing and wellness as the services they would use most;  

•• 51.71% of responses focused on information/referrals and support services. Some of the answers under 

“Other” included mentorship toward Indigenous law, social entrepreneurial activities (food, textiles, 

tourism), detox and nutrition classes, cultural values, and medicine wheel teachings.  

•• When asked in what type of setting the ICWC should 

be located, similar to responses from the community 

conversations, respondents identified “Central” as a 

preferred geographic area;  

•• “Welcoming and safe” represented 66.90% of the 

answers, which was closely followed by “Near water, 

gardens, trees, green spaces” and “Near public 

transportation.”; and,  

Figure 16 
Preferred Activities and Purpose 

Figure 17 
Type of Setting 
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•• Interestingly, there were minor variances between non-Indigenous respondents and Indigenous 

community members. Some comments highlighting the variances include input from service providers: 

“Edmonton’s Indigenous community needs a centre, it would be amazing to have a place where those 

seeking knowledge and connectedness could be introduced to Indigenous culture” or “Cultural teachings 

for my son and myself – anything family friendly to learn about his heritage,” and “I want to help keep 

things like this going forward.” 

Summary of the ICWC Survey
A very notable finding between the community conversations and the surveys was that responses were very 

similar. Although the survey questions were comparable, they were not the same as those discussed during 

community conversations due to technological considerations. That said, responses varied only marginally 

between the two engagement methods, showing once again the community’s desire for the ICWC to be a place 

for ceremony and culture within a central location which is close to water.  

Summary of Community Conversations, Survey, and Specialized Sessions
Similar findings emerged from the community conversations and the survey. Both engagement tools captured 

the Indigenous community’s needs regarding the ICWC. These include: 

•• It must be Indigenous-led; 

•• The ICWC should be a place for culture and ceremony; 

•• Requests for programs and services received the most comments, specifically programs designed 

around Indigenous culture; 

•• Programs most frequently requested included addiction, trauma, healing, referral services, Indigenous 

culture and crafts, Elder and Knowledge Keeper teachings, Indigenous medicines, and land teachings; 

•• Inclusivity (Elders, youth, women, men, representation from all Nations), respect for all Indigenous (First 

Nations, Métis, Inuit), respect for those no longer living, and support for future generations; 

•• The building’s design must be architecturally significant, an accessible structure that reflects the circle, 

mother earth, the four directions, the four colours, and traditional Indigenous thinking; 

•• The ICWC must be close to water, and it should have land, a space for powwows, ceremonies, and land 

teachings; and, 

•• The specialized sessions focused on the role of Indigenous business and the importance of governance, 

particularly governance based in ceremony.  
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Phase Three: Options and Final Report
Task 7 – Meet with ICWC Committee for Summary Findings/Recommendations
Although identified within the Request for Proposal, delivering a mid-term status report to the ICWC SC was 

omitted in place of developing the Draft E-Scan Report earlier than planned, which expedited the completion of 

the Final Report.  

Tasks 8 and 9 – Draft E-Scan Report and Final Report 
All of the information collected throughout the project was analyzed or assessed to create a draft report which, 

after input and edits from the ICWC SC, was submitted as a final document. The project ended with a Closing 

Ceremony on December 6, 2018. 
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ICWC DRAFT VISION STATEMENT
One of the recommendations resulting from this report is for the ICWC Steering Committee to collaboratively 

develop vision and mission statements for the ICWC. The vision statement below was drafted for the 

consideration of the ICWC Steering Committee – as a starting place. A draft mission statement is located in the 

ICWC Compendium.  

The draft vision statement for the ICWC was crafted after performing comparable model research, holding 

discussions with the ICWC SC and aggregating feedback from community conversations. It endeavours to 

describe the community’s aspirations for the ICWC:    

•• Edmonton’s ICWC is an inclusive Indigenous centre dedicated to “lifting up the Peoples” (First Nations, 

Métis, Inuit) in body, in mind, in emotion and in spirit. 

•• The ICWC is governed, managed, and staffed by Indigenous professionals who are dedicated to lifting 

up the Indigenous Peoples of Edmonton and area. 

•• It is an architectural space where Indigenous Peoples feel safe, embraced, and at home among their 

people. 

Once finalized the vision and mission statements should be considered living documents until and perhaps after 

the ICWC is built.  
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GOVERNANCE OF THE ICWC
During the project, the consulting team learned how critical governance is to the sustainability of Indigenous 

organizations with similar scope as the ICWC, so the following governance information and frameworks are 

offered for consideration. The importance of governance was repeated during the specialized sessions attended 

by Indigenous community leaders familiar with the operation of Indigenous-led or Indigenous-serving 

organizations.  

As the specific scope of the ICWC was not within the scope of the E-Scan Project, it was not possible to develop 

a specific governance structure. Due to the importance of the topic, however, the following is offered for 

consideration along with the recommendation that the ICWC SC use this document to develop a governance 

structure that supports current needs along with the requirements of each phase. This section begins by 

outlining why Indigenous governance is an elemental part of Indigenous worldviews and moves forward by 

offering a framework for Indigenous and Western governance practices. A draft vision statement is located on 

the previous page of this report.   

Indigenous Knowledge is Foundational: Ceremony is Governance 
There is a need to remember, rebuild, relearn, and reconstitute Indigenous governance systems. Some Elders 

suggested that “Ceremony is our governance, our ties to traditional, sacred knowledge, to places, and our inter-

connectedness to all of our relatives, including the spirit world.” So for those Knowledge Keepers, this section is 

basic and very elemental knowledge.   

“Perhaps the closest one can get to describing unity in Indigenous knowledge 

is that knowledge is the expression of the vibrant relationships between 

people, their ecosystems, and other living beings and spirits that share their 

lands … all aspects of knowledge are interrelated and cannot be separated 

from the traditional territories of the people concerned.”7
  

How Should the ICWC be Governed? 
Conversations with the community included asking them how they thought the ICWC should operate, what it 

should look like and who should govern it. Respondents believed the ICWC should be an organization that is 

Indigenous-led and Indigenous-governed using an Indigenous approach or model; however, most comparable 

Indigenous organizations studied in this E-Scan Project used a typical Western governance board model. The 

difference between governance operating from a Western perspective and understanding the meaning of 

“Indigenous Governance” as it is envisioned for the ICWC should be clearly understood. To explore Indigenous 

7 Rousell, 2018, citing Battiste & Henderson, 2002 
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governance, one cannot forget the long-term, inter-generational impacts of Indian Residential Schools on 

Indigenous governance structures. Sol Sanderson, a well-known Indigenous political leader and former day 

school student, noted the following:   

 

 

 

 

Why Do the People Want the ICWC to be Indigenous-Led? 
Indigenous Peoples have a long track record of strong leadership and have demonstrated sheer resilience in 

light of ongoing colonization and intentional cultural genocide. Indigenous Knowledge Keepers/holders are 

doctorates; they hold ceremonial teachings for Indigenous Peoples. Essentially, ceremony is an Indigenous 

governance structure. Given the breakdown of Indigenous governance structures due to residential school 

systems, people will interpret “Indigenous-led” in varied ways on a spectrum, from those who live and breathe 

Indigenous ceremonies and governance, to those at the other end of the spectrum, who implement 100% 

Western structures of leadership.  The community said: “Be careful, be mindful, not all our people practice 

ceremony,” and the question was asked: “Will there be space for those who choose other ways?” Inclusion – a 

high priority to the Indigenous community – leads to caution and consideration of those throughout the spectrum.   

What Does Indigenous-Led Mean?
Research suggests that ‘Indigenous-led’ refers to the degree to which Indigenous Peoples are involved in the 

development, leadership, operation, and delivery of programs and services to Indigenous Peoples, and the 

degree to which Indigenous culture and worldviews are incorporated into their work. For Indigenous-led 

organizations, Indigenous culture and language are a core value, both in how they organize themselves and how 

they operate. Organizationally, there is Indigenous leadership at all levels, with the CEO being Indigenous.  

The purpose and intention of the organization is to incorporate a philosophy of holistic wellness, with a focus on 

the mental, emotional, spiritual, and physical needs and priorities of Indigenous Peoples. A recommendation for 

the ICWC involves the organization having Indigenous Peoples deliver programs and services and, wherever 

possible, leadership throughout the organization is filled by qualified Indigenous staff whose goal it is to have 

personal alignment with the ICWC’s holistic service delivery approach. Indigenous-led organizations tend to 

serve a very high percentage of Indigenous Peoples. As such, they are one avenue to reach the broader 

Indigenous community and reflect the Indigenous voices of the people they serve. 

These elements of Indigenous-led were again described by those who attended community conversations held 

during this research.   

____________________________________________________  

8 Sol Sanderson 2016, The Final Report of the Truth and Reconciliation Commission of Canada 

“What were the objectives of those empire policies? Assimilation, 

integration, civilization, Christianization and liquidation. Who did those 

policies target? They targetted the destruction of our Indigenous families 

worldwide. Why? Because that was the foundation of our governing 

systems. They were the foundations of 

our institutions, and our societies of our nations.”8 
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Western and Indigenous Governance Approaches
There are fundamental differences between Western and Indigenous governance approaches. Figure 19 below 

highlights the two governance traditions at a high level.   

Western (hierarchical) governance is 

characterized as hierarchical, in as much as 

the governors have different levels of 

authority: a Chair, a President/Chief 

Executive Officer (CEO), a Chief Financial 

Officer (CFO), directors, shareholders. Each 

has different roles and authorities in this 

governance model. Decisions are generally 

made by voting, and organizational reporting 

is hierarchical and focused on the individual. 

The Indigenous traditional governance model 

is characterized by equality, where everyone 

sits together in a circle, and there are no 

visible hierarchies. There is equal space for 

everyone present: men, women, old and 

young;  everyone contributes to the decision 

making. Lastly, the focus is on serving the 

collective or the greater good, with decision 

making through consensus.   

 

It is important to acknowledge that both models have merit and are neither right or wrong; they are just different.  

Before making recommendations on the approach going forward, the consulting team conducted further 

research to understand these two different approaches, which are addressed in the following section.  

 

Figure 18  
Western and Indigenous  
Governance Approaches 
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Western Hierarchical Governance Models
 In Figure 20, the hierarchical nature of the Western board approach to 

governance is illustrated.  A board of directors, which may be selected using a 

variety of criteria, form the decision-making body. The Chair, elected or 

appointed, organizes the business of the board and manages meetings. The 

CEO reports to the board and is the executive manager in charge of all 

operations of the organization. The CFO is responsible for the financial 

operations of the organization and reports to the CEO.

In many corporate settings, the CEO, and sometimes the CFO, also sits on the 

board, playing a role in decision making. In a policy governance board, the CEO 

is the sole report to the board.  All other employees of the organization report to 

the CEO.

In the Western model, the board often makes decisions through voting.  Each 

board member votes on a matter, and the matter is “carried” based on the 

bylaws of the board.

While non-profit organizations sometimes vary slightly from the corporate model, 

fundamentally their boards work in the same manner. Western corporate and 

non-profit models are governed by provincial legislation controlling the nature, 

purpose, business objects, governance structures, and executive structures of 

organizations. In Alberta, the Corporations Act, the Business Corporations Act 

and the Societies Act are examples of legislation and regulations that control 

organizations that wish to carry out activities in Alberta.  

Indigenous Governance Models  

Indigenous decision making is based on the traditional governance circle as 

illustrated in Figure 21, where all people in the circle are equal. All are invited to 

speak. Decision-making is done by consensus of the whole and talking 

continues until that consensus is clear.  

This model illustrates the traditional physical structure of a tipi for example. 

While tribes and Nations vary in their structures, it is not unusual to have a male 

and female Elder (Knowledge Keeper) sit side-by-side at the top of the circle 

(opposite the entrance to the tipi) and lead the ceremony. Their helpers sit facing 

the Elders and are in the centre but move about to help Elders as required. 

Women may sit on the left side of the men, or in this graphic, they would be on 

the right side (facing the tipi). 

While the above model is enlightening, it does not fully explain the depth of 

meaning attached to the circle as a ceremonial and decision-making structure. Figure 20  
Indigenous Governance Model 

Figure 19  
Western Board Governance 
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The team conducted further research and summarized some of the key observations from this work in the 

following pages. This governance section and the specific observations discussed were derived from some 

sources throughout the project. They include comparable models research, specialized interviews with 

Indigenous community members, and the consulting team’s analysis and iterative discussions.  

The ICWC SC  was clear they wanted this report to include aspects of Indigenous knowledge and ways forward. 

Typically, Indigenous governance operates through a Western lens, primarily to ensure alignment with funding 

and legislation; however, the consulting team proposes that Indigenous Peoples need to explore their own 

governance structures and capabilities.   

Seven Sacred Teachings: Fundamentals of Indigenous Governance
Figure 22 is representative of an inclusive Indigenous governance model. The following describes each key 

element.  

•• The Buffalo teaches (or symbolizes) 

respect; 

•• The Eagle teaches love; 

•• The Bear teaches courage; 

•• Sabe (or Bigfoot) teaches honesty;  

•• The Beaver teaches wisdom;  

•• The Wolf teaches humility; and, 

•• The Turtle teaches or symbolizes truth.   

These teachers are fundamental to 

Indigenous governance for they teach the 

importance of relationships and the need to 

operate in governance structures. As colonial 

structures unravel, there needs to be a focus on living these teachings to counter the harmful impacts of lateral 

violence which is a result of oppressed Indigenous Peoples turning that internalized anger on each other.  

Oppressed people often will turn around and oppress their own people, so these teachings are critical.  

 

 

 

Figure 21 
Inclusive Indigenous  
Governance Model
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Inclusion of Elders, Youth, Women, and Men 
Wrapped inside the Seven Sacred Teachings are four separate quadrants that include youth, women, men, and 

Elders.  Each group must have a place in the ICWC.  In most ceremonies, everyone is welcome, and everyone 

has a role in the ceremony. The inner circle is made up of men and women (who sit in ceremony together), both 

having decision-making roles in the ICWC. This group will advance the ICWC in terms of building, owning, 

governing, and operating the ICWC. The following is suggested as core to the ICWC governing circle. 

•• The governance circle should be formed of seven men and seven women, all leaders in the Indigenous 

community, with two of the 14 as ceremonial Elders (one female and one male), ensuring gender 

ceremonial balance (as depicted in our graphic); 

•• The other 12 members will be selected from the Indigenous community based on their experience, 

knowledge, and understanding of the urban Indigenous community in Edmonton and area;  

•• Members may also be selected based on their professional background, for example, in law, accounting, 

community organization, or program development. It is suggested that, ideally, these members also 

believe in and participate in ceremony; and, 

•• The governance circle will select members on an ongoing basis, developing criteria for each selection 

based on its needs.  Invitations will be open and inclusive of all Indigenous Peoples in the community, 

but community leaders may/will also be approached to volunteer because of their exceptional leadership 

or skills in the community.  Based on research of Indigenous organizations in Edmonton, the ICWC has a 

lot of expertise from which to choose. 

How Should the ICWC Move Forward to Create and Embrace an 

Indigenous Governance Model? 
While the research conducted on governance is enlightening, the consulting team will not make conclusions on 

a governance model for the ICWC. Guidance from subject matter experts during the specialized sessions 

advised that ongoing professional development about ceremony, governance, and traditional ways will be 

necessary. That was a strong recommendation. 

The consulting team recognizes that neither the Western nor the Indigenous approach is necessarily better than 

the other; they are simply different and may have useful elements for different reasons or purposes. Each 

approach may offer potential benefits to this project; if the SC explores the benefits and incorporates a holistic 

medicine circle approach, the ICWC will be richer and more vibrant. Ongoing learning is part of the Indigenous 

life-long learning philosophy, including an inclusive approach of red, yellow, white, and black family members on 

the life-long journey.   

“We are called to do this work together,” as the Elders say: “We are all related.”   
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Wise Practices in Governance
Cynthia Wesley-Esquimaux and Brian Calliou (2010) in Best Practices in Aboriginal Community Development: A 

Literature Review and Wise Practices Approach include the following seven elements toward community 

development success:  

11.. Identity and culture;  

22.. Leadership;  

33.. Strategic vision and planning;  

44.. Good governance and management;  

55.. Accountability and stewardship; 

66.. Performance evaluation; and,  

77.. Collaborations, partnerships, and external relationships. 

From a traditional Indigenous governance perspective, ceremonial governance includes these aspects of wise 

Western governance practices.  Ceremony is all about identity, culture, leadership, and the strategic visioning 

and planning necessary in ceremony are meticulous. The ceremony is guided by strong measures of 

accountability and stewardship (counting on oral-teachings) with strong performance measures. The ceremony 

will not happen without collaborations, partnerships (between Elders, men, women, and youth) and without 

external relationships to create a ceremony. It takes a whole village, with meticulous leadership and cultural 

details, for the ceremony to go forward.   
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ICWC RECOMMENDATIONS
During community conversations, aallmmoosstt  aallll  ccoommmmuunniittyy  ppaarrttiicciippaannttss understood the need for an ICWC in 

Edmonton, and they were excited about this initiative. This type of singular agreement is rare. However, there 

were a number of participants that were concerned this centre would not be built based on similar initiatives that 

have not succeeded. The ICWC SC and Edmonton’s Indigenous community has a great responsibility to ensure 

that seven generations from now, Indigenous Peoples can look back and acknowledge current efforts as the 

reason the ICWC exists.  

The following recommendations are offered for consideration:   

Project Continuity 

•• The ICWC SC will ensure this project continues and moves forward at a consistent pace; 

•• The ICWC SC will involve members with specific subject matter expertise as required, particularly those 

with skills that align with future phases of the ICWC project;  

•• The ICWC SC will identify Allies interested in seeing change and action toward the achievement of a 

developed ICWC; 

•• The ICWC SC will finalize Vision and Mission statements. The process to develop it might generate 

robust conversations and consolidated views on the ICWC’s purpose; and,  

•• Where possible, consider reducing or combining future phases of the ICWC  project development 

schedule in the CoE construction framework to expedite progress toward completion of the ICWC. The 

ICWC SC will explore and encourage opportunities to expedite progress toward completion of the ICWC.  

Purpose of the ICWC 

•• The community resoundingly wants Edmonton’s ICWC to be a ceremonial space where traditional and 

contemporary Indigenous cultural activities, programs and services can take place; and,  

•• It must be inclusive of all Indigenous peoples, be Indigenous-led, and involve Edmonton’s Indigenous 

community.  

Design

•• The building is envisioned as a very significant site and an iconic building;  

•• The space must reflect both indoor and outdoor elements;  

•• It must be on a sizeable piece of land which is centrally-located and near water; and,  
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•• It should be designed by an Indigenous architect who recognizes Edmonton’s urban Indigenous 

community’s diversity.  

Comparable Models Research

•• The section of this report entitled, “Lessons Drawn from the Comparable Models Research” lists eight 

learnings that should be considered during future steps or phases of this project;  

•• Funding should be considered once more detailed information is approved; and,  

•• Environmental Scan and Capital Development/High-Level Costing, which this report has detailed, offers 

high-level costing estimates based on comparable models. Further, the Compendium to this report 

identifies funding sources for consideration during future phases. 

Evolve a Unique Indigenous Governance Approach for ICWC
Based on many of the ‘voices’ heard throughout the project, the consulting team suggests:  

•• A significant effort should be made to explore a transformational “governance through ceremony” 

approach for the ICWC going forward; and, 

•• A number of local Indigenous leaders, Knowledge Keepers, Elders, expert advisors and experienced 

governors of Indigenous organizations be invited to sit together in a governance circle and evolve a 

specific governance approach for ICWC that fully aligns with the values and traditions of Indigenous 

Peoples. 

An Interim Approach 

•• Such an approach would take the ICWC forward in a timely fashion by combining the best of Western 

and Indigenous traditions; 

•• Once the governing organization of the ICWC is established, it should combine Indigenous and Western 

traditions.  The Western traditional model should be used to meet the requirements of legislation (e.g. 

Societies Act)  and will help the organization address basic financial and governance requirements; and,  

•• The Indigenous model should be created specifically for the ICWC and incorporate the best of 

Governance through Ceremony as described in the  Governance Section of this report.   

ICWC Programs and Services 

•• Consideration should be given to programs and services ranked highest during this project with a sincere 

effort to incorporate Indigenous culture including ceremony and cultural teachings, healing, trauma, 

social service referrals, Indigenous music, dancing, drumming and crafts; 
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•• All of this should be considered from the perspective of the Indigenous community’s needs, both in the 

present and the future;  

•• Future analysis should assess the willingness of organizations to partner with one another. Such 

partnerships could potentially reduce program redundancies and lower operational costs; and, 

•• There is a need to determine what type of programs and services should be located within an ICWC 

versus those which would be part of a stand-alone facility. These factors taken together should be 

considered from the perspective of the Indigenous community’s needs in both present and future. 

Other Local Initiatives 

•• As some local projects are still in early stages, opportunities exist to engage with them in partnership 

discussions. Two key examples, the Canadian Native Friendship Centre and Kihciy Askiy, are further 

ahead than the ICWC project and appear to have similar scope; and, 

•• Partnerships, sharing resources,  learnings, and collaboration are possibilities which can be further 

explored during the Business Case phase. 
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RISK ANALYSIS
There are several obvious and potential risks to implementing and developing the ICWC. The following are risks identified during the project; however, a 

deeper risk strategy/mitigation plan should be undertaken during the ICWC Business Case.  

Risk Type Risk Level Risk Description Mitigation

Capital 
Costs 

High  • Significant capital costs will be incurred if a new or highly 
renovated building is used for the ICWC (land, building, 
equipment, and furniture). The larger the building is, the greater 
the costs would be, and the longer it would take to build.  

• The current political climate appears to favour funding for 
Indigenous initiatives; this momentum should be leveraged. Time 
is of the essence. 

• Use an existing building (renovation vs. new 
construction). 

• Build partnerships to offset costs.  
• Find alternative funding (land banks, Indigenous 

businesses/community). 
• Incorporate a social enterprise model to offset costs. 

Funding High • The Indigenous Culture and Wellness Centre is an action under 
the goal of “Toward True Reconciliation” in the 
EndPovertyEdmonton Road Map. City Council approved 
investments for the initial three phases of ICWC development 
(strategy, concept, and design).  

• If the centre is not built, it may be perceived by Indigenous 
Peoples as the City retracting its commitment toward EPE and 
reconciliation. 

• City Council must ensure that funding for the first 
three phases of work previously approved under 
EPE continues and that further funding for the actual 
building of the ICWC gets set aside in the City’s 
capital program once determined. 

• Although not the only potential deterrent, a key 
requirement for the development of the ICWC is 
funding. Currently, funding has been approved for 
the strategy, concept, and design phases. Where 
possible, put in place appropriate measures to 
ensure approved funding remains available under 
current City Council and future Councils.  

• Seek alternative funding sources as backup or to 
supplement government funding to increase the 
chance of funding being available. 

Further 
Delay

Medium • The urban Indigenous community has waited over a decade for 
an ICWC and throughout the community conversation session 
many - mainly Elders, wondered…hoped, they would live to see it 
built.  

• This may result in the City of Edmonton’s reputation with 
Indigenous Peoples being harmed.  

• Empower the ICWC SC to safeguard the 
development of the ICWC building.  

• Encourage the Indigenous community to support the 
ICWC initiative until it is built.  
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LLeeggeenndd    

High: Critical, may greatly impact project development. 

Medium: Concerning, but alternatives/substitutions can be put in place to reduce or negate risk. 

Low: Important, but alternatives/substitutions can be put in place to reduce or negate risk. 

 

Competition Low • Other similar initiatives are competing for the same funding.  • The ICWC must distinguish itself from other 
initiatives.  

• The Business Case must perform an analysis to 
confirm similarities between the initiatives then 
possibly look at partnerships or other methods to 
mitigate competition between initiatives. 

• Seek partnership opportunities with an organization 
that have similar scope/goals. 
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CONCLUSION
The ICWC E-Scan Project began in ceremony and has used the Seven Sacred Teachings as a guide. 

Indigenous worldviews are threaded throughout the work produced in this report. The research identified 

Indigenous-led programs, services, and comparable models which indicates that spaces like the envisioned 

ICWC are possible. Elders, ancestors, Indigenous thought leaders, and the urban Indigenous community now 

have bigger, brighter points of reference to carry forward the development of the ICWC in Edmonton.  

As a result of this project, the community conversations that took place, and the leadership demonstrated by the 

ICWC SC, the Indigenous community is listening, and they are hopeful and prepared to get involved in moving 

this crucial project to completion. Indigenous Peoples and Allies must work together to ensure the youth of today 

have a gathering place in the future. The ‘collective lift.’ 

The Indigenous community in Edmonton has long deserved a place where they can gather, celebrate their 

culture and way of life, and teach youth about their heritage while learning from Elders.  

Finally, the development of a space similar to the ICWC has been identified in the Truth & Reconciliation Calls to 

Action. The time is right; the time is now to make every effort to move this initiative forward. 
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THANK YOU

   

The Indigenous Culture and Wellness Centre Steering Committee includes:

• Allard, Beverly 

• Antoniuk, Ward  

• Ashton, Claire  

• Bruno, Karen  

• Cardinal, Lloyd 

• Chow, Mike 

• Cunningham, Carola  

• Gunn, Kate (Co-Chair) 

• Ireland, Barb 

• L’Hirondelle, Paige 

• Lee, Johnny  

• Miller, Jaimy (Co-Chair) 

• Morningchild, Desmond 

• Nicotine, Cory  

• Ortiz, Lucenia  

• Skinner, Emily  

• Walker, Ron  

• Wilson, Tracy  

 

 

The Western Management Consulting team includes:  

KKaarreenn  WWaattssoonn  LLoorrii  SSookkoolluukk  KKeenntt  SStteewwaarrtt  DDrr..  PPaattrriicciiaa  MMaakkookkiiss  
 

The Indigenous Culture and Wellness Centre Steering Committee would like to thank the urban Indigenous 

community in Edmonton for taking this journey with us.  

You shared your time, your stories, your heart-wrenching experiences, your dreams, and your hopes for 

your children and your children’s children 

You reminded us about our ancestors who started this journey, how they struggled, how they were 
forbidden to practice their culture or speak their language, how many of our Peoples have died alone, 
without our medicines and storytelling to comfort them, to bring them peace. They have been lost to 
trauma, addiction, poverty and without our foods to nourish their bodies. 

And now it is our time. Time for the collective lift of our community with our Allies.  

Continue to walk with us.  

Let us walk into the Indigenous Culture and Wellness Centre. Soon.  

HHaaii,,  HHaaii  //  TThhaannkk  yyoouu  
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ACRONYMS
The following acronyms are frequently used throughout this report and are defined below for reference 

purposes. 

AAccrroonnyymm  TTeerrmm  

AASSCC  Alberta Seniors Centre 

BBAATTHHSS  Bent Arrow Traditional Healing Society 

CCooEE    City of Edmonton 

EE--SSccaann  Environmental Scan  

EEPPEE  EndPovertyEdmonton 

IICCWWCC  Indigenous Culture and Wellness Centre 

MMOOUU  Memorandum of Understanding 

SSCC  Steering Committee 

TTooRR  Terms of Reference 

TTRRCC  Truth and Reconciliation Commission 

 

 

October 28, 2022 Community & Public Services Committee CS01515 Attachment 4


	1 • Executive Summary
	1.1 • Indigenous Culture and Wellness Centre

	2 • Profile Background
	2.1 • Problem/Opportunity
	2.2 • Current Situation

	3 • profile/initiative description
	3.1 • Initiative Description
	3.2 • Initiative Justification
	3.3 • Urgency of Need
	3.4 • Anticipated Outcomes
	3.5 • Scope
	3.6 • Out of Scope
	3.7 • Critical Success Factors
	3.8 • ICWC Workshop Series
	3.9 • Site Options
	3.10 • ICWC Concept Design

	4 • strategic alignment
	4.1 • Related Departmental Plan
	4.2 • Associated Profiles
	4.3 • Corporate Goals/Council Outcomes

	5 • Context Analysis
	5.1 • Environmental Scan (E-Scan)

	6 • alternatives
	6.1 • Site Options

	7 • Organizational Change Impact
	7.1 • Stakeholder Impact
	7.2 • Governance Model
	7.3 • Business and Operational Impact

	8 • Cost benefits
	8.1 • Tangible Benefits
	8.2 • Intangible Benefits
	8.3 • Capital Costs
	8.4 • Cost Assumptions
	8.5 • Preliminary Pro Forma Financial Statement of Operations

	9 • resourcing
	9.1 • Staff Expenses

	10 • Key Risks & risk Mitigation Strategies
	10.1 • Risks & Risk Mitigation Strategies

	11 • conclusion & recommendations
	11.1 • Conclusion
	11.2 • Recommendations
	11.3 • Project Responsibility & Accountability

	12 • implementation strategy
	12.1 • Implementation Strategy
	12.2 • Implementation Schedule

	13 • Review & Approval Process
	13.1 • Business Case Sign Off

	14 • Appendices
	14.1 • Supplementary Workshop Documentation
	14.2 • List of ICWC Meetings
	14.3 • ICWC E-Scan Final Report


