
NON-COMPETITIVE SINGLE SOURCE AGREEMENT
Blatchford Stage 6

Recommendation

1. That a single source agreement between the City of Edmonton and M.A.P. Water &
Sewer Services Ltd. (M.A.P) to construct Blatchford West Stage 6, for an amount not to
exceed $27 million, as outlined in the February 28, 2023, Integrated Infrastructure
Services report IIS02327, be approved, and that the agreement be in form and content
acceptable to the City Manager.

2. That Attachment 1 of the February 28, 2023, Integrated Infrastructure Services report
IIS02327 remain private pursuant to sections 16 (disclosure harmful to business interest
of a third party), 24 (advice from officials) and 25 (disclosure harmful to economic and
other interests of a public body) of the Freedom of Information and Protection of Privacy
Act.
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Executive Summary

● Administration seeks approval to single source M.A.P. Water & Sewer Services Ltd. (M.A.P) to
construct Blatchford West Stage 6, including the servicing to the next residential stage, a
linear park, the future Fire Station #8 and a designated affordable housing site, as part of a
contract extension to the existing agreement #934985.

● M.A.P.’s scope of work included in this contract extension includes underground utility
installation for the district energy sharing system, water mains, sanitary lines, stormwater
lines and power lines. It also includes surface works such as construction of roads, sidewalks
and landscaping. The anticipated value of this contract is $27 million based on preliminary
opinion of probable costs prepared by the consultant.

● Servicing for the future Fire Station #8 is required by the end of 2024 as the existing fire
station is slated to be closed due to changes resulting from the Yellowhead Trail Freeway
Conversion. Retaining M.A.P. to continue the construction of Blatchford will reduce costs due
to minimizing multiple mobilization efforts, increase resource allocation flexibility and
eliminate coordination issues with other contractors. which will lead to a higher likelihood of
servicing West Stage 6 and the fire station this year.

● As this is a non-competitive, single source procurement, Executive Committee approval is
required. The City of Edmonton’s Procurement Standards require a contract of this size to be
procured competitively. In this instance, Administration’s assessment indicates the benefits of
the single-source award outweigh the risks associated with a failure to proceed with a
competitive procurement and will result in better value and outcomes for the City.

REPORT
Blatchford is a bold and transformational land development project. Based on Council’s original
vision, Administration is following a development approach that prioritizes long-term investments
in density, design, city building and climate resilience over short-term profit.

Blatchford contributes to multiple City building goals. It supports and advances the strategic
direction of The City Plan. The development also serves as a model of sustainable community
design, supporting the goals outlined in the City of Edmonton’s Energy Transition Strategy and
Action Plan.

Administration is looking to extend the competitively tendered existing Agreement with M.A.P.
Water & Sewer Services Ltd. to include Blatchford West Stage 6. This next stage of construction
includes the largest stage for residential product so far in Blatchford (195 fee-simple townhouse
lots for builders to purchase), a linear park that connects the school parcel to the south storm
pond, Fire Station #8 and designated affordable housing site. Attachment 2 outlines the scope of
West Stage 6.

M.A.P’s scope of work for this contract includes the underground utility installation for the district
energy sharing system, water mains, sanitary lines, stormwater lines and power lines. It also
includes surface works such as landscaping and the construction of roads and sidewalks. The
value of the existing competitively procured agreement for West Stages 2, 3 and 5 was $22
million. The anticipated value of this single source extension to add Blatchford West Stage 6,
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including the servicing to the next residential stage, a linear park, the future Fire Station #8 and a
designated affordable housing site is $27 million.

Servicing for the future Fire Station #8 is required for the end of 2024 due to the closure of the
existing fire station due to changes resulting from the Yellowhead Trail Freeway Conversion.
Additionally, much of the servicing work needs to take place before homebuilders can access the
land for their construction. A delay in the start of the servicing work will likely impact the start
date for additional residential construction.

M.A.P. has been the successful proponent in two separate competitive procurements for
Blatchford. As they are currently the prime contractor for the construction of the stage adjacent
to West Stage 6, retaining M.A.P. to complete this next stage of construction would offer
significant efficiencies. M.A.P.’s existing presence in Blatchford minimizes multiple mobilization
efforts, increases resource allocation flexibility and eliminates coordination issues with other
contractors.

This would also allow a single contractor to have prime contractor responsibility for the multiple
overlapping projects on the site. Coordination and integration risks are reduced as one
contractor will be responsible for scheduling and coordinating work on several adjacent project
sites while also being responsible for connecting to existing infrastructure constructed by them.

The traditional procurement timelines will make the construction of Stage 6 and the Fire Station
in 2024 unachievable. This is based on the anticipated timing of receiving the necessary approvals
required to go through the competitive tender process. With the City of Edmonton procurement
limitations and legal implication, the assessments show that advantages of single source will
outweigh the risks associated with competitive procurement.

Budget/Financial Implications

Funding for the development of Blatchford has been approved through the Blatchford
Redevelopment Implementation profile (CP 14-02-2106).

The total value of the contract with the proposed extension will be approximately $49 million.

Legal Implications

As per the City Administration Bylaw 16620, procurement agreements more than $1 million that do
not arise from a competitive process must be approved by the appropriate Council Committee.

Other legal implications are summarized in Attachment 1.

Community Insight

Since the Blatchford redevelopment started in 2008, Administration has engaged in extensive
discussions, public consultations, and expert analysis to inform the development of the
community’s vision. As Blatchford has moved from the planning stage to a new neighbourhood,
Administration has established open lines of communication with homebuilders and residents to
understand the community’s evolving needs.
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GBA+

The Blatchford project team applies a GBA+ lens to design by incorporating input from diverse
stakeholders, and considering accessibility for all to this public transit infrastructure.
Communications and engagement techniques will also be designed using a GBA+ lens, considering
the multiple and diverse project audiences and stakeholders, ensuring information and
engagement opportunities are accessible and meet the needs of all groups.

Attachments

1. Legal Implications - PRIVATE
2. Blatchford West Stage 6
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