Tendered Trade Package Results
Capitol Theatre Fort Edmonton Park

Budget Actual Difference
Trade Packages
TP 1a Foundations
Excavation $ 50,000
Piles $ 140,000
Underground Utilities $ 50,000
Reinforcing Steel $ 60,000
Weeping Tile $ 5,000
sub-total| $ 165,000 | $ 305,000 | § (140,000)
[Concrete [$ 255000[$ 475000($ (220,000)
TP 1b Building Framing
|Structural Steel |$ 360,000]% 665000($ (305,000)
TP 2 Building Exterior
Masonry $ 100,000
Stucco, Siding & Insulation $ 160,000
Fireproofing $ 10,000
Roofing $ 125,000
Flooring $ 175,000
Paint $ 40,000
sub-total{ $ 330,000 |$ 610,000 | $ (280,000)
TP3 Building Interior
Drywall - Interior/Exterior $ 130,000(% 240,000|% (110,000)
Mechanical $ 520,000 |$ 955000|% (435,000)
Electrical & Lighting $ 400,000 |$ 745,000 |8% (345,000)
Doors/Frames/Partitions $ 115,000
Audience Seating $ 160,000
sub-totall $ 150,000 | $ 275,000|$ (125,000)
Total $ (1,960,000)

* Capitol Theatre trade packages tender results.
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