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Improvements (as Identified in 
Master Plan) 

Description Year Completed 

Phase I 

Park Entrance Improvements Roundabout and park entrance enhancements 2016 

Off Leash Enhancements  
(Buena Vista Park) 

New meeting area kiosk, resurfacing of primary 
gravel trail, shoreline access improvements 

2015 

Washroom, water fountain 2019 

Fenced off-leash training area Scope revision resulted 
in removal of this item  

Shared Use Path Improvements Shared use path realignment and paving, 
modified cycling connection to Melton Ravine 

2015 

Signage Wayfinding and interpretive signs 2020 

Redevelopment of Yorath House House renovation, utility upgrades, surrounding 
landscaping and new parking lot 

2019 

Phase 2 

Parking and Access Expand gravel parking area in Buena Vista Park 
and realign parking along 131 Street. Resurface 
roadway and formalize entrance to overflow 
parking 

2018 
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Pathways and Viewpoints Add viewpoints along trail in Sir Wilfrid Laurier 
Park, create new shared use path, and improve 
riverside trail 

2018 

Public Amenity Nodes / 
Washrooms 

Replace washroom facility in Sir Wilfrid Laurier 
Park 

2020 

Add basic toilet near boat launch in Sir Wilfrid 
Laurier Park 

Scope revision resulted 
in removal of this item  

Weed Removal and Vegetation 
Restoration 

Phased removal and remediation of weed 
infestations including caragana  

Scope revision resulted 
in removal of this item 

Successional tree plantings, bank stabilization, 
natural trail closure restoration 

2018 

Picnic Site Improvements Upgrade picnic sites for better accessibility, 
update parking along picnic sites 

2018 

Natural Playground Replace existing playgrounds with natural 
playground 

2020 

Boat Launch and Viewing area Add boat launch viewpoint deck 2019 
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Map of Key Improvements of Master Plan 
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