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1. Executive Summary 

1.1. Profile Background 

 
Blatchford Renewable Energy was established to help achieve the City’s long term goal of 100% 
renewable energy and carbon neutrality for the Blatchford development. This new city-owned 
utility owns and operates an innovative District Energy Sharing System in the community.  All 
buildings in Blatchford, with the exception of stand alone net-zero carbon buildings, must be 
connected to the District Energy Sharing System for all sustainable heating, cooling and 
domestic hot water services.  
 
In December 2016, City Council directed the creation of the Blatchford Renewable Energy 
Utility subsequent to reviewing the business case for developing the District Energy Sharing 
System. The business case identified capital expenditures over a 50 year period for the 
construction and maintenance of the Utility. The capital expenditures were further broken 
down into three asset groups. ​Group 1​ assets comprise the energy centres and distribution 
system that are to be financed, owned and maintained by the Utility,  ​Group 2 ​assets comprise 
the mechanical equipment (including energy transfer stations) in the individual buildings to 
draw energy from the distribution system which are to be financed by the builders and 
contributed to the Utility to own and maintain, and ​Group 3​ assets comprise the thermostats 
and additional equipment in the building walls which are financed, owned and maintained by 
the owners of the buildings. 
 
In December 2018, City Council approved the Blatchford Renewable Energy Utility Bylaw 17943 
which establishes the Utility, outlines the requirements for properties to receive energy service 
through the Utility, and sets the fees and charges for utility service. Part IV, section 12 of Bylaw 
17943 indicates the Utility will supply and install, and subsequently own and maintain as a 
Group 2 asset, the energy transfer station and energy meter for each building with the 
installation costs being paid for by the builders. 
 
Buildings in Blatchford will use renewable energy for heating and cooling and, as such, 
buildings will not need to be equipped with traditional systems related to the production of 
thermal or cooling energy, such as furnaces, boilers, air conditioners or cooling towers.  
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As described above, certain townhouses and low-rise to mid-rise multi-family buildings will 
have an Energy Transfer Station (essentially heating/cooling equipment in a utility room) to 
distribute the energy from the District Energy Sharing System into the individual building 
units. Energy Transfer Stations are to some degree similar to central mechanical rooms in 
traditional multi-family buildings. Blatchford Renewable Energy’s operating and business 
model envisions the utility designing, installing, owning, operating and maintaining the Energy 
Transfer Stations. The builder will reimburse the full costs for the design and installation of the 
Energy Transfer Station to the utility. This justification provides the rationale for the chosen 
Energy Transfer Station approach, as Administration is bringing forward an accompanying 
Capital Profile for this work.  

1.2. Problem/Opportunity 

 
This justification further examines the design and construction philosophy for the Energy 
Transfer Stations in the first identified buildings in the Blatchford development, which are 
connected to the main District Energy Sharing System infrastructure. The initial operating and 
financial model for Blatchford Renewable Energy, manifested in the utility bylaw,  assumes the 
utility will own, operate and maintain the Energy Transfer Stations. The builder will reimburse 
the utility for the design and construction costs of the Energy Transfer Stations, with the 
operation and maintenance financed through utility customer rates and fees. The decision to 
take this approach with the Energy Transfer Stations was weighed against the option of the 
builder designing and constructing the Energy Transfer Station, after which point the utility 
would take on ownership for the ensuing operation and maintenance services.  

2. Profile/Initiative Description 

2.1. Initiative Justification 

By designing and constructing the Energy Transfer Stations, the utility ensures that in the 
initial stages of the District Energy Sharing System development, the proper mechanical 
systems are in place, resulting in the highest operational and financial efficiencies for the 
operation and maintenance of the system. Various operational, financial and reputational 
advantages for this chosen approach include:  
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● Critical Operational Interface:​ ​The Energy Transfer Station is a critical 
interface component connecting the District Energy Sharing infrastructure with 
most of the buildings in the Blatchford community. The optimal interplay 
between these buildings and the overall District Energy Sharing System is 
critically important to ensure the most efficient operation of the system, which 
will help achieve the best possible operational, financial, and sustainability 
outcomes. The utility is operating the main District Energy Sharing 
infrastructure, and with that experience and operational oversight, can ensure 
that the Energy Transfer Station is properly designed and built.   
 

● Operational Efficiencies and Cost Savings:​ ​As the utility’s business model 
includes the operation and maintenance of the Energy Transfer Stations, the 
initial design and construction is of critical importance to ensure that future 
operation can be optimized. With the utility taking on the  design and 
construction of the Energy Transfer Station, it can ensure that future cost 
savings and operational efficiencies are achieved. Examples include the ability 
for the utility to select certain equipment and design operational processes 
which can be streamlined between all buildings with Energy Transfer Stations, 
resulting in reduction of operating and maintenance costs.   
 

● Innovation and Novelty Aspects:​ ​The utility’s experience in operating the 
District Energy Sharing System will also help to drive innovation and alleviate 
any initial concerns for the Energy Transfer Station concept  in Edmonton's 
builder market. While some experience exists with the concept in the home 
building community, this chosen approach will provide builders (and future 
utility customers) with the assurance that the technical and operational details 
of the system are being met. This in turn, will avoid any remodelling work or cost 
overruns.  
 

● Reputational Aspects and Lesson Learned:​ ​Blatchford Renewable Energy has 
investigated other District Energy Systems locations, where a different design 
and delivery approach of the Energy Transfer Stations has led to significant 
operational challenges, cost overruns, and reputational issues. These learnings 
and experiences have influenced the decision for the utility to take on  more 
control in designing and building the Energy Transfer Stations in the identified 
buildings.  
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The utility is committed to review the chosen Energy Transfer Station design and delivery 
concept during the first stages of development in Blatchford. With more builders and 
contractors getting experience with the Energy Transfer Station concept in Edmonton, the 
utility recognizes the opportunity to work with builders in the future and to potentially move 
some of the Energy Transfer Station design and installation responsibilities to the builder, with 
the utility providing more of an oversight role.  

3. Strategic Alignment 

The initiative aligns to Council’s strategic goals of climate resilience: Edmonton is a city 
transitioning to a low-carbon future, has clean air and water and is adapting to a changing 
climate. The work proposed in this business case further supports Council’s vision for the 
Blatchford development and utility:  
 
Blatchford will be home to up to 30,000 Edmontonians living, working and learning in a sustainable 
community that uses 100 percent renewable energy, is carbon neutral, significantly reduces its 
ecological footprint, and empowers residents to pursue a range of sustainable lifestyle choices. 

4. Alternatives 

The alternative considered to the proposed Energy Transfer Station design and construction 
concept is to have the builders design and construct the Energy Transfer Stations, with the 
utility then becoming the owner and taking on the operation and maintenance. This option was 
evaluated, and technical and operational advice was received recommending to utilize the 
proposed process in the initial stages of the development of the District Energy Sharing System 
to ensure that operational control and efficiencies are achieved, initial cost savings are 
realized, and that reputational challenges as experienced in other projects, are avoided.  
 
The utility is committed to review the chosen Energy Transfer Station design and delivery 
concept during the first stages of development in Blatchford. With more builders and 
contractors getting experience with the Energy Transfer Station concept in Edmonton, the 
utility recognizes  the opportunity to work with builders in the future and to potentially move 
some of the Energy Transfer Station responsibilities over to the builder, with the Utility 
providing a more overseeing role.  
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5. Organizational Change Impact 

5.1. Stakeholder Impact 

The primary stakeholder impacted by the design and delivery of the Energy Transfer Station are 
the builders. The utility has provided specific design information materials for them, outlining 
the chosen concept and technical, operational and financial information for the Energy 
Transfer Station design and delivery process. This allows the builder and the utility to work 
hand in hand through the design and construction on site. As mentioned, it is important for 
builders to familiarize themselves with the design and construction of Energy Transfer Stations 
and its connection to the District Energy Sharing infrastructure, to in the future allow some of 
the responsibilities for the Energy Transfer Stations to be moved to the builders.  

5.2. Procurement Approach 

A detailed process has been laid out for the builder and the utility to work together during the 
design and delivery stages of the building and specifically the Energy Transfer Station. Based 
on information from the builder, the design requirements by the utility, and the established 
procedures, the utility will design and oversee the installation of the Energy Transfer Station. 
The utility will  engage existing technical advisors within Engineering Services, consultants, 
and contractors for the execution of the work, when needed.   

5.3. Costs 

The cost for the design and construction of the Energy Transfer Station will be paid for by the 
builder. The detailed cost will be developed jointly between the builder and the utility through 
the preliminary and final design stage of the building, with a key factor being  the overall 
energy requirements of the building. The costs are managed through the utility with payment 
requirements outlined as part of the sales agreement between the builder and the Blatchford 
Redevelopment Office. Hence no additional funding sources are required for the developed 
capital profile. If the actual cost for the Energy Transfer Station comes in lower than expected, 
then the utility has developed a mechanism to refund the builder. Costs for the utility are based 
on a full cost recovery principle and industry standard contingencies have been developed. 
Based on the current land development forecast from the Blatchford Redevelopment Office the 
expected timelines and costs are outlined in table 1 below:  
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Table 1: Expected Costs for Energy Transfer Stations in Blatchford 

Activity  2022  2023  2024  Total 

Design/Construction  $1,500,000  $1,500,000  $2,000,000  $5,000,000 

 

5.4. Anticipated Cost Benefits  

The cost benefit for the utility is achieved from the operational efficiencies that come from the 
utility designing and constructing the Energy Transfer Station to most efficiently connect with 
the existing and future District Energy Sharing System infrastructure. This will lead to lower 
operation and maintenance costs for the utility, e.g. through the choice of equipment and 
operational efficiency gains. The actual anticipated savings will vary, mainly dependent on the 
specific size and energy load of each building. At this time these costs are difficult to quantify 
as actual costs for contractors are not actually known as the ETS concept is fairly new to the 
Edmonton and area market. The utility will gather necessary data to ensure that a more 
detailed analysis is generated. The utility is currently working closely with the Blatchford Land 
Development Office and is engaged early in the process reviewing the design of buildings in 
Blatchford.   

6. Resourcing 

The work required to implement this process includes internal and external resources to design 
and deliver the Energy Transfer Stations in buildings in Blatchford. The costs are managed 
through the utility, with the funding recovered from the respective builders in Blatchford. 

7. Key Risk(s) and Mitigation Strategies 

The key risk managed with the chosen strategy is that Blatchford Renewable Energy will not 
lose control of the design and construction of the Energy Transfer Stations. This ensures that 
the utility can make certain the overall energy systems are working effectively and efficiently to 
reduce the operational and reputational risks in comparison to the considered alternative. This 
risk is owned by the leadership of Blatchford Renewable Energy.  

8. Conclusion and Recommendation 

This new ​Capital Profile​ is needed to manage the design and delivery of the Energy Transfer 
Stations in the majority of buildings in Blatchford. The funding source for this profile will be 
“developer funding” which would impact any other City or Utility capital programs. The 
recommendation is for the utility to design and construct the Energy Transfer Stations and to 
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own, operate and maintain them. This approach will result in higher efficiency from the overall 
utility infrastructure, lower operating costs, and reduced system operation and reputational 
risks. The alternative considered would also see the builder pay and manage its resources to 
complete the work, but would likely result in lower efficiency, higher operating costs for the 
utility and enhanced risks of operation. 
 
The cost of the design and construction will be fully covered by the builder and the cost of the 
ongoing operation and maintenance will be financed through customer rates and fees.  

9. Review and Approval Process 

 
This justification will be approved by the Director of Renewable Energy Systems. The final 
approval will be received from the Branch Manager r prior to submission to Utility Committee 
and the Council. 
 
 
Attachment 1 - ​Blatchford Energy Transfer Station (ETS) Capital Profile 
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